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EXECUTIVE SUMMARY 
 

Cambodia HARVEST is a five-and-a-half-year food security program focused on increasing 

incomes for 100,000 rural Cambodian households as part of the US government’s Feed the Future 

and Global Climate Change initiatives. This is the program’s 18th quarterly report and highlights 

major achievements and activities for the period of April to June 2015. 

This quarter, Cambodia HARVEST began its final year of technical assistance, with all field 

activities scheduled to end in March 2016. At this stage, the program is on track to meet or 

exceed all of its targets, having already met many of them. To date, Cambodia HARVEST has 

worked with 96,000 households (roughly 14 percent of the population of the four target 

provinces) and has worked in 86 percent of the districts in these provinces.  

Going forward, the program will not add new clients, instead focusing on continuing to provide 

technical assistance to its existing client base. To ensure all clients have completed field 

requirements by March, Cambodia HARVEST has begun graduating many farmers in rice, 

aquaculture, and horticulture. As such, the reach and scope of the program’s activities will 

gradually scale down over the coming year. 

Highlights this quarter include: 

 Program-supported farmers and agribusinesses generated $1 million in incremental sales. 

 The last of 13,616 dry-season rice farmers harvested their fields, resulting in yield increases of 

30 percent and income increases of 48 percent over baseline. 

 25,460 commercial horticulture and household vegetable farmers collectively increased their 

yields by 193 percent, resulting in income increases of 207 percent over baseline. 

 Mobile kitchens have trained 121,767 participants on nutrition and hygiene, exceeding the 

total program target of 117,477. 

 Community-based savings funds provided 982 loans, many of them to poor households, 
worth $60,593. 

 Three rice seed cooperatives made $44,875 in sales ˗ an increase of 322 percent over the 

previous season ˗ using storage facilities built with the technology fund. 

 The government officially recognized the last of six watershed management committees 

established by the program, bringing an additional 813,968 hectares under improved 

management. 

 Sixteen community forests graduated from the program. 

 The government adopted two new natural resource management policies that will strengthen 

the country’s capacity to protect and manage its globally significant biodiversity. 

Food Availability Increased 

Cambodia HARVEST is working to increase the availability of food to meet the daily dietary needs 

of Cambodians.  

 118,816 farmers applied new technologies or management practices, 99 percent of the total 

program target of 120,000. 

 45,080 hectares are under improved technologies or management practices, 98 percent of 

the total program target of 46,000. 

 The number of underweight children under 5 years old has decreased by 31 percent due in 

large part to program nutrition and hygiene training, a 4 percent improvement over the 

previous quarter.  
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Increased Food Access through Rural Income Diversification 

The program is strengthening the ability of Cambodians to generate income through economic 

activities to increase their capacity to purchase food.  

 Cambodia HARVEST linked 10 new horticulture producer groups with 31 district- and 

provincial-level vegetable buyers this quarter, resulting in 406 metric tons of new sales worth 

$160,073. To date, these linkages have resulted in 2,715 metric tons of new sales worth 

$845,198. 

 Incremental sales from farm-level rice, horticulture, and aquaculture totaled $1 million this 

quarter, bringing the total to $23.1 million, 83 percent of the program target of $28 million. 

 $817,600 in incremental sales have been collected by 505 small- and medium-sized input 

suppliers this quarter, bringing the total to $13.4 million, 112 percent of the total program 

target of $12 million. 

 

Natural Resource Management and Resilience to Climate Change 

The program is working to protect the country’s globally significant natural resources, which are 

an essential source of economic activity and food security for Cambodians. 

 With the recognition of two new district watershed management committees by the 

government, an additional 300,000 hectares of land has been brought under improved 

management. To date, 1.2 million hectares have been brought under improved management, 

126 percent of the total program target of 956,000 hectares. 

 36,318 people received training in natural resource management or biodiversity conservation, 

exceeding the total program target of 33,499. 

 A mobile media campaign delivered global climate change and biodiversity conservation 

messages to 5,870 participants in 32 community forestry groups. 

 

Capacity of Public, Private, and Civil Society to Address Food Security and Climate 

Change 

Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve 

challenges related to food security and global climate change. 

 44,618 stakeholders have increased their capacity to adapt to the effects of climate variability, 

98 percent of the total program target of 45,500. 

 12,677 agribusinesses and households received small-scale loans totaling $12.8 million, 98 

percent of the total program target of 13,000. 

 

Overall Training and Technical Assistance 

 Technical assistance extended to 96,271 rural households to date, 96 percent of the total 

program target of 100,000. Among these, 11 percent were extreme poor, 106 percent of the 

total program target of 10,000. 

 To date, 281,853 people have received agriculture and food security training through 

demonstration sites, interactive field days, mobile kitchens, and one-on-one technical 

assistance, 99 percent of the 283,500 people targeted over the life of the program. 
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1. INTRODUCTION 

1.1 PROGRAM DESCRIPTION 

Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity, 

postharvest losses, malnutrition, lack of market access, environmental degradation, and the effects 

of climate change on vulnerable rural populations. The program is based on an intensive extension 

methodology in which program technicians visit their client farmers every week to provide 

targeted, hands-on technical assistance. In this way, Cambodia HARVEST ensures its tens of 

thousands of rural clients not only see short-term gains, but also build the necessary skills and 

knowledge to continue succeeding long after the program is finished. 

The overarching goals of Cambodia HARVEST are to improve food availability; increase food 

access through rural income diversification; improve natural resource management and resilience 

to climate change; and strengthen the capacity of the public and private sectors and civil society to 

address food security and climate change. 

1.2 GEOGRAPHIC FOCUS 

Cambodia HARVEST is working in 36 out of the 42 districts that make up the four target 

provinces. The program has provided technical assistance in 1,466 villages around the Tonle Sap 

Lake: 381 in Battambang, 367 in Pursat, 354 in Siem Reap, and 364 in Kampong Thom. Figure 1 

shows the geographic dispersal of Cambodia HARVEST target communes. More detailed regional 

maps are included in Annex IV. 

 

Figure 1: Cambodia HARVEST Clients 
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Definitions 

 Lead demonstration client: A designated demonstration client who uses his/her plot to illustrate 

technology to other demonstration clients or beneficiaries within a village. 

 Demonstration client: Farmers or individuals who demonstrate program techniques and technologies to 

nearby farmers under a co-investment agreement. 

 Partner client: Communities or agribusinesses assisted by the program. 

 Client (farmer) group: One lead demonstration client with a number of beneficiary farmers. 

 Producer group: A number of farmers who come together as a group to leverage market options. 

 Beneficiary: Farmers or individuals who receive indirect technical assistance from the program. 

 Participants: Farmers or individuals who attend trainings. 

 

1.3 CLIENT AND PARTNER PORTFOLIO 

Because farmers are more likely to adopt new practices if they see the benefits firsthand, 

Cambodia HARVEST uses demonstration sites – established on client and lead client farms, 

households, or those of farmer groups or agribusinesses – to illustrate the effects of program 

techniques and technologies. To date, the program has directly worked with a total of 20,220 field 

demonstration clients (18,240 horticulture and rice; 1,654 aquaculture, hatchery, and cage culture; 
144 schools; 63 health centers; and 119 forestry) and 662 partner clients (505 input suppliers; 49 

rice millers; 77 commune councils; and 31 branches of nine microfinance institutions). 

1.4 IMPLEMENTING PARTNERS 

Over the life of the program, Cambodia HARVEST has partnered with 21 field-based NGOs with 

343 technicians to implement activities in horticulture, rice, forestry, aquaculture and fisheries, 

nutrition, and vocational skills training, as shown in Figure 2 below. 

Figure 2: Cambodia HARVEST Implementing Partners 
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Action for Development (AFD)         

Agriculture Technology Services Association 

(ATSA) 
       

 

Aphivat Strey (AS)         

Buddhism for Development (BFD)         

Conservation International (CI)         

Environmental Protection and Development 

Organization (EPDO) 
       

 

Farmer Livelihood Development (FLD)         

Fauna & Flora International (FFI)          

Human Resource and Rural Economic 

Development Organization (HURREDO) 
       

 

IDE Cambodia         

Irrigation Service Center (ISC)         

Lom Orng Organization (LOO)         

Partnership for Development in Kampuchea 

(PADEK) 
       

 

Ponleur Kumar (PK)         

Prom Vihear Thor Organization (PVT)         
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Figure 2: Cambodia HARVEST Implementing Partners 
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Reproductive and Child Health Alliance (RACHA)         

Rural Economic & Agriculture Development 

Agency (READA) 
       

 

Srer Khmer (SK)         

Village Support Group (VSG)          

Wathnakpheap (WP)         

Wildlife Conservation Society (WCS)         

 Total = 21 

Cambodia HARVEST has partnered/collaborated with at least 135 government agencies, donors, 

local and international organizations, educational institutions, and private sector firms. Figure 3 

shows the program’s major counterparts.  

Figure 3: Cambodia HARVEST Counterpart and Stakeholder Collaboration 

Government & 

Universities 

Donor 

Organizations 

Finance 

Institutions 

Private Sector 

& Other 

Public Private 

Alliances 

Commune Councils  
Asian Development 

Bank (ADB) 
ACLEDA Bank Plc. 

Advancing Engineering 

Consultants  
Lay Song Rice Mill  

Fisheries 

Administration  

Collaborative 

Research Support 

Program 

Angkor 

Mikrohiranhvatho 

(Kampuchea) Co. Ltd 

Agrisource (Cambodia) 

Ltd. 
Chhum Lay Rice Mill  

Forestry 

Administration 

Food and Agriculture 

Organization (FAO) 

Cambodia 

Microfinance 

Association 

Aruna Technology 
Lim Theanghy Rice 

Mill  

General Directorate of 

Agriculture  

International Finance 

Corporation (IFC) 

Hattha Kaksekar 

Limited  
Auburn University USA 

Asia Agri Group Co., 

Ltd (AAG)  

Ministry of Agriculture, 

Forestry, and Fisheries 
Peace Corps 

Intean Poalroath 

Rongroeurng Ltd. 

Cambodian Agribusiness 

Development Facility 
Ratha Da Hatchery 

Ministry of 

Environment  

Voluntary Service 

Overseas  

KREDIT Microfinance 

Institution Plc. 

Chhieng Long Trading 

Co. Ltd 

Prum Bunthai 

Enterprises 

Ministry of Land 

Management, Urban 

Planning and 

Construction 

World Bank SAMIC Microfinance CSB Co. Ltd 
Chea Chanthou Rice 

Mill  

Ministry of Water 

Resources and 

Meteorology 

World Health 

Organization (WHO) 
Sathapana Limited 

Federation of Rice 

Millers Association 
Sen Reth Rice Mill  

Ministry of Women's 

Affairs  
CAVAC 

Thaneakea Phum 

(Cambodia) Ltd. 

Horticulture 

Collaborative Research 

Support Program  

Tong Ry Rice Mill  

Office of the Council 

of Ministers 
GIZ VisionFund Cambodia 

Integrated Modern 

Irrigation Solution 

(Cambodia) Co. Ltd 

Sroy Kimse Rice Mill  

Provincial Department 

of Agriculture  

World Food Program 

(WFP)  
CANADIA Bank Plc. 

International Rice 

Research Institute (IRRI) 
Asia Irrigation  
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Figure 3: Cambodia HARVEST Counterpart and Stakeholder Collaboration 
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Photo by Cambodia HARVEST 

Commercial horticulture clients in Pursat harvest their 

eggplant. Program clients increased their yields by 198 

percent this quarter, resulting in income gains of 218 

percent. 

2. PROGRAM COMPONENTS 

2.1 FOOD AVAILABILITY INCREASED 

Cambodia HARVEST’s work in this area focuses on enhancing agricultural input and production 

systems; introducing improved crop varieties and modern agricultural techniques; diversifying 

rural production systems; and strengthening the agricultural policy framework. 

Agriculture Input and Production Systems Enhanced 

 Remaining dry-season rice farmers harvest their fields. During this year’s dry season, 

which ended in May, Cambodia HARVEST supported 13,616 rice demonstration clients and 

farmer beneficiaries. The remaining 3,911 of these farmers harvested their rice this quarter, 

resulting in yield increases for all dry-season farmers of 35 percent over baseline, from 2.3 

tons per hectare to 3.1 tons. As a result, farmers saw average income increases of 48 

percent, which equates to average farmer net incomes of $456 per hectare per cycle. 

Overall, the dry-season harvest resulted in a production increase of approximately 10,893 

metric tons of paddy, valued at more than $2.7 million (averaging $252 per metric ton). 

Clients and beneficiaries belong to farmer groups and receive Cambodia HARVEST technical 
assistance through 579 demonstration sites. Demonstration farmers saw the greatest yield 

increases, at 52 percent over baseline. 

 Commercial horticulture farmers see 

yield and income gains. The program’s 

8,603 commercial horticulture clients and 

beneficiary households increased their yields 

by 198 percent this quarter, resulting in 

income gains of 218 percent. Client farmers 

saw average net incomes of $925 per year 

on an average farm size of 1,300 square 

meters. Commercial horticulture farmers 

are increasing the availability of fresh-

nutrient rich vegetables on the domestic 

market, lessening reliance on imports from 

Vietnam and Thailand. Cambodia HARVEST 

is currently working with 4,229 

demonstration clients and 4,374 beneficiary 

households who are adopting the program’s 

techniques.  

 Household vegetable clients strengthen food security. The program’s 16,857 client 

and beneficiary household vegetable farmers increased their yields by 188 percent this 

quarter, improving food security and the availability of nutritious vegetables in their homes 

and villages. These farmers also sold excess crops to local buyers, resulting in income 

increases of 212 percent, which equates to an average farmer net income of $98 per year on 

an average plot size of 200 square meters. After graduating 5,154 demonstration clients, the 

program is currently working with 4,910 demonstration clients who are implementing the 

program’s techniques on small vegetable gardens, which are an average size of 200 square 

meters, designed to supplement household nutrition and food security. 

 Vegetable nurseries increase supply of high-quality seed. Members of horticulture 

producer groups built four seedling nurseries this quarter, bringing the total built to date to 
14. The nurseries, small enterprises established by members of 14 horticulture producer 
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Photo by Cambodia HARVEST 

Villagers learn basic agronomy concepts in preparation 

for installing micro-gardens, which allow poor families 

who own little land to participate in vegetable growing. 

groups, are supplying producer group members and non-program farmers with a consistent 

source of affordable, high-quality vegetable seedlings. As a result, customer farmers do not 

have to grow their own seedlings, saving them time and money and eliminating risk of failure. 

To date, the nurseries have generated total sales of $9,189, resulting in profits of $7,891. 

 Micro-gardens provide vegetables to 

poor families. The program has helped 

465 households, many of whom are ID 1 and 

ID 2 poor, establish micro-gardens, allowing 

them to grow nutritious vegetables for 

home consumption despite owning little 

land. The plots are 10 square meters, 20 

times smaller than the standard plot of 200 

square meters used by household vegetable 

clients. Participating households are 

attending a three-day horticulture training 

course that will educate them on the basic 
concepts they need to successfully grow 

vegetables. The small size of the micro-

gardens allows poor families who lack 

household space – a common obstacle 

preventing them from participating as 

household vegetable demonstration clients – 

to access nutritious vegetables. The vast majority of these clients are members of the 

program’s food security and nutrition groups, whom the program consulted with closely in 

designing this activity. 

 Fish farmers benefit from high-quality inputs from program hatcheries. The 

program’s 12 client fish hatcheries have improved their productivity by 726 percent over 

baseline, helping to expand the supply of quality fingerlings available to Cambodian 

aquaculture farmers. As a result, these hatcheries have increased their incremental sales by 

768 percent, generating $39,916 in additional income over a baseline amount of $5,194. 

Improving the production capacity and fingerling quality of fish hatcheries in Cambodia is a 

government priority, and it is essential for the expansion and long-term sustainability of the 

aquaculture sector. 

 Aquaculture clients increase productivity. The program’s 2,915 aquaculture clients and 

beneficiary farmers have seen yield increases of 95 percent and income increases of 76 

percent over baseline, producing 18,770 tons of fish with a total market value of $30.8 

million. On average, clients consume 21 percent of the fish they raise, allowing them to 

supplement their diets with protein and save money on food purchases. Clients earn $412 in 

average net income per pond cycle by selling fish that they do not consume. Clients who 

graduate from the program are equipped with new skills such as farm management and 

budgeting, which helps farmers plan better and minimize the risk of losses. The Cambodia 

HARVEST approach also utilizes existing farm infrastructure to increase productivity and 

production diversification, which ultimately results in increased food security.  

Rural Production Systems Diversified 

 Household dietary diversity improves. This quarter, 11,692 people attended program 

nutrition training and field day events, bringing the total number of people who have received 
program nutrition training to date to 115,851. These activities have improved the dietary 

diversity of participants, according to the results of the most recent quarterly performance 
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The program’s mobile kitchens have to date trained 

121,767 participants on nutrition and hygiene, 

exceeding the total program target of 117,477. 

monitoring survey. On average, the women 

of reproductive age surveyed eat from 5.7 of 

Feed the Future’s nine food groups essential 

to dietary diversity – a number that remains 

unchanged from the previous quarter – a 24 

percent increase over the baseline number 

of 4.6. Cambodia HARVEST’s target is to 

reach an average of six food groups 

consumed. 

 Mobile kitchens spread nutrition 

messages in remote areas. The 

program’s mobile kitchens trained 8,562 

participants this quarter on nutrition and 

hygiene concepts. To date, the motorbike-

pulled vendor carts, which are specially 

designed to reach remote rural areas, have 
trained 121,767 participants, 83 percent of 

them women, in 1,032 villages. The mobile kitchens have introduced growth monitoring, a 

technique for ensuring the health and proper development of children during the first 1,000 

days of life. In target areas where growth monitoring has been introduced, the number of 

underweight children under 5 years old has decreased by 31 percent, from 7,838 to 5,446. 

The mobile kitchens have exceeded the target of reaching 117,477 participants over the life 

of the program. 

 Food security and nutrition groups offer financial training. The program’s 218 food 

security and nutrition groups, which target poor households, initiated a new training course 

this quarter focused on basic financial literacy, including topics such as recordkeeping, pricing, 

and marketing. The objective of the training is to educate group members on concepts that 

will help them better manage their household budgets, existing micro-enterprises, or future 

money-making ventures. All 4,527 members of the food security and nutrition groups 

participated. Cambodia HARVEST created the food security and nutrition groups in order to 

recruit poor households as clients. Most of these households lack the land, financial 

resources, and household stability necessary to undertake the program’s horticulture or 

agriculture activities. In a survey of 12,000 households that Cambodia HARVEST approached 

to recruit for horticulture activities, respondents gave the following reasons for not 

participating. 

Reasons for Not Participating ID 1 Poor ID 2 Poor 

Lack of Land 1,732 31% 1,656 26% 

Migration 1,562 28% 1,824 29% 

Lack of Labor 1,094 19% 1,175 18% 

No Water Source 517 9% 663 10% 

Not Interested 495 9% 750 12% 

Other 247 4% 338 5% 

Total Responses 5,647 100% 6,406 100% 
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The food security and nutrition groups have successfully attracted a greater number of 

extreme poor and poor households than other program activities, as seen in the table below. 

Poverty Level Males Females Total % 

ID 1 Poor 37 631 668 15% 

ID 2 Poor 45 751 796 18% 

Other 214 2,849 3,063 67% 

Total 293 4,231 4,527 100% 

Note: The Cambodian government classifies the poor using a number of criteria, such as home 

construction materials, economic assets, and means of transport. Using these criteria, 

households are categorized as ID 1 Poor, ID 2 Poor, or Other. When Cambodia HARVEST 

selects households for technical assistance, households show identification cards that reflect 

their classification. 

 

 Community-based savings funds increase access to credit. The program’s 146 savings 

funds, which are part of the community-based food security and nutrition groups, continued 

to fund microenterprise development by providing low-interest loans to contributing 

members. This quarter, the funds provided 982 loans worth $60,593, bringing the total to 

date to 3,186 loans worth $161,064, with an average loan size of approximately $50. The 

funds have earned $9,488 in interest on these loans, thereby increasing the value of their 

assets by 6 percent. The savings funds are composed of 2,598 people belonging to the 

program’s food security and nutrition groups, village-based organizations that organize 

training and other activities in their local areas. Members have used the loans to fund rice 

cultivation and other agricultural activities, pig-raising and other livestock activities, medical 

care, micro-enterprise operations, and household food purchases, as seen in the table below. 

Purpose of Loan Loans to Date 
Loans This 

Quarter 

% of Loan this 

Quarter 

Agricultural Activities (Rice, 

Vegetables, and Animal Raising) 
1,593 491 50% 

Micro-Enterprise Operations 532 164 17% 

Medical Care 318 98 10% 

Household Food Purchases 743 229 23% 

Total 3,186 982 100% 

Strengthen Policy Framework 

 Program makes progress and changes in policy work. Cambodia HARVEST made 
several advancements and alterations in its policy work this quarter. In the area of natural 

resource management, the government adopted the revised National Biodiversity Strategic 

and Action Plan, which will help Cambodia better manage and protect its globally 

significant biodiversity (see Section 2.3 for more detail). In addition, Cambodia HARVEST 

will undertake work on a new policy at the request of the government: developing the 

Protected Area Management Plan for the Central Cardamoms Protected Forest, a 

402,000-hectare  site  that is home  to  globally  significant biodiversity and is an  important  

source  of water for  the  Tonle  Sap  basin. Meanwhile, the Food and Agriculture 
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Organization (FAO) has taken on a segment of the Horticulture Strategic Development 

Plan. Cambodia HARVEST had initially placed this policy on its agenda, but in order to 

ensure that efforts were not duplicated, in addition to limited time remaining in the 

program, the policy has been cancelled. Cambodia HARVEST may review the results from 

FAO’s assessment, once completed. 

Figure 4: Status of Cambodia HARVEST Policy Reforms  

Policy/Regulation/Analysis 

Stage 1: 

Analysis/ 

Inception 

Stage 2: 

Drafting 

Stage 3: 

Presen- 

tation 

Stage 4: 

Adoption 

Stage 5: 

Implemen-

tation 

Status 
Govt. 

Priority 

AGRICULTURE 

1. Legal Aspects of 

Exporting Cambodian 

Rice Originating in 

Foreign Countries 

   N.A N.A 
Process 

Completed 
 

2. Sub-decree of Uniform 

of Seed Inspectors 

(Khmer) 
   2015 2015 Submitted High 

3. National Seed Policy NA   2015 2015 Submitted High 

4. National Seed 

Standards  
   2015 2015 Submitted High 

5. Plant Breeders’ Rights 

(DUS testing) 
   2015 2015 Submitted High 

6. Joint Prakas on Service 

Fee for Seed Quality 

Inspection and Evaluation 

and Certification 

   2015 2016 Submitted High 

7. Joint Prakas on Seed 

Quality Inspection 

Policing  
   2015 2016 Submitted High 

8. Procedures for Ensuring 

the Quality of Crop 

Varieties and Seeds 
   2015 2016 Submitted High 

9. Procedures for Interim 

Fines and Complaints 

about Seed Quality 
   2015 2016 Submitted High 

10. Agricultural Extension 

Policy 
     

Process 

Completed 
 

11. Draft Law on Quality 

and Safety of Agricultural 

Products  
   2015 2015 Submitted High 

12. Procedure to Register 

Biological Control Agents 
 Q4, 2015 

Q4, 

2015 
2015 2016 Ongoing High 

13. Horticulture Strategic 

Development Plan 
      Cancelled 

NATURAL RESOURCE MANAGEMENT AND BIODIVERSITY 

14. Biodiversity Targets 

and Indicators for 

National Biodiversity 

Strategic and Action Plan 

(NBSAP) 

     
Process 

Completed


15. National Protected 

Area Strategic 

Management Framework 
     

Process 

Completed 
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Photo by Cambodia HARVEST 

A member of a producer group packs her Thai 

eggplants for sale in Siem Reap. With improved 

postharvest practices and better market linkages, 

producer groups have generated 2,715 tons of new 

sales worth $845,198. 

0%

50%

100%

Supply Sources 

Non-HARVEST Client

HARVEST Client

Producer Group

2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION 

Cambodia HARVEST works to strengthen postharvest systems; improve market access and 

linkages to smallholders; expand rural employment generation; and increase investment in 

marketing infrastructure. 

Postharvest Systems Strengthened 

 Producer groups help horticulture 

farmers maximize sales and incomes. 

The program’s 77 horticulture producer 

groups continued to build relationships with 

vegetable buyers and coordinate their 

production cycles, resulting in increased sales 

and profits for the farmers and better market 

access for buyers and consumers. To date, 

the producer groups have generated 2,715 

tons of new sales worth $845,198. In 

addition, Cambodia HARVEST has linked 

partner producer groups with 111 district- 

and provincial-level buyers. This quarter, the 

program established 10 new producer groups 

with a total of 113 member farmers.   

 Producer groups strengthen market linkages with volume sales. Cambodia 

HARVEST introduces farmer groups to different buyers that seek large volumes of product 

per purchase, selling to both wholesalers and retailers. Survey data taken this quarter on the 

supply sources of the seven most in-demand crops shows that buyers purchase more crop 

volume from program producer groups than from program clients not belonging to producer 

groups and non-program farmers, as shown in the table below.  

 

16. Revision of National 

Biodiversity Strategic and 

Action Plan (NBSAP) 
    2015 Ongoing 

Very 

high 

17. Development of 

benefit sharing 

mechanism in community 

forests 

Q4, 2015 Q4, 2015 2015 2015 2015 Ongoing High 

18. New Policy: Develop 

Protected Area 

Management Plan for 

Central Cardamoms 

Protected Forest 

Q1, 2016 Q1, 2016 
Q1, 

2016 
Q1, 2016 Q1, 2016 Ongoing High 

Note: Dates follow the fiscal calendar. 
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Gradually, Cambodia HARVEST is also seeing, based on quarterly surveys, that producer 

group members are expanding their production area due to strong product demand from 

buyers and provincial wholesalers, who recognize that Cambodia HARVEST product is high 

quality and less perishable than imported product due to minimal postharvest losses, good 

product classification, and freshness. Data taken from the target provinces shows that 23 

percent of wholesaler requirements (an average of 4 metric tons/day) comes from within that 

province, as shown in the chart below. This percentage is divided almost 50/50, with program 

clients supplying approximately 12 percent, and 11 percent coming from other non-program 

farmers. The remaining 77 percent comes from outside the province: 69 percent from Phnom 

Penh (imported directly to Cambodian wholesalers from neighboring countries, with Vietnam 

the primary source for vegetables and Thailand for fruit) and an additional 8 percent from 

other provinces predominantly south of Phnom Penh. 

 
 

 Public Private Alliance recipients begin activities. Cambodia HARVEST has Public 

Private Alliance partnerships with 11 agribusinesses worth a total of $2.4 million. Through co-

investments, these businesses are installing equipment and participating in training designed to 

increase business and farmer productivity, improve overall product quality, lower operating 

and farming costs, and strengthen technical knowledge. This quarter: 

o Rice mills: Seven small and medium-sized rice mills have installed equipment that 

produces rice of a higher quality, which in turn allows them to purchase more paddy, 

benefitting approximately 3,000 local farmers. In the past six months, the mills have 

purchased 20,268 metric tons of paddy with a value of $4.8 million from 2,978 

neighboring farmers. During the first half of this year, three of the seven partner rice 

mills have already surpassed their previous annual volume of paddy purchased, and the 

remaining four are highly likely to do so by the end of the year. Cambodia HARVEST’s 

support for the rice mills focuses on improving processing and postharvest handling 

through co-investments in color sorters, mechanical dryers, and improved storage. 

o Input distributors: Three large agricultural input distributors have established a total of 

249 vegetable and rice demonstration sites that are improving the skills and knowledge 

of farmers. In addition, one of the distributors is demonstrating mechanized techniques 

for no-tillage rice seeding on a pilot basis, while two of the distributors are developing 
production programs for melons and other high-value crops aimed at tourists and 

middle-income Cambodians. The partnerships with Asea Agri Group, Asia Irrigation, 

and Prum Bunthai Enterprises are increasing retail input supplier and vegetable farmer 

incomes by improving access to advanced technologies and agronomic advice, 

especially in the area of drip irrigation and use of soluble fertilizers. 

12% 
11% 

69% 

8% 

Wholesale Market Supply Sources 

HARVEST Local Collector Phnom Penh Other Provinces
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o Fish hatchery: Ratha Hatchery in Siem Reap has completed construction of new facilities 

and has begun producing fingerlings. With $114,000 worth of new equipment and 

ponds, the hatchery will be able to produce 400,000 fingerlings per year, a 1,281 

percent increase over its previous levels. This will provide seed stock for aquaculture 

farmers to grow at least 364 fish crop cycles, a 1,348 percent increase over baseline. 

The hatchery has undertaken tilapia spawning, with fingerlings expected to be ready for 

sale to farmers in August 2015. 

 Rice seed cooperatives benefit from storage facilities. Three rice seed cooperatives 

continued to benefit from storage facilities built with support from Cambodia HARVEST’s 

technology fund. The 45-ton facilities allow 344 member farmers to store their rice and sell it 

in the months following a harvest, when prices are higher and market conditions more 

favorable. During the current growing season, the farmers have made $44,875 in sales, an 

increase of 322 percent over the previous season, a gain attributable almost exclusively to the 

new storage facilities. The cooperatives stored 102 tons of rice this season, nearly triple what 

they were able to store during the previous season. 

 
Value of Incremental Sales Increased at Farm and Small- and Medium-Enterprise 

Level 

 Value of incremental sales increased at the farm and enterprise level. Program 

horticulture, rice, and aquaculture clients saw incremental sales increase by $1 million this 

quarter, bringing the total value of incremental sales increases to date to $23.1 million, 83 

percent of the total program target of $28 million. To date, rice farmers have experienced 

incremental sales increases of $16.5 million, horticulture farmers $5.7 million, and 

aquaculture farmers $906,650. 

 Agribusinesses increase incremental sales. Agricultural input suppliers and small- and 

medium-sized rice mills reported incremental sales increases of $817,600 this quarter, 

bringing the total amount to date to $13.4 million, 112 percent of the total program target of 

$12 million. The program’s 505 client input suppliers have increased their revenues by 63 

percent over baseline. Cambodia HARVEST is helping input suppliers improve the quality of 

goods and services available to local farmers and increase the incomes of families running 

these microenterprises. This quarter, client input suppliers made a range of improvements, 

with 15 of the shops installing horticulture demonstration plots in order to better educate 

their customers on their products and agricultural techniques. 

2.3 NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE 

INCREASED 

The program is working to enhance the enabling environment for sustainable resource 

management; improve environmental monitoring and management; and increase the economic 

benefits of natural resource management and conservation.  

Enabling Environment for Sustainable Resource Management Enhanced 

 Community forests graduate and implement a range of activities. Sixteen 

community forests graduated from the program this quarter. In order to graduate, the 

communities completed a full package of technical assistance, including training on forest 

management plan development, boundary demarcation, and institutional strengthening toward 

completing the 11-step legalization process. In addition, the program’s 30 community forests 

undertook a number of activities this quarter: 
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Photo by Cambodia HARVEST 

Members of Prongil Community Forest in Pursat 

conduct an inventory training exercise. All 30 of the 

community forests supported by Cambodia HARVEST 

have reached at least step seven of 11 in the process 

of receiving legal recognition by the Forestry 

Administration.  

o Sustainable harvesting practices: The 

program’s 30 partner community 

forests have completed a training 

program on silviculture and 

sustainable harvesting of forest 

resources, the first time such 

techniques have been introduced on a 

large scale in Cambodia. Eleven of 

these communities with significant 

forest resources began generating 

income from the harvesting of 

wooden poles and firewood this 

quarter. This activity will generate 

projected revenues of between $400 

and $600 per hectare, with sales 

expected to be realized in the coming 
quarter. The communities will invest 

this money in improved forest 

management and patrolling activities.  

o Registration process: All 30 community forests supported by Cambodia HARVEST have 

now reached at least step seven of 11 in the process of receiving official legal 

recognition by the Forestry Administration, a critical milestone for these communities. 

In addition to legal and registration support, Cambodia HARVEST has provided 

technical assistance on forest fire management and risk reduction, global climate 

change, silviculture, and sustainable forest management. Reaching step seven is 

important because it gives the communities recognition of tenure at the national 

governmental level, allowing them to develop forest management plans, which is 

necessary for the commercialization of their forest resources. 

o Reforestation planting: Six partner community forests that recently created 15-year 

management plans have begun preparing for plantings of commercial species. Sales of 

the species will fund the forestry monitoring and protection activities of these 

communities and will benefit 1,180 member households. In total, 33.5 hectares of 

degraded land were prepared for reforestation: 7.5 hectares with 3,000 seedlings of 

luxury tree species and 26 hectares with 10,400 seedlings of non-timber forest 

species.  In coordination with the Forestry Administration, Cambodia HARVEST 

introduced new preparation techniques that will improve soil quality and the chances 

that these trees will survive.  

 

 National event highlights non-timber forest sector. Cambodia HARVEST helped 

coordinate the country’s first national forum on community-based non-timber forest product 

enterprises, generating significant interest in the nascent sector. The two-day event featured 

50 enterprises from four value chains (bamboo, rattan, honey, and resin) and also showcased 

Cambodia HARVEST’s enterprise development in bamboo and rattan sectors. Cambodia 

HARVEST presented on the program’s non-timber forest product business model, which has 

improved the profitability of bamboo and rattan producer groups by 535 percent. Participants 

analyzed the policy challenges that currently hinder growth in the sector, and the program 
will present recommendations to overcome these at the next technical working group on 

forestry and reform in July. 
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Photo by Cambodia HARVEST 

An Asian elephant photographed by camera trap in the 

Central Cardamoms Protected Forest. Camera traps 

are helping rangers better understand and protect the 

site’s globally significant biodiversity. The national 

population is thought to be 400-600 individuals. 

 Community fisheries improve habitat and protection. The program’s community 

fisheries made improvements this quarter designed to enhance fish spawning habitat and 

strengthen the protection of sanctuary areas. Four community fisheries in Siem Reap and 

Kampong Thom installed new boundary poles to demarcate fishing sanctuaries and placed 

tree stumps in strategic locations to improve aquatic habitats. In addition, 10 community 

fisheries installed conservation signboards designed to raise awareness about the importance 

of habitat protection. 

Environmental Monitoring and Management Improved 

 Government adopts important biodiversity policies. With significant support from 

Cambodia HARVEST, the government has adopted two new policy documents that will 

strengthen the country’s capacity to protect and manage its globally significant biodiversity:  

o National Biodiversity Strategy and Action Plan: This policy sets out a country-wide 

approach to biodiversity that will ensure all government entities are working 

collaboratively to achieve agreed-upon goals. The document will ensure sustainable use 

of biological resources is a key part of the national decision-making process, including 

through all sectors of the national economy and policy-making framework. Cambodia is 
now among the first countries in the world to have such a policy, which is a 

requirement of signatories of the UN Convention on Biological Diversity. 

o National Biodiversity Status Report: This document provides a snapshot of the state of 

biodiversity in Cambodia for the first time since 2001. Cambodia HARVEST 

consultants helped build an index of what is and is not known about biodiversity in 

Cambodia across all taxa: mammals, birds, reptiles, amphibians, invertebrates, fish, 

mollusks, and crustaceans. The document formed the basis of the National Biodiversity 

Strategy and Action Plan and will be available publicly on the Ministry of Environment 

website.  

 Camera traps assist in monitoring of 

endangered species. In close 

coordination with the Forestry 

Administration and NGO partners, 

Cambodia HARVEST initiated the first large-

scale biodiversity monitoring program for 

the 402,000-hectare Central Cardamoms 

Protected Forest. Using 37 camera traps, 

the initiative will record globally vulnerable 

and endangered large mammals such as the 

Asian elephant, clouded leopard, and gaur, 

which are too elusive to monitor by direct 

observation. Training provided by the 

program is enabling forest rangers to 

implement biodiversity monitoring using 

new technologies such as camera traps to 

better understand and protect the site’s 

globally significant biodiversity.  Initial results 

are expected in August 2015 and will form the basis of long-term biodiversity monitoring at 

the Central Cardamoms Protected Forest, a framework for which will be included in the new 

five-year management plan for the site, which Cambodia HARVEST is also supporting.  
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 Watershed management committees receive government recognition. This 

quarter, the Cambodian government officially recognized the last of six watershed 

management committees established by Cambodia HARVEST. Watershed management 

committees are inter-agency government institutions that work to improve natural resource 

management, reduce climate change vulnerability, and conserve biodiversity. In total, the 

committees have brought 813,968 hectares of land of biological significance under improved 

management. All of the committees established by Cambodia HARVEST have developed 

watershed management plans of action that will be integrated into local district and commune 

development plans in the coming quarter. The plans will integrate watershed management 

priorities into government planning and will enable better allocation and leverage of 

government funds to improve catchment management in the Tonle Sap basin.  

 Program increases land under improved natural resource management. Working 

with government and community partners, Cambodia HARVEST has to date brought 1.2 

million hectares of land under improved management, 126 percent of the total program 

target of 956,000 hectares. The map below shows the program’s natural resource 

management and biodiversity coverage areas in activities associated with watershed and 
protected area management and community forests. 

 

2.4 CAPACITY OF PUBLIC, PRIVATE, & CIVIL SOCIETY TO ADDRESS FOOD SECURITY & 

CLIMATE CHANGE 

Cambodia HARVEST works with local partners to increase the capacity of producer groups and 

private sector networks; enhance the capacity for adaptive research and extension; and establish 

the capacity for climate adaptation and mitigation. 
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Photo by Cambodia HARVEST 

Children attend a mobile media campaign event. In 

total, 5,870 participants from 32 community forests 

attended the events, which educated villagers about 

global climate change and forestry conservation. 

Capacity of Producer Groups and Private Sector Networks Increased 

 Farmers access affordable loans from partner microfinance institutions. With 

program assistance, 317 farmers and agribusinesses received loans worth $375,000 this 

quarter. To date, 12,578 farmers have received loans worth $11.4 million, and 99 

agribusinesses have received loans worth $1.4 million. Lack of access to credit hinders 

productivity in rural areas, impeding economic growth and food security. The following table 

breaks down by sector and farmer type the total $11.4 million in credit received. 

Demonstration Clients and  

Beneficiary Types 

Number of 

Borrowers 

Average Size of 

Loan 

Total Value of 

Loans (Million) 

Household Vegetable Plots 2,513 $565 $1.42 

Commercial Horticulture Plots 1,402 $1,291 $1.81 

Fish Ponds 743 $1,171 $0.87 

Rice 7,920 $923 $7.31 

Total Number of Farmers Receiving Loans 12,578 $907 $11.41 

Total Number of Agribusinesses Receiving Loans 99 $14,141 $1.40 

Total Number Of Farmers And Agribusinesses 

Receiving Loans 
12,677 N/A  $12.81 

Capacity for Adaptive Research and Extension Enhanced 

 Provincial agriculture officials take part in exchange visit. As part of the program’s 

ongoing extension training course for four 

provincial departments of agriculture, 

participating officials took part in an 

exposure visit to Pursat, the third of four 

planned quarterly exchange visits. The 

program is training 27 provincial- and 
district-level agriculture officials to improve 

their ability to provide extension services to 

farmers. 

Capacity for Climate Adaptation and 

Mitigation Established 

 Mobile campaign reaches forest 

communities. The program completed a 

mobile media campaign that delivered global 

climate change and biodiversity conservation 

messaging to 32 community forestry groups, 

reaching a total of 5,870 participants. These 

communities are in remote areas and were not exposed to the national broadcast media 

campaign conducted by the program last year. As part of the campaign, pickup trucks traveled 

to villages and set up portable cinemas that screened excerpts from short films and TV spots 

with climate change and biodiversity conservation themes. In addition, the mobile team 

disseminated posters and leaflets with similar themes.  

Operations Support 

 Regional USAID project observes Cambodia HARVEST data systems. The USAID-

funded Strengthening Partnerships, Results, and Innovations in Nutrition Globally (SPRING) 
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project conducted a 10-day field observation of Cambodia HARVEST’s M&E and data 

collection methods. The objective of the research is to evaluate two value chain commodities 

– fish and long bean – to measure the percentage of total production reserved for home 

consumption by beneficiary producers. Cambodia, Bangladesh, and Malawi are the focus 

countries in this assessment.  

 High-profile delegations tour program sites. Cambodia HARVEST hosted four high-

profile site visits by Cambodian and US government officials. Field tours showcased program 

successes in agriculture, forestry, aquaculture, and nutrition: 

o The Office of the Council of Ministers and USAID Mission representatives toured field 

activities in Pursat, Battambang, and Siem Reap. The delegation observed the work the 

program is doing to improve natural resource management of community forests and 

fisheries, as well as activities that are strengthening the commercial horticulture, 

aquaculture, and rice value chains.  

o Officials from the national and provincial levels of the Forestry Administration visited 

Pneas and Banan community forests in Battambang to observe silviculture and 

reforestation activities. 

o Charles North, USAID’s senior deputy assistant administrator for the Energy 

Environment Education Bureau, visited community forest, aquaculture, and commercial 

horticulture producer group activities in Siem Reap. 

o Susan Markham, USAID’s senior coordinator for gender equality and women’s 

empowerment, visited horticulture producers and nutrition activities that are 

benefitting women. 
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3. ACTIVITIES PLANNED FOR NEXT QUARTER 
 
Food Availability Increased 

 Continue wet-season rice activities for 1,500 clients, including 240 demonstration sites. 

 Conduct postharvest training for 30 rice mill operators. 

 Begin new horticulture extension training program for 20 provincial department of 

agriculture officials from four target provinces. 

 Form 10 new commercial horticulture producer/marketing groups. 

 Graduate 2,000 horticulture and 200 aquaculture clients. 

 Hold GIZ/Cambodia HARVEST workshop in Siem Reap for biological control products. 

 Support USAID-funded AVRDC workshop on seed package dissemination targeting 

malnutrition. 

 Implement training on two new technologies, fish hauling tanks and fish grading screens, for 

all hatchery clients. 

 Organize workshop for hatchery clients on producing male tilapia. 

 Provide refresher training on farm planning and budgeting for hatchery clients to improve 

their marketing strength. 

 Complete marketing survey of wild-capture fish value chain. 

 Begin forming aquaculture producer groups. 

Increased Food Access through Rural Income Diversification 

 Implement eight-month contract extension for mobile kitchens, with deployment to 500 new 

villages in three provinces. 

Natural Resource Management and Resilience to Climate Change 

 Complete the final phase of reforestation of 33.5 hectares of degraded community forestry. 

 Complete forest fire prevention awareness materials for 10 communities. 

 Begin development of benefit-sharing mechanism and silviculture guidelines for Forestry 
Administration. 

 Begin drafting new five-year management plan for Central Cardamoms Protected Forest, in 

coordination with the Forestry Administration and NGO partners. 

 Complete first phase of new biodiversity monitoring program at Central Cardamoms 

Protected Forest. 

 Complete watershed management program with integration of management plans of action 

from six districts into local government development and investment plans. 

 Conduct natural resource management follow-up survey. 

Capacity of Public, Private, and Civil Society to Address Food Security and Climate 

Change 

 Implement mobile awareness campaign on global climate change and fisheries conservation in 

15 community fisheries. 

 Organize three-day field trip for 60 aquaculture students and faculty from three universities. 
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ANNEX I: YEAR FIVE PERFORMANCE WORK PLAN 

Target Actual

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

1 Agriculture (Crops) Program

1.1
Development and production of technical manuals and 

other training materials for agriculture (crops)
75                75                   75 Done 75              75 0

1.1.1 Rice 10                10                   10 Done 10              10 0

1.1.2 Horticulture 23                18                   18 Done 18              18 0

1.1.3 Postharvest 6                  5                     5 Done 5                5 0

1.1.4 Inputs and agriculture practices 36                42                   42 Done 42              42 0

1.2
Identify and form farmer groups (lead clients and 

clients)

1.2.1 Rice beneficiaries signed up 32,000         40,645 40,645          ++ 40,645       40,833 -188

1.2.2 Lead clients (demonstration sites) active 15,000         13,359 2,310       2,310       15,669          ++ 15,669       15,814 -145

1.2.2.1 Rice demonstration sites (certified seed, GAPs, etc.) 3,000           3,580 3,580            ++ 3,580         3,661 -81

1.2.2.2 Commercial horticulture demonstration sites 2,000           2,089 2,089            Done 2,089         2,089 0

1.2.2.3 Home garden demonstration sites 10,000         7,690        2,310        2,310 10,000          ++ 10,000       10,064 -64  Activity completed. 

1.2.3 Graduated clients 5,810           5,877 2,724              2,724 3,201       2,300       5,501                  14,102 + 8,601         9,552 4,550

1.2.3.1 Rice 760              498             2,724              2,724              3,222 x 3,222         3,054         168  Target to be met by LOP. 

1.2.3.2 Commercial horticulture 850              895           985 985                       1,880 + 895            1,344 536

1.2.3.3 Home garden 4,200           4,484        2,216        2,300 4,516                    9,000 + 4,484         5,154 3,846

1.2.4 Forestry community horticulture -               

1.2.4.1 Forestry community horticulture demonstration sites 15                17                                 17 Done 17              17              0

1.2.4.2 Forestry community horticulture client 300              350                             350 Done 350            350            0

1.2.5

Evaluate, develop plan, and implement plan to 

incorporate village-level agriculture extension 

volunteers as program clients (in coordination with 

relevant government agencies)

210              27                                 27 Done 27              27              0

Government has requested to train 

more participants. This activity will be 

revised next quarter.

1.2.6 Scaling up activities 4,500           922                    1,078        1,078              2,000 ++ 2,000         2,140         -140

1.2.6.1
Commercial horticulture demonstration sites (vegetable 

scaling up)
3,000           922                    1,078        1,078              2,000 ++ 2,000         2,140         -140

1.2.6.2 Hectares of commercial staple crop produced 1,500           -                        500           500                 500 = -             -             500
 Target of 500 hectares based on 

alliance partners planting program 

1.3
Demonstrate new technologies (Technology Fund 

procurement and distribution for client farms)

1.3.1

Increase adoption of new/improved technologies within target 

communities (e.g. drip irrigation, raised bed, trellis netting, 

etc.) 

26                27                   27 Done 27              27 0

1.3.2 Fruit tree seedlings (2 seedlings per home garden client) 13,976         10,517            10,517 Done 10,517       10,517 0

1.3.3 Commercial drip irrigation systems 1,300           2,056           100           200           400           700              2,756 ++ 2,756         4,074 -1,318 Activities completed.

1.3.4 Low cost home garden drip irrigation systems 6,350           5,084           100           200           216           516              5,600 x 5,600         5,534 66 Activities completed.

1.3.5 Drip irrigation systems at school gardens 104              144                 144 Done 144            144 0

1.3.6 Health centers assisted 63                63                   63 Done 63              63 0

1.4 Small-Scale Infrastructure Investments

1.4.1
Redesign and rehabilitation of existing canal irrigation 

systems
3                  3                     3 Done 3                3 0

1.5
Extension visits to demonstration farms (by program 

agronomists and trained alliance partners)
174,621       228,926      18,000      18,000      18,000      20,379      74,379        9,000        8,000           695      17,695          321,000 ++ 282,926     442,525 -121,525 LOP target reached, on-going.

1.6
Group training on demonstration farms (by program 

agronomists and trained alliance partners)
504,496       616,114      25,000      25,000      27,752      27,752    105,504        8,000        6,000           382      14,382          736,000 + 693,866     722,876 13,124

1.7
Participants in village-level community field days (by 

program agronomists and trained alliance partners)
120,857       154,226      12,000      12,000      11,072      11,071      46,143        6,000        5,000           631      11,631          212,000 + 189,298     189,803 22,197

1.8 Farm chemical safety training (participants) 58,402         67,454        6,198        6,800        6,800        6,800      26,598        3,000        2,000           948        5,948          100,000 + 87,252       94,182 5,818

1.9 USAID CRSP Integrated Pest Management activity

1.9.1
Plant diagnostic training activities for universities, 

government, and private sector,
2                  2                               1               1               1               1                     4 x 3                2                2

Trainings will be added if AVRDC or 

IPM innovation lab has activities by 

LOP. 

1.9.2
Trichoderma evaluations on selected commercial horticulture 

clients.
43                43                   43 Done 43              43 0

Activities completed.

 Activities completed. 

Progress Monitor (as of June 30,  2015)

TOTAL 

EXPECTED

 LOP

Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 - Jun 2016)   Cumulative as of Year 4

N°
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Target Actual

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

2 Aquaculture & Fisheries Program

2.1
Development and production of technical manuals and 

other training materials for aquaculture and fisheries
16                16                   16 Done 16              16 0

2.2

Increase adoption of new/improved technologies within 

target communities (e.g. improved cages, O2 meters, pH 

testing, etc.) 

16                16                   16 Done 16              16 0

2.3 Aquaculture Program

600              632                 632 Done 632            632 0

1,200           1,353              1,353 Done 1,353         1,353 0

2.3.2 Establishment of household based hatchery clients 15                15                   15 Done 15              15 0

2.3.3 Establishment of Med-sized Commercial hatcheries 2                  1                     1 Done 1                1 0

2.3.4

TA Extension Visits/Group Trainings on demonstration 

aquaculture ponds (by program technicians and trained 

alliance partners)

25,629         31,952        2,315        2,315        2,315        2,103        9,048             20             20             40            41,040 ++ 38,897       42,277 -1,237

2.3.5
Participants at TA Extension Visits/Group Trainings on 

demonstration aquaculture ponds
73,971         90,683        4,480        4,480        4,480        3,877      17,317             20             20             40          108,040 ++ 104,123     109,102 -1,062

2.3.6 Village-level Field Day Training Events 1,635           1,763           100           133           150           150           533               2               2               4              2,300 + 2,146         2,172 128

2.3.7 Participants in village-level Field Day Training Events 46,452         46,617        3,670        3,670        3,670        3,885      14,895             20             20             40            61,552 + 57,627       57,791 3,761

2.3.8
Technical Assistance to Fisheries Administration on defined 

priority initiatives (specific initiatives to be determined)
3                  2               1               1                     3 = 2                2 1

Activity completed, no additional 

request by FiA.

2.3.9

Development of "Cambodia Inland Fish farmers' Input 

Suppliers Guide" [to improve the accessibility of aquaculture 

inputs through identification of local producers (fingerlings) 

and importers (feed, equipment)] 

1                  1                     1 Done 1                1 0

2.3.10
Technical Assistance to the University of Battambang on 

defined aquaculture priority initiative (Specific initiatives TBD)
3                  2                     2 Done 2                2 0

2.4 Fisheries Program

2.4.1
Establishment of Demo sites with Community Fisheries (CFi) 

Partner Clients (Refuge Ponds, Cage Culture, etc.) 

2.4.1.1 Community Refuge Ponds/Fish Sanctuary 15                15                   15 Done 15              15 0

2.4.1.2
Cage culture demo sites with lead clients in floating villages 

on Tonle Sap
33                36                   36 Done 36              36 0

2.4.1.3 Development of refuge pond/fish sanctuary action plan 15                15                   15 Done 15              15 0

2.4.2 Extension Visits to CFi lead clients/demonstration sites 2,400           3,743           150           150           150           100           550             10             10              4,303 + 4,193         4,302 1

2.4.3
Conduct Conservation Field Training Events w/ target CFi 

communities
317              363             12             12             12             12             48               2               2                 413 ++ 399            424 -11

2.4.4

Participants in technical assistance and training events on 

sustainable fisheries (communities to receive effective 

community-based management training)

24,919         24,311             12             12             12             12             48               5               5            24,364 ++ 24,347       25,520 -1,156

2.4.5 Facilitate CFi Congress meetings at target CFis 12                12               1               1               1               3                   15 + 14              15 0

2.4.6 Fish Sanctuary and/or Refuge Pond watch towers 9                  6                     6 Done 6                6 0

3 NRM, Environment and Climate Change

3.1 Global Climate Change

3.1.1
Design a spatial database (geo-located digital photographs, 

land use survey forms, forest and soil survey databases, etc.)
1                  1                     1 Done 1                1 0

3.1.2
Develop a REDD+ Feasibility Study for the Central 

Cardamoms Protected Forest (CCPF) 
1                  1                                     1 Done 1                1                0

3.1.2.1
Conduct Opportunity Cost Analysis of competing land uses 

(socio-economic assessment) for CCPF
1                  1                                     1 Done 1                1                0

3.1.2.2
Analysis of Human Disturbance over time (roads, 

settlements, etc.) in the CCPF
1                  1                                     1 Done 1                1                0

3.1.3 Field-based forest carbon inventory training for Government 1                  1                                     1 Done 1                1                0

3.1.4
Translation of key GCC/REDD documents from English to 

Khmer
1                  1                                     1 Done 1                1                0

3.1.5 Local Capacity Development in GCC

3.1.5.1
Development and delivery of GCC/REDD/PES courses at 

RUPP
1                  1                     1 Done 1                1 0

3.1.5.2
Development and delivery of Remote Sensing and GIS 

courses for REDD analysis at RUA
1                  1                                     1 Done 1                1                0

LOP target reached, on-going.

LOP target reached, on-going.

Progress Monitor (as of June 30,  2015)

TOTAL 

EXPECTED

 LOP

Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 - Jun 2016)   Cumulative as of Year 4

N°

2.3.1

Establishment of low- and medium input aquaculture 

demonstration ponds with lead clients (Low input in 

conjunction with home gardens)

Activity Description
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To Date 
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3.1.5.3

Development and delivery of 3-day officially recognized 

training courses on GCC/REDD for national government 

counterparts (in conjunction with RUPP)

20                35                                 35 Done 35              35              0

3.1.5.4
Training for local government (commune and district, 

including PA staff) on climate change, mitigation 
65                65                                 65 Done 65              65              0

3.1.5.5
Certified Training of FA Staff in GIS and Remote Sensing 

Software 
5                  5                                     5 Done 5                5                0

3.1.5.6
Custom training of FA staff in land cover mapping 

methodology/REDD
10                10                                 10 Done 10              10              0

3.2 NRM/Biodiversity Conservation

83                87                   87 ++ 87              88 -1

466              491                 491 ++ 491            581 -90

3.2.2
Establishment of bamboo and rattan commercial plantings 

demo sites
16                16                   16 Done 16              16 0

3.2.3 Bamboo and Rattan enriched planting (hectares) 50                60                           50             50                 110 x 110            99              12
 LOP target to be completed next 

quarter. 

3.2.4 Pilot bamboo charcoal briquetting technology 2                                2               2                     2 Done 2                2                0

3.2.5
Establishment of province-based NTFP producer 

organizations
3                                   2                     2 Done 2                                 2 0

3.2.6

TA Extension Visits and/or Group Training at NRM 

demonstration sites (by program technicians and trained 

alliance partners)

12,749         16,831        1,000        1,000        1,000           278        3,278           291           291            20,400 x 19,831       18,891 1,509

3.2.7
Participants at TA Extension Visits/Group Trainings on NRM 

demonstration sites
79,060         94,553        5,000        5,000        5,000        1,701      16,701        1,746        1,746          113,000 x 109,553     107,308 5,692

3.2.8 Village-level Field Day Training Events 1,085           1,258             64             60             60             20           204             48             48              1,510 x 1,442         1,405 105

3.2.9
Participants in village-level community field day events 

(community based management training)
32,771         38,957        3,250        3,250        3,250        1,153      10,903        1,440        1,440            51,300 x 48,707       46,343 4,957

3.2.10
Establish & Implement Community Conservation 

Activities 

3.2.10.1 Tree nurseries 7                  7                     7 Done 7                7 0

3.2.10.2 Wood lots and Agro-forestry areas 24                24                   24 Done 24              24 0

3.2.11 Provide Technical Support to CF

3.2.11.1 Silviculture training to CFs 15                -                          15             15             30                   30 Done 30              30              0

3.2.11.2 CF registration/inventory/mgmt. plan TA support 32                32                   32 Done 32              32 0

3.2.11.3 Pilot commercial activities in target CF's 6                  -                            5               5             10                   10 Done 10              10              0

31                30.5                   31 Done 31              31 0

97                97                   97 Done 97              97 0

3.2.12 Technical support to RGC on PA Mgmt. 423,000       423,000          423,000 Done 423,000     423,000 0

3.2.13
Establishment of District-level watershed management 

committees
6                  4               2               2                     6 Done 6                6 0

LOP target met, committee activities 

on-going.

4 Social Inclusion & Nutrition Program

4.1 Mainstream social inclusion target groups into all 

program activities

4.1.1 Total poor clients as a percentage of total clients 35% 19% 25% 25% 25% 25% 25% 25% ++ 25% 26% -1%

4.1.2 Extreme poor clients as a percentage of total clients 15% 8% 10% 10% 10% 10% 10% 10% ++ 10% 11% -1%

4.1.3 Average poor clients as a percentage of total clients 20% 11% 15% 15% 15% 15% 15% 15% ++ 15% 16% -1%

4.1.4 Women clients as a percentage of total clients 50% 54% 50% 50% 50% 50% 50% 50% ++ 50% 54% -4%

4.1.5 Youth clients as a percentage of total clients 30% 20% 30% 30% 30% 30% 30% 30% x 30% 20% 10%
Target will not be met due to less 

youth attendants in the program.

4.2
Design and implement specific projects and activities 

for target social inclusion groups

4.2.1
Operation & Maintenance training for mechanized farm 

machinery

4.2.1.1 Village-based training 15,403         11,403            11,403 Done 11,403       11,403 0

4.2.1.2 Center-based training 60                133                             133 Done 133            133            0

4.2.1.3 Village-based/mobile rice millers 600              1,070                    400              1,470 + 1,070         1,203         267

4.2.2 Women's fish processing project 400              593                 593 Done 593            593 0

3.2.1

3.2.11.4

LOP targets reached, no new 

demonstration clients, only training 

participants to be counted.

Targets to be met by LOP.

Activities completed.

Progress Monitor (as of June 30,  2015)

TOTAL 

EXPECTED

 LOP

Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 - Jun 2016)   Cumulative as of Year 4

Establishment of Lead Client Demo sites on NTFPs (bamboo, 
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Implement Forest Restoration (dry land/flooded areas)

N°
Activity Description
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4.2.3 Financial literacy training 10,692         25,268               3,508            28,776 ++ 25,268       62,111       -33,335

4.2.3.1 Food Security Nutrition Groups 4,000           6,044                       6,044 ++ 6,044         23,025       -16,981

4.2.3.2 Horticulture component 3,300           12,927               3,000            15,927 ++ 12,927       23,486       -7,559

4.2.3.3 Rice component 1,050           2,432                    200              2,632 ++ 2,432         7,684         -5,052

4.2.3.4 Aquaculture & fisheries component 400              1,781                    100              1,881 ++ 1,781         4,811         -2,930

4.2.3.5 Input supliers & hatcheries 1,450           1,417                      33             50             83              1,500 ++ 1,500         2,117         -617

4.2.3.6 Forestry component (including NTFP) 342              548                         58                 606 ++ 548            708            -102

4.2.3.7 Women fish processors 150              119                         60             71           131                 250 ++ 250            280            -30

4.2.4 Savings-led microfinance

4.2.4.1 Savings funds established 80                147                             147 Done 147            147            0

4.2.4.2 Members received training/mentoring 1,200           2,440                       2,440 Done 2,440         2,440         0

4.2.5 Mushroom growing 500              -                            200           200           400                 400 Cancelled - -                 -
Activity cancelled, associated funds 

diverted to nutrition activities.

4.3 Nutrition

4.3.1
Family nutrition education delivered  at household and 

community levels

4.3.1.1 Training participants under home garden demonstration sites 53,000         59,379            59,379 ++ 59,379       67,361 -7,982

4.3.1.2 Training FNSG participants 11,500         34,065      10,000      10,000        6,000        6,000      32,000        6,000        6,000            72,065 ++ 60,065       91,112 -19,047

4.3.1.3
Training participants besides home garden demonstration 

sites.
118,456       166,412      10,000      10,000      10,000        9,544      39,544          205,956 + 196,412     204,593 1,363

4.3.1.4 Training participants under mobile kitchen project 52,000         77,477      10,000      10,000      10,000        8,000      38,000        2,000        2,000          117,477 ++ 107,477     121,767 -4,290 LOP targets reached, on-going 

4.3.2
Community initiatives to increase knowledge and improve 

behavior related to food security and nutrition

4.3.2.1 Community based nutrition activities

4.3.2.1.1 Number of health centers participating 63                63                   63 Done 63              63 0

4.3.2.1.2 Number of HC staff participating 300              350             25             25             50                 400 ++ 400            510 -110 Activity completed.

4.3.2.1.3 Number of schools participating 130              144                 144 Done 144            144 0

4.3.2.1.4 Number of students participating 17,373         19,565        1,000        1,000           627        2,627            22,192 ++ 22,192       23,268 -1,076 Activity completed.

4.3.2.2 Awareness training for commune councils 361              296             40             40             40             34           154                 450 + 416            423 27

4.3.3
Nutritional analyses of traditional foods including dietary 

surveys of sample client households
1                  1                     1 Done 1                1 0

4.4 Wide-Scale Awareness and Social Marketing

4.4.1

Design and deliver technical, public awareness and training 

modules for use at district, commune and community levels 

that focus on a) dissemination of technical information,  and 

b) HARVEST issues such as environment, climate change 

and food security/nutrition

20                24                   24 Done 24              24 0

4.4.2

Design and deliver technical modules and short-term training 

courses for use to develop capacity of local NGOs, 

government agencies and other partners that focus on 

selected HARVEST issues (e.g., gender & social inclusion, 

family nutrition, CCA, technical agriculture)

25                30                   30 Done 30              30 0

4.4.3

Develop and deliver social marketing and behavior change 

programing using TV, radio and other media to reach general 

public audience on issues that compliment HARVEST work in 

agriculture, fisheries, NRM, nutrition, etc.

4                  5               1               1               2               4                     9 x 7                5 4

Funds associated with this activity 

was diverted to food security and 

nutrition groups, so the activity was 

done.

LOP targets reached, on-going 

Activities completed.

Progress Monitor (as of June 30,  2015)

TOTAL 

EXPECTED

 LOP

Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 - Jun 2016)   Cumulative as of Year 4

N°
Activity Description



Prepared by Fintrac Inc. 

QUARTERLY REPORT #18, APRIL – JUNE 2015 25 

 

Target Actual

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

5 Capacity Building - BDS Providers

5.1
NGOs & CBO Alliance Partners (USAID FORWARD 

Initiative)

5.1.1

Selection of NGO & CBO Partners to provide extension and 

other services to program's target communities (covering 

agriculture crops, aquaculture, fisheries, forestry/NRM)

26                30                   30 ++ 30              32 -2 Activity completed.

5.1.2 Capacity Building of CBO/NGO Partners

5.1.2.1

Development of improved financial, accounting, procurement 

systems, including improved staff capabilities (and 

understanding of USG procurement regulations for future 

direct contracting with USAID)

On-going On-going  On-going On-going On-going On-going N/A

5.1.2.2
Development of improved systems and staff capabilities in 

monitoring and evaluation
On-going On-going  On-going On-going On-going On-going N/A

5.1.2.3
Technical training of NGO field-based staff (through mentor 

relationships with program technicians)
On-going On-going  On-going On-going On-going On-going N/A

5.2

Input supplier enhancement and training programs

400              400             20             20             20             60                 460 ++ 460            505 -45

5.2.1
Technical skills training (agronomy, postharvest, chemical 

safety, biologicals, etc.) to input supplier owners and staff
1,600           1,592 30            20            20                        70              1,662 ++ 1,662         1,787 -125

5.2.2
Shop & inventory upgrades (expansion of products offered, 

particularly new technologies being promoted by the project)
250              271 5              15            10                        30                 301 ++ 301            342 -41

5.2.3
New services offered (tractor/equipment rentals, seeding, 

seedlings, etc.)
128              127 2              5              5              5                          17                 144 ++ 139            181 -37

5.2.4

Expanded relationships with national and provincial input 

supply chains as well as selected international companies in 

Cambodia

100              124 2              5              5              2                          14 2              2                            4                 142 ++ 136            179 -37

5.2.5
Demonstration plots installed at input supply locations (with 

available land) to promote new technologies and products
105              123 1                            1                 124 ++ 124            147 -23

22                22 1                            1                   23 ++ 23              25 -2

370,000       408,570 120                    120          408,690 ++ 408,690     425,748 -17,058

5.2.7 Improved  business skills and partnerships 2,497           2,691 10            20                        30              2,721 ++ 2,721         3,349 -628 LOP target reached, on-going

5.3 NRM / value chain micro enterprise BDS training 41                42 10            10            5                          25                   67 Done 67              67 0

5.4 Seedling nurseries constructed 6                  7 3              2              2                            7                   14 Done 14              14 0

6 Marketing & Market Analysis

6.1 Crop and product-specific market surveys 7                  7                     7 Done 7                7 0

6.2
General market surveys and information sharing for 

HARVEST and government

6.2.1
Survey market prices and share findings with technicians 

(every week at one major market in town)
247              329             12             12             12             12             48             12             12                 389 ++ 365            440 -51

6.2.2
Survey demand from buyers and share findings with 

technicians (every month from three markets/prov.)
61                127               4               4               4               4             16               4               4                 147 ++ 139            161 -14

6.3

Specific market surveys (wider level -- village/market 

structure, market acceptance) and sharing for HARVEST 

and government

4                  4                     4 Done 4                4 0

6.3.1 NTFP market study (rattan and bamboo) 2                  2                                     2 Done 2                2                0

6.3.2 National/regional level market study 5                  3                                     3 Done 3                3                0

6.3.3 Other specific market study 6                  4                                     4 = 4                4                0
One additional market study to be 

conducted by 2015.

6.4
Identify and establish formal and informal 

markets/buyers for program clients and others

6.4.1 Identify buyers 563              565               5               5               5             15                 580 ++ 580            611 -31

6.4.2
Link buyers and producers through field days, direct individual 

clients and producer groups
1,700           1,596             15             30             15             60              1,656 ++ 1,656         3,163 -1,507

6.4.3 Marketing workshop for buyers 14                10               2               4               4             10                   20 ++ 20              25 -5

6.5

Evaluate and help implement simple market information 

reporting and dissemination methods (e.g. mobile phone 

MMS price and buyer opportunities)

6.5.1
Evaluate potential systems and identify partners (government 

and others)
1                  1                                     1 Done 1                1                0

6.6

Train counterparts, trade associations and government 

staff in market analysis methodologies  for agriculture 

and other target crops/products

230              240             20             25             25             20             90                 330 ++ 310            348 -18 Activity completed.

LOP targets reached, on-going

LOP targets reached, on-going

Activities completed.

5.2.6 Distribution of technical information materials Activities completed.

Progress Monitor (as of June 30,  2015)
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7 Finance & Financial Services

7.1

Develop Credit Information Sharing mechanism (CIS) so 

that farmers have access to various financial products 

available in the market (# villages)

120              100               5               5               5               5             20                 120 x 115            100 20
 Activity completed, associated funds 

diverted to marketing workshops. 

7.2
Train MFI lending staff in agricultural loan analysis and 

assessment
532              623             10             10             10             10             40             12             12                 675 ++ 653            699 -24

7.3 Linking farmers to MFI through agriculture field days 7,158           10,300           200           200           200           200           800           240           240            11,340 ++ 10,900       12,653 -1,313

7.4
Produce financial assessment tools and cash flows for 

all primary target products
14                12               1               1               2                   14 x 14              12 2

 Activity completed, associated funds 

diverted to marketing workshops. 

7.5

Assist agribusinesses (mills, NTFP, input suppliers) in 

developing business plans, feasibility studies, and loan 

applications

50                49               1               1                   50 Done 50              50 0

7.6

Train rice millers in post-harvest management 

machinery operations and maintenance rice standards, 

business plan, business formalization, etc.

80                32 18            10            10            10                        48                   80 x 70              32 48  Activity to be completed by 2015. 

7.7
Evaluate pilot small-scale warehouse receipts program 

for rice at community levels
1                  1                     1 Done 1                1 0

7.8
Train small agribusinesses and commercial horticulture 

clients on record keeping to increase working capital
360              349 60            60            60            71                      251                 600 ++ 529            794 -194  Activities completed. 

7.9 Private public partnerships

7.9.1 Universities & development partners 3                  4                                     4 Done 4                4                0

7.9.2 Agri-businesses 10                11                                 11 Done 11              11              0

8 Policy, Analytics, and Enabling Environment
 Sub-activities on policy were 

categorized in new numbering. 

8.1
Legal aspects of exporting Cambodian rice produced from 

foreign rice seeds
1                  1                     1 Done 1                1 0

8.2 Sub-decree of Uniform of Seed Inspectors (Khmer) 1                  1                     1 Done 1                1 0

8.3 National Seed Policy 1                  1                     1 Done 1                1 0

8.4 National Seed Standards 1                  1                     1 Done 1                1 0

8.5
Assist MAFF in producing regulations on plant breeders 

rights
1                  1                     1 Done 1                1 0

8.6
Assist MAFF to draft joint Prakas on Service Fees for Seed 

Quality Inspection
1                  1                                     1 Done 1                1                0

8.7
Assist MAFF in drafting joint Prakas on Seed Quality 

Inspection
-               -                                  1 Done 1                1                0

8.8 Prakas on Seed Quality Certification 1                  1                     1 Done 1                1 0

8.9 Procedure for ensuring the quality of crop varieties and seeds               1               1                     1 Done 1                1 0

8.10 Procedure for interim fines and complaints about seed quality               1               1                     1 Done 1                1 0

8.11 Assist MAFF in developing policy on agriculture extension -               -                                  1 Done 1                1                0

8.12
Assist relevant government agencies to establish food safety 

regulations
1                  1                     1 Done 1                1 0

8.13 Assist MAFF in registering biological products -               -               On-going  On-going                     1 On-going On-going On-going N/A GIZ and HARVEST activity on-going.

8.14 Assist MAFF in developing horticulture strategic plan -               -                                  1 Cancelled - - -

Activity cancelled, FAO is already 

initiating an assessment in this area. 

HARVEST may review results.

8.15 Assist MoE (GDANCP) to revise NBSAP – Phase 1 (2013) 1                  1                                     1 Done 1                1                0

8.16

Assist MoE (GDANCP) to develop Framework Strategy for 

development of National Protected Areas Strategic 

Management Plan

1                  1                                     1 Done 1                1                0

8.17 Assist MoE (GDANCP) to revise NBSAP – Phase 2 (2014) -               -                            1               1                     1 Done 1                1                0

8.18
Assist FA to develop benefit sharing mechanisms in 

community forest
-               -               On-going                     1 On-going On-going On-going N/A

8.19
[NEW policy] Develop new protected area management plan 

for central cardamoms protected forest
 On-going                     1 On-going On-going On-going N/A

Activities to be completed in 

December 2015.

Activities completed.

Progress Monitor (as of June 30,  2015)
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8.3 Analytic Cross-Cutting

8.3.1
Conduct a feasibility study and provide recommendations for 

private warehouse receipts systems for rice
1                  1                     1 Done 1                1 0

8.3.2
Social economic assessments of potential irrigation projects 

for certified rice and high value crops
16                16                   16 Done 16              16 0

8.3.3 Product costs and profitability analysis 22                22                   22 Done 22              22 0

8.4 National, provincial and local government coordination

8.4.1
Project level coordination in working on policy and enabling 

environment related activities
On-going On-going  On-going On-going On-going On-going N/A

8.4.2
Participation at Provincial government Level NGO 

Coordination Forums
On-going On-going  On-going On-going On-going On-going N/A

8.4.3

Coordination with technical line departments (national & 

provincial) in target districts -- including regular meetings, 

field days and other program events, dissemination of project 

communications, extension staff attachments 

On-going On-going  On-going On-going On-going On-going N/A

8.4.4

Coordination at district, commune and village levels  -- 

including regular meetings, field days and other program 

events, dissemination of project communications, extension 

staff attachments 

On-going On-going  On-going On-going On-going On-going N/A

9 Limited Participant Training Program

9.1

Development of local participant training programs with 

local universities (including potential field internships 

with program technicians)

40                43                   43 ++ 43              60 -17

9.2

Identification and development of shorter-term 

certificate based programs in critical technical needs 

areas (local, regional and US)

106              170                 170 ++ 170            174 -4

9.3
Identification and development of longer-term (e.g. MSc) 

programs in critical technical needs areas (US)
6                  6                     6 Done 6                6 0

9.4
Identification and development of longer-term (e.g. MSc) 

programs in critical technical needs areas (regional)
4                  4                     4 Done 4                4 0

9.5

Identification and development of longer-term  

Cambodian-based programs (e.g. MScs) in critical 

technical needs areas (e.g.  nutrition, biodiversity)

66                56                   56 Done 56              56 0

9.6
Limited skills and vocational trainings  (youth and poor 

households)
         13,000         13,040            13,040 Done 13,040               13,040 0

9.6.1 Community nutrition and saving groups training 5,800           8,484                       8,484 Done 8,484         8,484         0

9.6.1.1 Food security & nutrition groups 4,000           6,044                       6,044 Done 6,044         6,044         0

9.6.1.2 Saving fund groups 1,800           2,440                       2,440 Done 2,440         2,440         0

9.6.2 Fish processing (phase 2) 275              287                             287 Done 287            287            0

9.6.2.1 Fish processing on poor women on flooded villages 175              229                             229 Done 229            229            0

9.6.2.2 Fish processing - value added aquaculture 100              101                             101 Done 101            101            0

9.6.3 Small machinery operational and  maintenance training 8,170           8,403                       8,403 Done 8,403         8,403         0

9.6.3.1
Small machinery operational and  maintenance training - rice 

millers
1,170           1,180                       1,180 Done 1,180         1,180         0

9.6.3.2
Small machinery operational and  maintenance training - 

equipment owners
7,000           7,923                       7,923 Done 7,923         7,923         0

10 Monitoring & Evaluation

10.1 Performance Monitoring Plan

10.1.1
Indicators reviewed on regular based to meet future 

USAID/W/FTF and USAID/Cambodia guidance and needs
On-going On-going  On-going  On-going                   -   On-going On-going On-going N/A

10.1.2
PIRS finalized for any new indicators and/or adjusted for 

changes in USAID indicator definitions
On-going On-going  On-going  On-going                   -   On-going On-going On-going N/A

10.1.3
PMP indicator targets reviewed based on results; adjusted as 

required with USAID approval
On-going On-going  On-going  On-going                   -   On-going On-going On-going N/A

10.2 Workplan Performance Monitoring

10.2.1

Workplan Performance Monitoring Plan developed for each 

annual workplan (to capture activity deliverables targets, 

including sources, timing, verification, and methodologies)

3                  3               1               1               1               1                     5 = 4                4 1

10.2.2

Collection and compilation of data for activity deliverable 

targets; monthly reports to program management (including 

quarterly and annual comprehensive reports)

25                37               3               3               3               3             12               3               3               6                   55 = 46              46 9

Activities completed.

Progress Monitor (as of June 30,  2015)

TOTAL 

EXPECTED

 LOP

Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 - Jun 2016)   Cumulative as of Year 4

N°
Activity Description
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Target Actual

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

10.3 CIRIS M&E System Management

10.3.1
Customization of CIRIS M&E system for HARVEST 

indicators (PMP and workplan)
1                  1                     1 Done 1                1 0

10.3.2
Ongoing data collection by project staff for performance 

monitoring
On-going On-going  On-going  On-going                   -   On-going On-going On-going N/A

10.3.3
Design of customized CIRIS reports for program 

management and field technicians
1                  1                     1 Done 1                1 0

10.3.4 CIRIS data import tools for alliance partner NGOs 1                  1                     1 Done 1                1 0

10.3.5
CIRIS data validation (identification of outliers, missing data, 

and field-based validation)
On-going On-going  On-going  On-going                   -   On-going On-going On-going N/A

10.4 Alliance Partner M&E Reporting Systems

10.4.1

All partner alliances include individual M&E plans (tied to 

HARVEST higher level indicators, as well as workplan 

deliverable targets)

On-going On-going  On-going On-going On-going On-going N/A

10.4.2 Partner alliance staff training in program M&E methodology On-going On-going  On-going On-going On-going On-going N/A

10.4.3
Data collection and validation from program alliance partners 

(for inclusion in CIRIS and other databases)
On-going On-going  On-going  On-going On-going On-going On-going N/A

10.5 Baseline Survey and Impact Evaluations

10.5.1 Baseline Survey

10.5.1.1
Subcontractor selected and subcontract signed for baseline 

survey
1                  1                     1 Done 1                1 0

10.5.1.2

Baseline methodology finalized with baseline survey 

subcontractor and specialized STTA (including: sample size 

and method of calculation; matching criteria for 

treatment/control groups; identification of treatment/control 

sites to participate in the survey)

1                  1                     1 Done 1                1 0

10.5.1.3 Finalization of survey instruments (including field testing) 1                  1                     1 Done 1                1 0

10.5.1.4 Identification of survey respondents 1                  1                     1 Done 1                1 0

10.5.1.5 Baseline survey field data collection 1                  1                     1 Done 1                1 0

10.5.1.6
Prepare SPSS shell and enter data (with adequate quality 

control measures and cleaning data of all errors)
1                  1                     1 Done 1                1 0

10.5.1.7 Final baseline survey report (with data) 1                  1                     1 Done 1                1 0

10.6 Other Special M&E Surveys

10.6.1 Input supplier sales 10                10               1               1               1               1               4                   14 = 13              13 1

10.6.2 Performance Monitoring field surveys 11                11                             1               1               1               1               4               1               1               2                   17 = 14              14              3

10.6.3 Replication Surveys 2                  2                               1               1               2                     4 = 3                3                1

10.6.4 NRM baseline survey 1                  1                                     1 Done 1                1                0

10.6.5 NRM follow up survey 1                  -                            1               1                     1 = -             -             1

10.6.6 Nutrition Survey -               -                            1               1                     1 = -             -             1

10.6.7 Farm machinery survey               1               1                     1 x 1                -             1
Activity cancelled, due to other 

surveys were prioritized to be 
10.7 Other Reporting

10.7.1 Quarterly/annual report preparation 15                15               1               1               1               1               4               1               1               1               3                   22 = 18              18 4

10.7.2 Success story production 51                51               4               4               4               4             16               4               4               8                   75 x 63              62 13 Target to be met by LOP.

10.7.3 Monthly Project Bulletins 41 41               3               3               3               3             12               3               1               4                   57 = 50 50 7

Progress Monitor (as of June 30,  2015)

TOTAL 

EXPECTED

 LOP

Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 - Jun 2016)   Cumulative as of Year 4

N°
Activity Description
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Status Key 

Done Completed 

+ Ahead of Schedule 

++ Completed/Surpassed 

= On Schedule 

Cancelled 
Cancelled, see comments column for specific 

details 

X Behind Schedule 

Ongoing To be continued 
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ANNEX II: CLIENT INFORMATION 

 
 

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Boeng Bat Kandal Bat Kandaol 131
n n

        168          761 4% 11% 15%

Pursat Bakan Boeng Bat Kandal Boeng Chhuk 109
n n

        136          640 8% 17% 25%

Pursat Bakan Boeng Bat Kandal Doung Chrum 9 224
n n

        307        1,491 6% 12% 18%

Pursat Bakan Boeng Bat Kandal Ou 5 162
n n

        249        1,138 16% 8% 24%

Pursat Bakan Boeng Bat Kandal Preah Ampil 180
n n

        186          877 9% 17% 26%

Pursat Bakan Boeng Bat Kandal Samraong 14 135
n n

        142          669 7% 13% 20%

Pursat Bakan Boeng Bat Kandal Svay
n

         99          438 23% 20% 42%

Pursat Bakan Boeng Bat Kandal Svay Chrum 9 114
n n

        162          772 5% 19% 24%

Pursat Bakan Boeng Bat Kandal Tram Seh 3 106 1
n n

        217        1,437 13% 14% 27%

Pursat Bakan Boeng Bat Kandal Robang Romeas
n

        314        1,321 2% 5% 7%

Pursat Bakan Boeng Bat Kandal Tuol Thmea
n

        114          583 6% 20% 26%

Pursat Bakan Boeng Bat Kandal Ruessei Ta Man
n

        219        1,075 9% 9% 19%

Pursat Bakan Boeng Khnar Boeng Khnar 2 1 2 12
n n

        436        1,825 10% 12% 22%

Pursat Bakan Boeng Khnar Chamkar Leu 2
n n

        226          972 13% 23% 36%

Pursat Bakan Boeng Khnar Daeum Chres 9 156 1
n n n

        216          942 3% 10% 13%

Pursat Bakan Boeng Khnar Khnach Romeas 12 45
n n

        219          824 2% 23% 25%

Pursat Bakan Boeng Khnar Krasang Kruo 20 1
n n n

        265        1,133 9% 12% 22%

Pursat Bakan Boeng Khnar Preah Mlu
n

        207          876 2% 17% 19%

Pursat Bakan Boeng Khnar Prey Damrei
n

        209          875 4% 19% 23%

Pursat Bakan Boeng Khnar Prey Phdau
n

        235        1,055 12% 13% 25%

Pursat Bakan Boeng Khnar Prey Svay 4 46 1 1 27
n n

        240        1,084 9% 21% 30%

Pursat Bakan Boeng Khnar Rung
n

        329        1,682 7% 9% 16%

Pursat Bakan Boeng Khnar Sakar 1
n n

        239        1,094 14% 17% 31%

Pursat Bakan Boeng Khnar Trach Kraol
n

        101          469 18% 21% 39%

Pursat Bakan Boeng Khnar Voat Chreae 127
n n

        202          885 5% 15% 20%

Pursat Bakan Khnar Totueng Bak Meaek 10 38 184
n n n

        236          889 8% 15% 23%

Pursat Bakan Khnar Totueng Daeum Roka 4 29 99
n n n

        101          369 5% 20% 25%

Pursat Bakan Khnar Totueng Damnak Thnong 32 22 181 2
n n n

        213          913 7% 7% 15%

Pursat Bakan Khnar Totueng Kamprak Koun 51 1
n n n

        126          476 7% 13% 20%

Pursat Bakan Khnar Totueng Kaoh Krabei 45
n n n

         99          372 11% 12% 23%

Pursat Bakan Khnar Totueng Kaoh Svay 24 106
n n n

        251        1,034 9% 12% 21%

Pursat Bakan Khnar Totueng Kaoh Voat 9 57
n n n

        189          975 9% 16% 24%

#O&M 

village

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015)

#FTF 

village

Target PopulationsLocation Category
#Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Khnar Totueng Khnar Totueng 8 37 117 1 1 1 1
n n n

        190          832 7% 11% 17%

Pursat Bakan Khnar Totueng Krouch Saeuch 1 44 107
n n n

         96          440 5% 19% 24%

Pursat Bakan Khnar Totueng Phteah Sla 13 55 138
n n n

        163          700 7% 18% 26%

Pursat Bakan Khnar Totueng Tuol Angkrong 12 43
n n n

         54          226 4% 11% 15%

Pursat Bakan Me Tuek Angkanh 1
n

        262        1,070 5% 9% 14%

Pursat Bakan Me Tuek Trang
n

        220          986 15% 13% 27%

Pursat Bakan Me Tuek Ma
n

         98          396 2% 17% 19%

Pursat Bakan Me Tuek Kdat 3
n n

        332        1,404 10% 13% 23%

Pursat Bakan Me Tuek Me Tuek 4
n n

        181          891 7% 7% 13%

Pursat Bakan Me Tuek Ou Preal
n

        227        1,123 11% 16% 27%

Pursat Bakan Me Tuek Kaoh khsach 8
n n

        157          625 No data 9% 9%

Pursat Bakan Me Tuek Samraong Prey Khiev
n

        180          838 4% 9% 13%

Pursat Bakan Me Tuek Chen Tay
n

        341        1,484 7% 11% 18%

Pursat Bakan Me Tuek Ta Mom 23
n n

        348        1,644 5% 7% 12%

Pursat Bakan Me Tuek Paolao
n

        183          929 9% 21% 30%

Pursat Bakan Me Tuek Cha Yov
n

        212          849 4% 11% 15%

Pursat Bakan Ou Ta Paong Anlong Kray 3 20 99 2
n n n

        223        1,056 11% 23% 34%

Pursat Bakan Ou Ta Paong Bat Kokir Chas 11 23 117 1
n n n

        162          949 13% 17% 31%

Pursat Bakan Ou Ta Paong Bat Kokir Thmei 28 79
n n n

        323        1,271 11% 16% 26%

Pursat Bakan Ou Ta Paong Chamkar Khloy 26 124
n n n

        215          973 5% 27% 31%

Pursat Bakan Ou Ta Paong Chamkar Ou 15 111 1
n n n

        160          881 15% 14% 30%

Pursat Bakan Ou Ta Paong Oknha Moan 15
n n

        189          940 21% 9% 30%

Pursat Bakan Ou Ta Paong Ou Bat
n

         89          549 12% 14% 26%

Pursat Bakan Ou Ta Paong Ou Ta Paong 31 1 3
n n n

        301        1,634 16% 19% 34%

Pursat Bakan Ou Ta Paong Phsar Andaet 6 47 108 1
n n n

        227        1,146 14% 19% 32%

Pursat Bakan Ou Ta Paong Prey Krabau
n

        131          990 14% 15% 29%

Pursat Bakan Ou Ta Paong Prey Yeang
n

         64          336 21% 10% 30%

Pursat Bakan Ou Ta Paong Robaoh Reang 43 124 1 1
n n n

        211        1,155 12% 20% 32%

Pursat Bakan Ou Ta Paong Samraong Pok
n

        155          700 8% 31% 39%

Pursat Bakan Ou Ta Paong Sdok Khlouk
n

        329        1,864 16% 15% 31%

Pursat Bakan Ou Ta Paong Srah Mkak 13 4
n n n

        265        1,211 15% 16% 30%

Pursat Bakan Ou Ta Paong Srah Run 3
n

        145          693 7% 18% 25%

Pursat Bakan Ou Ta Paong Ta Nai
n

        135          621 14% 15% 30%

Pursat Bakan Ou Ta Paong Tuol Rokeang 6
n n

        117          559 19% 14% 34%

Pursat Bakan Rumlech Damnak Trach 67 1
n n

        100          389 13% 20% 32%

Pursat Bakan Rumlech Kampong Kdei 9 48
n n n

        115          724 10% 19% 28%

Pursat Bakan Rumlech Kaoh Khcheay 84
n n

        100          489 20% 11% 31%

Pursat Bakan Rumlech Khvav 4 94
n n n

        250          937 8% 18% 26%

#O&M 

village

#FTF 

village

Target PopulationsLocation Category
#Mobile 

kitchen 

village



Prepared by Fintrac Inc. 

32  QUARTERLY REPORT #18, APRIL – JUNE 2015 

 

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Rumlech Lhong 68
n n

         74          616 14% 17% 30%

Pursat Bakan Rumlech Pnov 107
n n n

        135          678 14% 10% 24%

Pursat Bakan Rumlech Pralay Rumdeng 31 53 84 1 1
n n n

        110          503 6% 9% 15%

Pursat Bakan Rumlech Prasat 5 35 139 1
n n n

        210          977 16% 13% 28%

Pursat Bakan Rumlech Rumlech 11 45 95 1 1 1 1
n n n

        205          896 6% 18% 24%

Pursat Bakan Rumlech Rung Ta Kok 13 38
n n n

        233          976 19% 20% 39%

Pursat Bakan Rumlech Sdok Khla 137
n n

        178          798 15% 16% 31%

Pursat Bakan Rumlech Thmei 64
n n

         80          297 3% 29% 32%

Pursat Bakan Snam Preah Andoung Krasang 3
n n

        323        1,406 11% 18% 29%

Pursat Bakan Snam Preah Andoung Sanbuor 4 77
n n

        201          994 11% 10% 21%

Pursat Bakan Snam Preah Anlong Mean 38 91 1 16 1 11
n n

        190          835 8% 16% 24%

Pursat Bakan Snam Preah Araen 80 1 1
n n

        137          539 11% 14% 26%

Pursat Bakan Snam Preah Bak Pring
n

        226          799 16% 16% 32%

Pursat Bakan Snam Preah Chambak Meas
n

        272        1,296 21% 10% 31%

Pursat Bakan Snam Preah Cheung Phleung 22 1 13
n n

        136          698 16% 9% 25%

Pursat Bakan Snam Preah Dangkieb Kdam 1
n n

        132          561 17% 11% 29%

Pursat Bakan Snam Preah Kampeaeng Svay 5 11 1 1 1 25 1 11
n n

        137          698 10% 15% 25%

Pursat Bakan Snam Preah Kaoh Krasang 34 113 1 11
n n

        131          611 9% 5% 14%

Pursat Bakan Snam Preah Khmar 3
n n

        289        1,366 20% 4% 23%

Pursat Bakan Snam Preah Krapeu Rou 2
n n

        206          909 16% 10% 26%

Pursat Bakan Snam Preah Pnov 89
n n

        239        1,005 2% 24% 26%

Pursat Bakan Snam Preah Sameakki
n

        158          775 6% 22% 28%

Pursat Bakan Snam Preah Sdok Svay 22 72 1 1 18 1 10
n n

        219        1,037 15% 12% 27%

Pursat Bakan Snam Preah Snam Preah 1 3
n n

        144          615 15% 12% 27%

Pursat Bakan Snam Preah Svay at
n

        110          473 16% 17% 33%

Pursat Bakan Snam Preah Thnuoh Ta Chab 57 1
n n n

        304        1,414 8% 10% 18%

Pursat Bakan Snam Preah Tram Peaer 1
n n

        225        1,024 17% 18% 35%

Pursat Bakan Snam Preah Tuol Khmaer
n

        179          806 11% 16% 27%

Pursat Bakan Svay Doun Kaev Chrab 80
n n

        141          624 11% 28% 39%

Pursat Bakan Svay Doun Kaev Kampang 123 2
n n

        197          905 1% 10% 11%

Pursat Bakan Svay Doun Kaev Kampout ang 59 1
n n

         85          356 46% 30% 76%

Pursat Bakan Svay Doun Kaev Nikom Leu 22 143 2
n n

        394        1,875 16% 27% 43%

Pursat Bakan Svay Doun Kaev Svay Doun Kaev Muoy 88 1 6
n n

        354        1,549 4% 15% 19%

Pursat Bakan Svay Doun Kaev Svay Doun Kaev Pir
n

         80          333 13% 13% 25%

Pursat Bakan Svay Doun Kaev Tuol Samraong
n

         41          230 21% 8% 28%

Pursat Bakan Svay Doun Kaev Svay Sa
n

         64          287 8% 14% 22%

Pursat Bakan Svay Doun Kaev Thmei
n

         99          452 12% 2% 14%

Pursat Bakan Ta Lou Rohal Til 1
n

        425        2,326 5% 20% 25%

#O&M 

village

#FTF 

village

Target PopulationsLocation Category
#Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Ta Lou Ta Lou 1
n

        384        1,827 5% 16% 21%

Pursat Bakan Ta Lou Tuol Thma
n

        123          460 7% 10% 17%

Pursat Bakan Ta Lou Prey Roung
n

        305        1,252 8% 8% 15%

Pursat Bakan Ta Lou Tayang Sa
n

        104          476 20% 9% 29%

Pursat Bakan Ta Lou Tuol Chreav
n

         90          472 9% 20% 28%

Pursat Bakan Ta Lou Kouk Rumlo
n

        108          455 4% 25% 29%

Pursat Bakan Ta Lou Chhnal Moan
n

        145          617 10% 16% 26%

Pursat Bakan Ta Lou Serei Kunthea
n

        216        1,014 18% 9% 27%

Pursat Bakan Ta Lou Prey Veang
n

        318        1,494 9% 17% 26%

Pursat Bakan Ta Lou Buor Chres
n

         95          546 19% 17% 36%

Pursat Bakan Ta Lou Prey Tao
n

        137          575 13% 10% 23%

Pursat Bakan Ta Lou Baos Ko
n

        236        1,075 12% 9% 21%

Pursat Bakan Ta Lou Som Sant
n

        493        2,387 17% 11% 28%

Pursat Bakan Ta Lou Prahal 48
n n

        431        1,843 14% 19% 33%

Pursat Bakan Ta Lou Thmei 14
n n

        322        1,527 9% 15% 24%

Pursat Bakan Ta Lou Tuol Totueng
n

         93          394 3% 20% 23%

Pursat Bakan Ta Lou Tang Kouk
n

        383        2,100 7% 3% 10%

Pursat Bakan Ta Lou Boeng Kak
n

        224          909 11% 14% 26%

Pursat Bakan Trapeang Chorng Bakan 5 61 118 1 1
n n n

        291        1,294 12% 11% 23%

Pursat Bakan Trapeang Chorng Boeng Prei 41
n n n

        267        1,364 6% 13% 19%

Pursat Bakan Trapeang Chorng Buor Sragnae 16 164
n n n

        222          843 10% 15% 25%

Pursat Bakan Trapeang Chorng Chamkar Ou 17 55 1
n n n

        182          862 16% 7% 23%

Pursat Bakan Trapeang Chorng Kab Kralanh 10 47 95
n n n

        155          566 6% 25% 31%

Pursat Bakan Trapeang Chorng Kandoeng Meas 14 1
n n n

        193        1,433 8% 18% 26%

Pursat Bakan Trapeang Chorng Kaoh Andaet
n

        215          915 9% 14% 24%

Pursat Bakan Trapeang Chorng Kaoh Kaev 1
n

        372        1,399 16% 9% 25%

Pursat Bakan Trapeang Chorng Kaoh Svay 1 1
n n

        136          842 7% 20% 27%

Pursat Bakan Trapeang Chorng Kraol Krabei 1
n n

        245        1,258 11% 19% 30%

Pursat Bakan Trapeang Chorng Ou Rumchek 14 67 92 2 4
n n n

        283        1,339 14% 14% 28%

Pursat Bakan Trapeang Chorng Pit Trang
n

        139          635 10% 26% 36%

Pursat Bakan Trapeang Chorng Poulyum 2 33 107 1
n n n

        189        1,050 16% 6% 22%

Pursat Bakan Trapeang Chorng Preah Chambak 16 119
n n

        233        1,230 10% 19% 29%

Pursat Bakan Trapeang Chorng Snay Toul 61
n n n

        125          509 12% 25% 38%

Pursat Bakan Trapeang Chorng Srae Lvea 31 51
n n n

        227        1,185 15% 8% 24%

Pursat Bakan Trapeang Chorng Stueng Kambot 46 119
n n n

        203          881 7% 13% 19%

Pursat Bakan Trapeang Chorng Thmei 9 60
n n n

        119          636 24% 15% 39%

Pursat Bakan Trapeang Chorng Trapeang Chorng 63 3
n n n

        375        2,302 2% 26% 28%

Pursat Kandieng Anlong Vil Boeng Chhuk 23 1 17
n n

        106          476 21% 19% 40%

#O&M 

village

#FTF 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Kandieng Anlong Vil Kampong Krabei 15 1 12
n n

         56          240 13% 14% 27%

Pursat Kandieng Anlong Vil Kaoh Krasang 35 1 14
n n

         69          334 21% 4% 25%

Pursat Kandieng Anlong Vil Kbal Romeas 22 1 16 1 12
n n

         92          437 12% 19% 31%

Pursat Kandieng Anlong Vil Phlov Krabei 21 1 23
n n

         56          278 9% 9% 18%

Pursat Kandieng Anlong Vil Preaek Chheu Trav 29 1 16
n n

         96          446 27% 16% 43%

Pursat Kandieng Anlong Vil Preaek Ta Kong 21 1 20 1 13
n n

         60          342 18% 8% 27%

Pursat Kandieng Anlong Vil Preaek Ta Vong 13 1 1 22
n n

         88          417 23% No data 23%

Pursat Kandieng Anlong Vil Voat pou Muoy 38 1 14
n n

         82          368 16% 7% 23%

Pursat Kandieng Anlong Vil Voat Pou Ti Pir 8 1 20 1 9
n n

         51          273 8% 18% 26%

Pursat Kandieng Anlong Vil Chey Chumneah
n

        106          469 29% 13% 42%

Pursat Kandieng Anlong Vil Kanhcheu Bay Dach
n

         62          311 16% 7% 23%

Pursat Kandieng Anlong Vil Phteah Kor
n

         92          418 30% 19% 50%

Pursat Kandieng Anlong Vil Anlong Vil
n

         58          283 7% 16% 23%

Pursat Kandieng Kandieng Boeng Chhuk 36 1 1 19 1 12
n n

        164          710 11% 22% 33%

Pursat Kandieng Kandieng Kampong Krasang Kraom 27 2 1 19 1 14
n n

         98          428 11% 25% 36%

Pursat Kandieng Kandieng Kampong Krasang Leu 18 1 16 1 12
n n

         77          299 4% 22% 26%

Pursat Kandieng Kandieng Prey Kdei Kandal 17 1 20 1 12
n n

         54          252 17% 15% 32%

Pursat Kandieng Kandieng Prey Kdei Kraom 22 1 21 1 14
n n

         96          379 13% 25% 38%

Pursat Kandieng Kandieng Stueng Kraom 4
n

         85          403 17% 19% 36%

Pursat Kandieng Kandieng Stueng Leu 1
n

75            355            15% 17% 32%

Pursat Kandieng Kandieng Svay Yeang
n

         67          364 20% 14% 34%

Pursat Kandieng Kandieng Kandieng 1
n

         71          366 17% 8% 25%

Pursat Kandieng Kandieng Kandieng Knong
n

         66          295 12% 26% 38%

Pursat Kandieng Kandieng Sya 16
n

        109          468 19% 13% 32%

Pursat Kandieng Kandieng Bangkoul
n

        126          538 13% 25% 38%

Pursat Kandieng Kanhchor Phlov Luong 9 1 1 16 1 12
n

        218        1,077 3% 16% 18%

Pursat Kandieng Kanhchor Pou Andaet 5 1 15
n

        195          718 2% 15% 16%

Pursat Kandieng Kanhchor Preaek Trabaek 9 1 23
n n

        342        1,557 6% 19% 24%

Pursat Kandieng Kanhchor Samraong 17 1 22
n

        200          836 11% 15% 26%

Pursat Kandieng Kaoh Chum Ampil Kanhchrinh
n

         95          449 12% 20% 32%

Pursat Kandieng Kaoh Chum Anlong Hab 2 49 1 1 18
n n

        171          774 6% 21% 28%

Pursat Kandieng Kaoh Chum Damrei Sa
n

        182          896 8% 17% 26%

Pursat Kandieng Kaoh Chum Dang Lang 14 1 22
n n

        150          759 12% 24% 36%

Pursat Kandieng Kaoh Chum Dang Rung 36 1 1 25 1 11
n n

        177          794 15% 17% 31%

Pursat Kandieng Kaoh Chum Kien
n

        194        1,353 7% 25% 32%

Pursat Kandieng Kaoh Chum Phteah Pring
n

         96          434 7% 28% 35%

Pursat Kandieng Kaoh Chum Sdok Chum 1
n

        278        1,238 5% 22% 27%

Pursat Kandieng Kaoh Chum Spean 52 1 25
n n

        183          844 9% 15% 24%

#O&M 

village

#FTF 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Kandieng Kaoh Chum Tuol Ku
n

        181          781 14% 15% 28%

Pursat Kandieng Srae Sdok Bakur 1
n

        283        1,254 18% 9% 26%

Pursat Kandieng Srae Sdok Pou 1         113          552 18% 11% 29%

Pursat Kandieng Srae Sdok Trang
n

        170          782 6% 17% 23%

Pursat Kandieng Srae Sdok Saen Chey
n

        121          591 7% 18% 24%

Pursat Kandieng Srae Sdok Sarieng
n

         78          403 12% 13% 25%

Pursat Kandieng Srae Sdok Kdei Chhvit
n

        183          893 23% 4% 27%

Pursat Kandieng Srae Sdok Banteay Traok
n

        140          634 1% 15% 16%

Pursat Kandieng Srae Sdok Enthyea
n

        117          707 11% 11% 22%

Pursat Kandieng Srae Sdok Phteah Kaoh
n

         92          391 9% 11% 20%

Pursat Kandieng Veal Tuol Pongro
n

83            350            11% 31% 42%

Pursat Kandieng Svay Luong Chreaeng 72 1 1 34
n n

        204          984 11% 7% 18%

Pursat Kandieng Svay Luong Ka Kou 14 1 1 12
n n

         60          666 6% 7% 13%

Pursat Kandieng Svay Luong Pou Laeung 43 1 21 1 11
n n

         91          446 5% 30% 35%

Pursat Kandieng Svay Luong Sanlung 16 1 1 19 1 12
n n

         66          356 8% 22% 30%

Pursat Kandieng Svay Luong Svay Chambak 14 1 23 1 10
n n

         87          376 29% 15% 44%

Pursat Kandieng Svay Luong Svay Yeang 37 1 15
n n

        104          494 15% 25% 40%

Pursat Kandieng Sya Sya 13 99
n n n

        139          552 11% 21% 31%

Pursat Kandieng Sya Voat Lieb 76
n n

        147          628 20% 11% 31%

Pursat Krakor Anlong Tnaot Chrolong 24
n n n

        118          527 5% 12% 17%

Pursat Krakor Anlong Tnaot Kandal 1 2
n

        227        1,267 4% 9% 13%

Pursat Krakor Anlong Tnaot Khleang Moeung 2
n n

        226          918 7% 2% 9%

Pursat Krakor Anlong Tnaot Papet 5 24 1 16
n n

        214          903 6% 12% 18%

Pursat Krakor Anlong Tnaot Phsar 6
n n

        332        1,948 4% 7% 11%

Pursat Krakor Anlong Tnaot Thkoul Thum 11 33 130 1 12 1 9
n n

        210          825 3% 4% 7%

Pursat Krakor Anlong Tnaot Totueng
n

         94          483 10% 3% 13%

Pursat Krakor Anlong Tnaot Banteay Krang
n

        182          739 3% 10% 13%

Pursat Krakor Anlong Tnaot La Bak
n

         73          267 11% 9% 20%

Pursat Krakor Anlong Tnaot Tuol Mkak
n

        203          830 5% 1% 6%

Pursat Krakor Anlong Tnaot Khla Krapeu
n

        226          873 8% 8% 16%

Pursat Krakor Anlong Tnaot Tonsay Kol
n

        100          587 9% 10% 19%

Pursat Krakor Ansa Chambak San Sar 122
n

        194          844 3% 20% 23%

Pursat Krakor Ansa Chambak Thkoul Touch 66
n

        286        1,224 8% 7% 15%

Pursat Krakor Ansa Chambak Kbaldamrei 10
n

        226          972 8% 17% 25%

Pursat Krakor Ansa Chambak arang Pruoch 3
n

        158          662 14% 5% 19%

Pursat Krakor Ansa Chambak Kampong Thkoul 37         238        1,154 8% 10% 18%

Pursat Krakor Boeng Kantuot Boeng 126 1
n n n

        153          655 4% 9% 13%

Pursat Krakor Boeng Kantuot Chor Chork 68
n n n

         70          357 13% 11% 24%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Krakor Boeng Kantuot Kandol Sa 102
n n

        153          678 7% 11% 17%

Pursat Krakor Boeng Kantuot Ou Anhchanh 75
n n

        110          435 6% 20% 26%

Pursat Krakor Boeng Kantuot Pou Angkrang 14 148
n n n

        192          756 10% 9% 18%

Pursat Krakor Boeng Kantuot Pou Khoeun
n

        153          636 3% 18% 21%

Pursat Krakor Boeng Kantuot Ta Kaev Kraom 97
n n

        151          602 10% 10% 20%

Pursat Krakor Boeng Kantuot Thlea M''am 8 100 17
n n

        127          553 13% 11% 24%

Pursat Krakor Boeng Kantuot Thmei 88
n n n

        125          544 3% 19% 23%

Pursat Krakor Boeng Kantuot Trapeang Kantuot 108
n n n

        151          680 5% 11% 17%

Pursat Krakor Boeng Kantuot Trapeang Khley 13 147
n n n

        177          722 7% 13% 20%

Pursat Krakor Chheu Tom Bamnak
n

        351        1,495 13% 7% 19%

Pursat Krakor Kampong Luong Phum Buon
n

        365        1,445 8% 42% 50%

Pursat Krakor Kampong Pou Chek Chau 129
n n

        323        1,337 4% 15% 20%

Pursat Krakor Kampong Pou Kampong La 4 133 28
n n

        355        1,512 30% 12% 42%

Pursat Krakor Kampong Pou Moat Prey 1 170
n n

        240        1,058 20% 17% 36%

Pursat Krakor Kampong Pou Pou Kod
n

        154          618 11% 16% 28%

Pursat Krakor Kampong Pou Pou Robang 113 1
n n

        220        1,027 12% 10% 22%

Pursat Krakor Kampong Pou Roluos Kandal 6 115 37
n n

        132          537 30% 9% 39%

Pursat Krakor Kampong Pou Roluos Khang Kaeut 74
n n

         86          402 6% 13% 19%

Pursat Krakor Kampong Pou Sna Reach 54
n n

        104          428 21% 24% 45%

Pursat Krakor Kbal Trach Chheu Teal Khpos 95
n n

        241          978 5% 21% 26%

Pursat Krakor Kbal Trach Kampong Leu 33
n

        382        1,593 20% 11% 31%

Pursat Krakor Kbal Trach Kandal 1
n

        178          927 7% 8% 15%

Pursat Krakor Kbal Trach Kralanh 6
n n

        365        1,157 14% 3% 17%

Pursat Krakor Kbal Trach Phsar
n

        195          646 7% 4% 12%

Pursat Krakor Kbal Trach Samraong 1
n

        237        1,031 8% 25% 33%

Pursat Krakor Kbal Trach Srae Ruessei
n

         86          386 15% 12% 27%

Pursat Krakor Kbal Trach Totueng
n

        153          597 9% 20% 29%

Pursat Krakor Kbal Trach Trapeang Rumdenh 160 19
n n

        345        1,834 17% 19% 36%

Pursat Krakor Kbal Trach Trapeang Smach
n

        159        1,038 16% 13% 29%

Pursat Krakor Kbal Trach Doung
n

        104          342 8% 17% 25%

Pursat Krakor Ou Sandan Chong Khlong
n

        226          865 16% 4% 20%

Pursat Krakor Ou Sandan Krang Thum 20 31 131 57 1 2
n n n

        175          793 8% 18% 26%

Pursat Krakor Ou Sandan Ou ach Kok 14 32 109 3 1 2 1 1
n n n

        215          852 12% 5% 16%

Pursat Krakor Ou Sandan Ou Akol 15 28
n

        242        1,358 12% 17% 29%

Pursat Krakor Ou Sandan Ou Sandan 11 127
n n n

        129          513 18% 5% 23%

Pursat Krakor Ou Sandan Puttream 9 116 2
n n n

        153          652 7% 10% 17%

Pursat Krakor Ou Sandan Thnoeng 15 17 104 18 1
n n n

        125          497 3% 17% 20%

Pursat Krakor Sna Ansa Ansa Kdam 6 172 1
n n n

        194          847 24% 10% 34%

#O&M 
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Krakor Sna Ansa Beng 7 23 92 1
n n n

        153          719 11% 23% 34%

Pursat Krakor Sna Ansa Chi Cheh 76
n n

         83          339 48% 7% 55%

Pursat Krakor Sna Ansa Krang Veaeng 7 26 27
n n n

        204        1,011 21% 15% 36%

Pursat Krakor Sna Ansa Sarovoan 17 1 22 1 11
n n

         93          427 32% 12% 44%

Pursat Krakor Sna Ansa Sna Ansa 88 1 1 2
n n n

         99          455 16% 24% 40%

Pursat Krakor Sna Ansa Svay Sa 1 93 1
n n n

        120          516 14% 19% 33%

Pursat Krakor Sna Ansa Thmei 12 78
n n n

        108          467 12% 23% 35%

Pursat Krakor Sna Ansa Veal Vong 1
n n

        153          724 17% 22% 39%

Pursat Krakor Sna Ansa Kampongprak 32          54          234 69% No data 69%

Pursat Krakor Tnaot Chum Bangkong Khmum 1
n

        178          870 10% 5% 15%

Pursat Krakor Tnaot Chum Boeng Veal 2 14 Joint DTL 1
n n n

        250        1,234 13% 9% 22%

Pursat Krakor Tnaot Chum Chambak Thum 33 136 Joint DTL
n n n

        259        1,248 10% 2% 12%

Pursat Krakor Tnaot Chum Chheu Teal 13 31 110 2 1
n n n

        194        1,214 8% 11% 19%

Pursat Krakor Tnaot Chum Dang Tuek Leach 4 34 80 1 1
n n n

        131          602 1% 16% 17%

Pursat Krakor Tnaot Chum Kandal 35 81 Joint DTL
n n n

        146          726 7% 10% 16%

Pursat Krakor Tnaot Chum Krabei Sa 15
n n n

        153          772 9% 8% 17%

Pursat Krakor Tnaot Chum Prey Khla 1
n n

        176          747 8% 10% 18%

Pursat Krakor Tnaot Chum Saen Pen 8 31 99
n n n

        120          599 3% 9% 13%

Pursat Krakor Tnaot Chum Ta Kaev Leu 1
n

        113          478 11% 12% 22%

Pursat Krakor Tnaot Chum Tbaeng Chrum 12 33 157 1
n n n

        217          957 2% 5% 7%

Pursat Krakor Tnaot Chum Thmei 18
n n n

        598        2,608 14% 16% 30%

Pursat Krakor Tnaot Chum Tram 1
n n

        179          895 3% 7% 10%

Pursat Krong Pursat Chamraeun Phal Doun Ei 33 1 1 19
n n

        149        1,003 14% 9% 23%

Pursat Krong Pursat Chamraeun Phal Kampong Stoung 26 99 1 1 28
n n n

        215        1,055 46% 35% 81%

Pursat Krong Pursat Chamraeun Phal Ou Roka 38 1 1 14
n n

        158          949 10% 21% 30%

Pursat Krong Pursat Chamraeun Phal Ou Tong 71
n

        189          895 17% 11% 28%

Pursat Krong Pursat Chamraeun Phal Svay Meas 41 117 1 25
n n n

        120          612 8% 39% 48%

Pursat Krong Pursat Chamraeun Phal Tuol Kruos 21
n

        337        1,698 34% 7% 41%

Pursat Krong Pursat Lolok Sa Chumrum Siem 21 1 17
n n

        135          893 10% 9% 19%

Pursat Krong Pursat Lolok Sa Dab Bat 50 1 1 1 1 28 1 9
n n

        252        1,149 7% 4% 10%

Pursat Krong Pursat Lolok Sa Damnak Ampil 26 105 1 15
n n

        198          960 5% 6% 12%

Pursat Krong Pursat Lolok Sa Kaoh 11 1 16 1 11
n n

        235        1,042 15% 8% 24%

Pursat Krong Pursat Lolok Sa Khmar 39 1 30
n n

        171          884 4% 4% 8%

Pursat Krong Pursat Lolok Sa Phsar Leu 5 1 1
n

        100          442 2% 11% 13%

Pursat Krong Pursat Lolok Sa Voat Luong 26 2 1 1 18
n n

        221        1,096 6% 14% 20%

Pursat Krong Pursat Lolok Sa Lolok Sar
n

126         524            3% 13% 16%

Pursat Krong Pursat Phteah Prey Dangkear 51 1 22
n

        201          818 2% 20% 22%

Pursat Krong Pursat Phteah Prey Kok 56 1 29
n n

        176          846 11% 13% 24%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
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Pro.
#CFi #CF #SG
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#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Krong Pursat Phteah Prey Ou Sdau
n

        155          750 1% 7% 7%

Pursat Krong Pursat Phteah Prey Peal Nheaek Muoy 2 1
n

        753        4,602 No data No data No data

Pursat Krong Pursat Phteah Prey Peal Nheaek Pir 2         719        2,757 No data No data No data

Pursat Krong Pursat Phteah Prey Ra 1         321        1,345 1% 8% 9%

Pursat Krong Pursat Phteah Prey Tnaot Tret
n

        178          801 4% 14% 18%

Pursat Krong Pursat Prey Nhi Bak Roteh 1         224        1,112 10% 11% 21%

Pursat Krong Pursat Prey Nhi Krang Ta Saen 151
n

        168          851 15% 13% 28%

Pursat Krong Pursat Prey Nhi Moan Chae 1         193        1,058 14% 13% 27%

Pursat Krong Pursat Prey Nhi Sala Kumru 38
n

         95          498 14% 4% 17%

Pursat Krong Pursat Prey Nhi Srah Srang 45
n

         72          320 10% 12% 22%

Pursat Krong Pursat Roleab Ou Thkov 71 1 22
n n

        614        2,819 6% 16% 22%

Pursat Krong Pursat Roleab Preaek Tnaot 1         179          822 1% 6% 7%

Pursat Krong Pursat Roleab Prey Ovmal 10 44 110 1 19
n n

        495        2,257 5% 8% 13%

Pursat Krong Pursat Roleab Roleab 37 1 1 1 1 31
n n

        541        3,302 13% 14% 27%

Pursat Krong Pursat Roleab Tuol Mkak 5 28 79 1 14
n n

        323        1,665 5% 9% 14%

Pursat Krong Pursat Roleab Chhlang Kat
n

        149          582 5% 15% 20%

Pursat Krong Pursat Svay at Krang Pophleak 1
n n

        201          868 3% 29% 32%

Pursat Krong Pursat Svay at Ou Sdau
n

        189          821 11% 18% 29%

Pursat Krong Pursat Svay at Sthani 3
n

        410        1,552 9% 18% 26%

Pursat Krong Pursat Svay at Svay at 19 1 1 20
n n

        209          912 21% 9% 30%

Pursat Krong Pursat Svay at Trang
n

         88          457 6% 24% 31%

Pursat Phnum Kravanh Bak Chenhchien Bak Chenhchien 56 1 1 21
n n

        397        1,821 8% 18% 26%

Pursat Phnum Kravanh Bak Chenhchien Krabau Chrum 67 116 1 2 1 18
n n

        310        1,710 5% 17% 23%

Pursat Phnum Kravanh Bak Chenhchien Ou Ruessei 41 57 2 1 4 1 23
n n

        222        1,161 10% 13% 24%

Pursat Phnum Kravanh Bak Chenhchien Ou Rumchang 77 103 1 1 22
n n

        416        1,771 6% 20% 26%

Pursat Phnum Kravanh Bak Chenhchien Tuol Pongro 62
n

         82          385 6% 6% 13%

Pursat Phnum Kravanh Bak Chenhchien Chan Serei 2          64          295 8% 16% 25%

Pursat Phnum Kravanh Leach Bak Trakuon 10
n n

        135          558 20% 7% 27%

Pursat Phnum Kravanh Leach Baoh Puoy 11
n n

        210        1,300 15% 10% 25%

Pursat Phnum Kravanh Leach Krouch Chhmar
n

        258        1,045 9% 9% 18%

Pursat Phnum Kravanh Leach Leach 5
n n

        302        1,624 14% 10% 24%

Pursat Phnum Kravanh Leach Paen
n

        315        1,540 20% 5% 25%

Pursat Phnum Kravanh Leach Pech Ban 1
n n

        283        1,435 19% 11% 30%

Pursat Phnum Kravanh Leach Sbov Rik 1
n

        229        1,030 15% 9% 24%

Pursat Phnum Kravanh Leach Ta Nuk
n

        165          639 7% 14% 20%

Pursat Phnum Kravanh Phteah Rung Bat Rumduol 11 6 129 11
n n n

        529        2,157 9% 15% 24%

Pursat Phnum Kravanh Phteah Rung Chongruk 184
n

        410        1,816 11% 18% 29%

Pursat Phnum Kravanh Phteah Rung Damnak Kansaeng 6 80
n

        120          510 17% 13% 30%

#O&M 

village

#FTF 

village

Target PopulationsLocation Category
#Mobile 

kitchen 

village



Prepared by Fintrac Inc. 

QUARTERLY REPORT #18, APRIL – JUNE 2015 39 

 
  

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2
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P1&P2

Pursat Phnum Kravanh Phteah Rung Kandal 91
n n

        246        1,229 25% 2% 28%

Pursat Phnum Kravanh Phteah Rung Kaoh Svay 76
n n

        181          758 10% 13% 23%

Pursat Phnum Kravanh Phteah Rung Kranham 112
n n

        389        1,459 15% 13% 28%

Pursat Phnum Kravanh Phteah Rung Phteah Rung 12 136
n n

        305        1,234 13% 15% 28%

Pursat Phnum Kravanh Phteah Rung Prey Kanlang 17 176
n

        242        1,031 8% 11% 19%

Pursat Phnum Kravanh Phteah Rung Prohoas Kbal 94
n n

        193          847 11% 20% 30%

Pursat Phnum Kravanh Phteah Rung Sdok Khtum 102
n

        229        1,137 15% 7% 22%

Pursat Phnum Kravanh Phteah Rung Ta Sas 101 1
n

        373        1,619 16% 10% 26%

Pursat Phnum Kravanh Phteah Rung Thlok Dangkao 12 127 3
n n

        355        1,614 5% 9% 15%

Pursat Phnum Kravanh Prongil Kampeaeng 11 1 1 1 2
n n n

        326        1,341 15% 14% 29%

Pursat Phnum Kravanh Prongil Ou Bak Tra 42 61 1 1
n n n

        522        2,492 22% 7% 29%

Pursat Phnum Kravanh Prongil Ou Srav 38
n n n

        302        1,418 19% 11% 29%

Pursat Phnum Kravanh Prongil Prongil 1
n

        513        2,009 15% 10% 25%

Pursat Phnum Kravanh Prongil Samraong Yea
n

        194          856 16% 14% 30%

Pursat Phnum Kravanh Prongil Svay Pak 1 2
n n n

        361        1,452 16% 11% 27%

Pursat Phnum Kravanh Rokat Veal Vong 1
n

        471        2,163 6% 16% 22%

Pursat Phnum Kravanh Rokat Prey Smach 8
n

        168          817 9% 18% 27%

Pursat Phnum Kravanh Rokat Prey Khlong 14
n

        204          814 14% 15% 29%

Pursat Phnum Kravanh Samraong Angkrong 13
n n

        647        2,866 9% 29% 37%

Pursat Phnum Kravanh Samraong Ou Heng 13
n n

        198          916 11% 16% 26%

Pursat Phnum Kravanh Samraong Preaek Bei 1
n n

        188          896 8% 19% 27%

Pursat Phnum Kravanh Samraong Preaek Muoy 14 1
n n n

        459        1,893 14% 14% 27%

Pursat Phnum Kravanh Samraong Preaek Pir 1
n

        240        1,973 14% 16% 30%

Pursat Phnum Kravanh Samraong Rovieng 32 44 1 1
n n n

        221          960 17% 14% 31%

Pursat Phnum Kravanh Samraong Samraong Muoy 2 42
n n n

        145          643 9% 9% 19%

Pursat Phnum Kravanh Samraong Samraong Pir 7
n n

        426        1,863 6% 10% 16%

Pursat Phnum Kravanh Samraong Veal 83 74 1 1
n n n

        258        1,174 14% 17% 30%

Pursat Phnum Kravanh Samraong Ou Preal 20
n

         91          403 13% 15% 28%

Pursat Phnum Kravanh Santreae Kol Totueng 25 12 1 1
n n n

        313        1,446 15% 8% 23%

Pursat Phnum Kravanh Santreae Santreae 1
n n

        139        1,205 13% 13% 26%

Pursat Phnum Kravanh Santreae Srae Popeay 1
n n

        199          928 15% 14% 29%

Sub-Total 

Pursat
5 41 367 557 4,114 13,407 338 177 3 9 45 10 29 1 8 143 59 1,170 20 226 329 104 225 74,133 343,991 11% 14% 24%

#O&M 

village

#FTF 

village

Target PopulationsLocation Category
#Mobile 

kitchen 

village
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015)

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Aek Phnum Kaoh Chiveang Anlong Ta Uor 7 1
n

432                2,362 27% 11% 38%

Battambang Aek Phnum Kaoh Chiveang Preaek Toal 8 1
n

        735        3,928 21% 3% 24%

Battambang Aek Phnum Peam Aek Doun Teav 1
n

        449        1,976 7% 27% 34%

Battambang Aek Phnum Peam Aek Ka Rohal 3 35 35 1 22 1 18
n n

        272        1,226 16% 27% 43%

Battambang Aek Phnum Peam Aek Kong Tum 2 37 1 1 20 1 11
n n

        305        1,475 27% 27% 54%

Battambang Aek Phnum Peam Aek Kouk Doung 94
n n

        434        1,930 16% 38% 54%

Battambang Aek Phnum Peam Aek Peam Aek 3 23 1 1 19 1 13
n n

        461        1,829 10% 17% 27%

Battambang Aek Phnum Peam Aek Preaek Chdaor 18 88 112 1 2 1 26 1 21
n n

        749        3,637 13% 33% 46%

Battambang Aek Phnum Peam Aek Suos Ei 3 71 1 1 19 1 15
n n

        427        1,954 8% 16% 24%

Battambang Aek Phnum Peam Aek Ta Kom 41 81 1 35 1 29
n n

        238        1,018 16% 27% 44%

Battambang Aek Phnum Preaek Khpob Khvet 10 1
n n

        395        1,436 4% 4% 9%

Battambang Aek Phnum Preaek Khpob Ou Kambot 20 170
n n

        485        2,157 2% 16% 18%

Battambang Aek Phnum Preaek Khpob Preaek Khpos 5 1
n n

        368        1,423 5% 18% 23%

Battambang Aek Phnum Preaek Khpob Preaek Snao 7 57
n n

        434        2,116 1% 20% 21%

Battambang Aek Phnum Preaek Khpob Sna Pi Mukh 3
n

        350        1,382 3% 9% 12%

Battambang Aek Phnum Preaek Luong Bak Amraek 15 45 1
n n n

        302        1,552 19% 39% 58%

Battambang Aek Phnum Preaek Luong Bak Roteh 1
n n

        222        1,117 12% 34% 46%

Battambang Aek Phnum Preaek Luong Doun Ent
n

        249        1,078 30% 7% 37%

Battambang Aek Phnum Preaek Luong Preaek Luong 14 6 128 1
n n n

        470        2,842 10% 18% 28%

Battambang Aek Phnum Preaek Luong Rohal Suong 9 44 79 1
n n n

        373        1,584 21% 28% 50%

Battambang Aek Phnum Preaek Luong Sdei Kraom 6 56 1 1 1 19 1 17
n n

        320        1,578 26% 18% 44%

Battambang Aek Phnum Preaek Luong Sdei Leu 9 1
n n

        368        1,691 8% 24% 33%

Battambang Aek Phnum Preaek Norint Ansang Sak 97
n n

        288        1,168 9% 32% 41%

Battambang Aek Phnum Preaek Norint Doung Mea 2 30 40 Joint Rohal Suong village 1
n n n

        189          768 8% 21% 29%

Battambang Aek Phnum Preaek Norint Preaek Krouch 3
n n

        286        1,304 7% 29% 37%

Battambang Aek Phnum Preaek Norint Preaek Norint 12 1 1 1
n n n

        480        2,165 6% 20% 26%

Battambang Aek Phnum Preaek Norint Preaek Ta Chraeng 1
n n

        533        2,448 11% 17% 28%

Battambang Aek Phnum Preaek Norint Preaek Trab 1 96 1 1 22
n n

        365        1,826 10% 22% 32%

Battambang Aek Phnum Preaek Norint Reach Doun Kaev 21 1
n n

        234          974 4% 23% 27%

Battambang Aek Phnum Preaek Norint Rohal Suong 6 31 161 1 2
n n n

        342        1,355 13% 20% 34%

Battambang Aek Phnum Preaek Norint Sdei 7 31 126 Joint Rohal Suong village 1 2
n n n

        266        1,119 14% 19% 33%

Battambang Aek Phnum Preaek Norint Svay Chrum 7 3
n n

        318        1,413 6% 31% 36%

Battambang Aek Phnum Samraong Knong Kampong Sambuor 1         554        2,300 3% 26% 29%

Battambang Aek Phnum Ta Pun Basaet 1         842        3,788 25.3% 23.4% 48.7%

Battambang Banan Bay Damram Bay Damram 5 3
n n n

        297        1,762 5% 9% 14%

Battambang Banan Bay Damram Kampong Chaeng 1 23
n n

        175          817 5% 23% 28%

Battambang Banan Bay Damram Kanhchroung 5 14
n n

        102          470 9% 10% 19%

#FTF 

village

Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Banan Bay Damram Krala Peas 8 15 1
n n

        307        1,348 4% 16% 20%

Battambang Banan Bay Damram Prey Totueng 5
n n

        279        1,449 2% 8% 10%

Battambang Banan Bay Damram Sdau 3
n n

        177          788 13% 16% 29%

Battambang Banan Bay Damram Ta Song 11 7 1
n n

        135          658 15% 5% 20%

Battambang Banan Bay Damram Tuol Chranieng 2 7
n n

        224          984 3% 7% 10%

Battambang Banan Chaeng Mean Chey Doung 8 1
n

        337        1,500 34% 23% 57%

Battambang Banan Chaeng Mean Chey Boh Khnor 1
n

        347        1,907 23% 28% 50%

Battambang Banan Chaeng Mean Chey Changhour Svay 1
n

        100          433 8% 17% 25%

Battambang Banan Chheu Teal Anlok Kaong Joint Banan village 1 1
n n

        137          662 7% 28% 35%

Battambang Banan Chheu Teal Anlong Ta Mei 9 2
n n n

        399        1,498 13% 22% 34%

Battambang Banan Chheu Teal Annachet 26 1 27 1 27
n n

        283        1,344 6% 25% 31%

Battambang Banan Chheu Teal Bay Damram 11 1 1 4
n n n

        302        1,331 10% 13% 22%

Battambang Banan Chheu Teal Braboh 29 Joint Banan village
n n n

        202          914 15% 13% 28%

Battambang Banan Chheu Teal Chamkar Svay 8 Joint Banan village 1
n n n

        255        1,183 10% 23% 33%

Battambang Banan Chheu Teal Chhak Pou 9
n n

         95          861 12% 21% 33%

Battambang Banan Chheu Teal Chheu Teal 2
n n

        388        1,796 13% 14% 27%

Battambang Banan Chheu Teal Doung 20 44 Joint Banan village
n n n

        151          615 3% 13% 16%

Battambang Banan Chheu Teal Khnar 43 1 1 25 1 19
n n n

        240        1,008 11% 13% 24%

Battambang Banan Chheu Teal Svay Prakeab 45
n n

        211        1,101 17% 19% 36%

Battambang Banan Chheu Teal Thkov 1 Joint Banan village 3
n n

        186          818 8% 28% 36%

Battambang Banan Chheu Teal Bat Sala 12
n n

        415        2,412 7% 19% 26%

Battambang Banan Chheu Teal Kampong Srama 7
n n

        270        1,202 8% 15% 23%

Battambang Banan Chheu Teal Kampong Chamlang
n

        278        1,228 11% 20% 31%

Battambang Banan Kantueu Muoy Voat Kantueu 9 27
n

        207          984 7% 12% 18%

Battambang Banan Kantueu Muoy Kampong Ampil 12
n

        168          725 10% 6% 16%

Battambang Banan Kantueu Muoy Svay Prey 3
n

        145          709 4% 12% 16%

Battambang Banan Kantueu Muoy Thmei 6
n

        303        1,269 8% 10% 18%

Battambang Banan Kantueu Muoy Sasar Pok 1
n

        178          844 5% 12% 17%

Battambang Banan Kantueu Pir Banan 18 2
n n n

        476        2,040 9% 29% 38%

Battambang Banan Kantueu Pir Post Kantueu 1
n

        139          573 26% 35% 61%

Battambang Banan Kantueu Pir Chamkar Ou 1
n

        160          542 5% 19% 24%

Battambang Banan Kantueu Pir Chhay Rumpoat 2
n

        276        1,103 17% 19% 36%

Battambang Banan Phnum Sampov Kampouv 9 5
n

        338        1,605 19% 37% 56%

Battambang Banan Phnum Sampov Krapeu Cheung 195 2
n

        650        2,627 2% 11% 13%

Battambang Banan Phnum Sampov Kouk Ampil 4
n

        251        1,051 12% 22% 35%

Battambang Banan Phnum Sampov Chaeng Kdar 21
n

        250        1,072 7% 30% 37%

Battambang Banan Phnum Sampov Sampov Lech 9
n

        365        1,665 6% 7% 13%

#FTF 

village

Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Banan Snoeng Boeng Chaeng 168
n n

        323        1,369 22% 34% 57%

Battambang Banan Snoeng Boeng Krasal 84
n n

        479        2,232 19% 19% 38%

Battambang Banan Snoeng Boeng Prei 112
n n

        521        2,572 17% 11% 27%

Battambang Banan Snoeng Kor
n

        222        1,934 7% 32% 40%

Battambang Banan Snoeng Preah Srae
n

        332        2,501 7% 14% 21%

Battambang Banan Snoeng Rumchey 15 119 16 1
n n n

        385        1,808 9% 21% 30%

Battambang Banan Snoeng Sambuor Meas Joint Banan village
n n

        350        1,650 12% 45% 56%

Battambang Banan Snoeng Samraong 140
n n

        206        1,897 40% 32% 71%

Battambang Banan Snoeng Snoeng Kaeut 175 1 1
n n n

        400        1,930 20% 29% 49%

Battambang Banan Snoeng Snoeng Lech 136
n n

        276        1,540 15% 29% 44%

Battambang Banan Snoeng Peak Sbaek
n

        308        1,181 7% 18% 24%

Battambang Banan Ta Kream Andong Neang
n

        185          918 23% 30% 53%

Battambang Banan Ta Kream Ou Pong Moan 1 257
n n n

        525        2,487 11% 37% 48%

Battambang Banan Ta Kream Ou Ta Nhea 1 315 2
n n n

        354        1,563 26% 26% 52%

Battambang Banan Ta Kream Paoy Svay 114 1
n n n

        298        1,614 16% 13% 29%

Battambang Banan Ta Kream Prey Phdau 1 40
n n n

        213        1,131 29% 12% 41%

Battambang Banan Ta Kream Slab Pang
n

        442        1,785 31% 29% 60%

Battambang Banan Ta Kream Ta Kream 259 1
n n

        339        1,546 19% 27% 46%

Battambang Banan Ta Kream Ta Ngaen 1 188 1
n n

        836        3,476 19% 32% 51%

Battambang Banan Ta Kream Thmei 152 4
n n

        415        2,398 25% 26% 51%

Battambang Banan Ta Kream Dangkut Thnong
n n

        347        1,603 34% 40% 74%

Battambang Banan Ta Kream Anlong Svay
n

        416        2,442 29% 34% 62%

Battambang Bavel Bavel Dach Proat 1
n

        339        1,596 16% 5% 21%

Battambang Bavel Bavel Doun Av 4 42
n

        156          780 30% 13% 43%

Battambang Bavel Bavel Prey Totueng Pir
n

        539        2,316 14% 14% 28%

Battambang Bavel Bavel Sang Reang 8 40
n

        415        2,004 18% 9% 27%

Battambang Bavel Bavel Svay Chrum 42 69
n n

        248        1,185 7% 14% 20%

Battambang Bavel Bavel Bavel Pir 1
n

        442        1,980 11% 3% 14%

Battambang Bavel Kdol Tahen Khleang 1 No data  No data No data No data No data

Battambang Bavel Khnach Romeas Ballang Leu 9 41 107 1 1
n n

        263        1,317 13% 3% 15%

Battambang Bavel Khnach Romeas Ballang Mean Chey 28 78 1 1
n n

        125          630 10% 15% 25%

Battambang Bavel Khnach Romeas Khnach Romeas 5 43 83 3 1 1
n n

        629        3,223 4% 10% 14%

Battambang Bavel Khnach Romeas Kaoh Ream 10 12 1 7
n n

        491        2,318 11% 5% 16%

Battambang Bavel Khnach Romeas Prey Sangha 18 60 62 1 5
n n

        376        1,931 7% 15% 22%

Battambang Bavel Khnach Romeas Rung Ampil 10 26 24
n

        276        1,656 9% 5% 13%

Battambang Bavel Khnach Romeas Svay Sa 5 16 57 1
n n

        164          811 13% 12% 25%

Battambang Bavel Klaeng Meas Chrang Bak 44
n

        241        1,097 22% 16% 39%

#FTF 

village

Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Bavel Klaeng Meas Khleang 3
n

         95          511 14% 7% 21%

Battambang Bavel Klaeng Meas Ou Doun Pov 23
n

        190          824 8% 11% 19%

Battambang Bavel Klaeng Meas Kampong Mkak 3
n

        130          584 15% 4% 18%

Battambang Bavel Lvea Boeng Samraong 99
n

        255        1,150 12% 8% 20%

Battambang Bavel Lvea Kbal Spean 1         217        1,005 12% 8% 20%

Battambang Bavel Lvea Ping Pong 107
n

        301        1,092 16% 5% 21%

Battambang Bavel Lvea Ream Sena 1         248        1,013 10% 8% 18%

Battambang Bavel Lvea Svay Prey 111
n

        251        1,189 10% 12% 22%

Battambang Bavel Lvea Lvea Chas 9
n

        216        1,059 16% 5% 21%

Battambang Bavel Prey Khpos Pou 9
n

        265        1,363 19% 9% 27%

Battambang Bavel Prey Khpos Prey Khpos 7
n

        235          926 14% 16% 30%

Battambang Bavel Ampil Pram Daeum Buo Run 1
n

        336      12,555 10.7% 10.7% 21.4%

Battambang Krong Battambang Kdol Doun Teav Kantuot 1         266        1,355 5% 15% 20%

Battambang Krong Battambang Kdol Doun Teav Chong Preaek 18 1
n

        240        1,197 11% 16% 28%

Battambang Krong Battambang Kdol Doun Teav Ta Koy 1
n

        246        1,006 3.7% 21.1% 24.8%

Battambang Krong Battambang Ou Char Anhchanh 1         445        2,767 4% 17% 21%

Battambang Krong Battambang Ou Char Prey Koun Sek 1         219        1,255 6% 34% 40%

Battambang Krong Battambang Ou Char Kab Kou Thmei
n

        665        4,465 3% 24% 27%

Battambang Krong Battambang Ou Mal Boeng Reang 80
n n

        366        1,621 9% 23% 32%

Battambang Krong Battambang Ou Mal Dak Sasar 56
n n

        232        1,139 12% 19% 31%

Battambang Krong Battambang Ou Mal Kouk Ponley 49 20
n n

        227        1,110 17% 12% 28%

Battambang Krong Battambang Ou Mal Koun Sek 58
n n

        140          645 19% 16% 35%

Battambang Krong Battambang Ou Mal Ou Mal 11
n n

        185          843 18% 29% 47%

Battambang Krong Battambang Ou Mal Prey Dach 49 56 1 20 1 17
n n

        221          902 20% 17% 37%

Battambang Krong Battambang Ou Mal Voat Roka 39 45 4 1 29 1 22
n n

        301        1,471 9% 29% 38%

Battambang Krong Battambang Ou Mal Prey Roka
n

        202          779 8% 22% 30%

Battambang Krong Battambang Ou Mal Andoung Pring 2
n

        336        1,480 7% 20% 27%

Battambang Krong Battambang Ou Mal Sala Balat 2
n n

        250        1,150 11% 29% 40%

Battambang Krong Battambang Preaek Preah Sdach Ou Khcheay 1         296        1,813 10% 27% 37%

Battambang Krong Battambang Rotanak Rumchek Buon 13 1
n

        779        4,090 5% 13% 19%

Battambang Krong Battambang Rotanak Rumchek Pram 1         212        1,176 5% 14% 19%

Battambang Krong Battambang Svay Pao Mphey Osakphea 1         565        3,981 3% 5% 9%

Battambang Krong Battambang Svay Pao Preaek Moha Tep 2      1,082        6,894 2% 13% 16%

Battambang Krong Battambang Tuol Ta Aek Tuol Ta Aek 1      1,187        6,011 5% 14% 19%

Battambang Krong Battambang Voat Kor Ballang 71 1 1 38 1 34
n n

        360        2,595 8% 12% 21%

Battambang Krong Battambang Voat Kor Chrab Krasang 1 54 1 24 1 15
n n

        638        3,547 9% 11% 20%

Battambang Krong Battambang Voat Kor Damnak Luong 1 1 1 26 1 23
n n

        428        2,419 10% 9% 19%

#FTF 

village

Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Krong Battambang Voat Kor Khsach Pouy 1
n

        430        2,418 5% 15% 20%

Battambang Krong Battambang Voat Kor Voat Kor 1
n

        666        3,527 6% 14% 20%

Battambang Krong Battambang Voat Kor Kampong Seima
n

        322        1,956 8% 11% 19%

Battambang Koas Krala Preah Phos Boeng Preah Kralanh 10
n n

         36          184 8% 32% 41%

Battambang Koas Krala Preah Phos Ta Khao 1
n

        139          567 22% 34% 56%

Battambang Koas Krala Preah Phos Kab Prich 1
n

         80          457 9% 14% 23%

Battambang Koas Krala Hab Chambak 2
n

        129          515 27% 29% 56%

Battambang Koas Krala Hab Trapeang Dang Tuek 3
n

         83          304 12% 47% 58%

Battambang Koas Krala Hab Hab 7
n n

        180          774 18% 18% 36%

Battambang Koas Krala Hab Sameakki 5
n n

        128          459 27% 39% 67%

Battambang Koas Krala Hab Sambour 1
n

         81          361 24% 30% 53%

Battambang Koas Krala Hab Klaeng Chuor 2
n

         43          387 37% 37% 74%

Battambang Koas Krala Chhnal Mean Banteay Char 1
n

        116          538 15% 11% 26%

Battambang Koas Krala Chhnal Mean Prey Sen 1
n

        124          522 49% 20% 69%

Battambang Koas Krala Chhnal Mean Krang Svat 2
n

        226          960 10% 16% 25%

Battambang Koas Krala Doun Ba Khlaeng Kong 2
n

         28          150 11% 21% 32%

Battambang Koas Krala Doun Ba
Kuok Roka

2
n

        306        1,229 21% 13% 34%

Battambang Koas Krala Doun Ba Doun Ba 1
n

         47          360 15% 19% 34%

Battambang Koas Krala Doun Ba Prey Paen 1
n

         72          308 32% 10% 42%

Battambang Koas Krala Koas Krala Voat 4
n

         98          445 27% 31% 58%

Battambang Koas Krala Koas Krala Damnak Kakaoh 2
n

         65          430 41% 28% 70%

Battambang Koas Krala Koas Krala Spean 4
n

        119          878 26% 16% 41%

Battambang Koas Krala Koas Krala Tuol Balangk 1
n

         80          388 23% 29% 51%

Battambang Koas Krala Thipakdei Kantuot 2
n

        225        1,016 19% 25% 43%

Battambang Koas Krala Thipakdei Samraong 1
n

        157          759 37% 35% 71%

Battambang Moung Ruessei Chrey Chong Chamnay 12 37 13 3
n n n

        456        2,051 4% 28% 31%

Battambang Moung Ruessei Chrey Chrey Cheung 5 22 79 1 2
n n

        317        1,480 5% 18% 23%

Battambang Moung Ruessei Chrey Chrey Muoy 9 25 56
n n

        154          732 21% 11% 32%

Battambang Moung Ruessei Chrey Doun Tri
n

        450        2,056 25% 15% 40%

Battambang Moung Ruessei Chrey Mreah Prov 17 37 163 1
n n n

        297        1,482 19% 13% 32%

Battambang Moung Ruessei Chrey Tuol Ta Thon 5 18 74
n n

        183          921 7% 25% 32%

Battambang Moung Ruessei Kakaoh Chak Thum 82
n

        447        2,034 6% 19% 25%

Battambang Moung Ruessei Kakaoh Chak Touch 72
n

        423        1,846 13% 28% 41%

Battambang Moung Ruessei Kakaoh Kakaoh 1 97 1
n

        380        2,059 16% 18% 34%

Battambang Moung Ruessei Kakaoh Ph''ieng 52
n

        262        1,161 16% 24% 41%

Battambang Moung Ruessei Kakaoh Srae Ou 54
n

        460        2,163 14% 25% 38%

Battambang Moung Ruessei Kakaoh Tuol Prum Muoy 1
n

        402        1,937 18% 32% 50%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
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Pro.
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n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Moung Ruessei Kear Kear Bei
n

        234        1,130 12% 16% 29%

Battambang Moung Ruessei Kear Kear Muoy 14 18 72 1
n n

        237        1,234 7% 22% 28%

Battambang Moung Ruessei Kear Kear Pir
n

        171          739 13% 18% 31%

Battambang Moung Ruessei Kear Koh Thkov
n

        314        1,474 19% 12% 31%

Battambang Moung Ruessei Kear Ou Kriet 1 1
n n

        415        2,110 22% 5% 27%

Battambang Moung Ruessei Kear Pou Muoy 1
n n

        354        1,714 10% 6% 16%

Battambang Moung Ruessei Kear Pou Pir 1
n n

        365        1,576 10% 13% 23%

Battambang Moung Ruessei Kear Ream Kon 3
n n

        459        2,258 14% 10% 24%

Battambang Moung Ruessei Kear Roka Chhmoul
n

        315        1,492 13% 6% 18%

Battambang Moung Ruessei Kear Run
n

        243        1,164 9% 22% 31%

Battambang Moung Ruessei Kear Ta Nak
n

        315        1,871 11% 13% 24%

Battambang Moung Ruessei Moung Ruessei Moung 1 1 2
n

        367        1,573 2% 7% 9%

Battambang Moung Ruessei Moung Ruessei Pralay 1 1
n

        149          710 4% 11% 15%

Battambang Moung Ruessei Prey Touch Koun Khlong 152
n

        415        2,041 17% 14% 31%

Battambang Moung Ruessei Prey Touch Prey Damrei 4 168
n

        431        2,074 21% 11% 32%

Battambang Moung Ruessei Prey Touch Prey Touch 122 1
n

        284        1,420 16% 18% 33%

Battambang Moung Ruessei Prey Touch Boeng Pring 35
n n

        174          793 23% 7% 30%

Battambang Moung Ruessei Prey Touch Thmei 6
n

        295        1,305 15% 17% 31%

Battambang Moung Ruessei Prey Touch Dob Krasang 1
n

        261        1,162 18% 10% 29%

Battambang Moung Ruessei Prey Touch Prean Nil 13
n n

        199        1,488 19% 13% 32%

Battambang Moung Ruessei Robas Mongkol Koun K'aek Muoy 15 25 92 1 1
n n n

        237        1,086 12% 15% 28%

Battambang Moung Ruessei Robas Mongkol Koun K'aek Pir 1         306        1,425 16% 12% 28%

Battambang Moung Ruessei Robas Mongkol Robas Mongkol 19 36 77
n n

        204          926 12% 10% 22%

Battambang Moung Ruessei Robas Mongkol Anlong Koub 11
n

        203          781 4% 25% 28%

Battambang Moung Ruessei Robas Mongkol Boeng Bei 7
n

        280        1,289 11% 25% 35%

Battambang Moung Ruessei Robas Mongkol Anlong Tamok 1
n

        260        1,156 16% 11% 26%

Battambang Moung Ruessei Ta Loas Chong Pralay 26 88 1 1 2
n n n

        258        1,199 10% 13% 23%

Battambang Moung Ruessei Ta Loas Ma Naok
n n

        315        1,765 16% 16% 32%

Battambang Moung Ruessei Ta Loas Pralay Sdau 14 35
n n n

        156          666 5% 24% 30%

Battambang Moung Ruessei Ta Loas Sdei Stueng 19 120
n n n

        215        1,005 22% 18% 40%

Battambang Moung Ruessei Ta Loas Stueng Thmei 9 15 84 2
n n n

        187          782 4% 7% 11%

Battambang Moung Ruessei Ta Loas Suosdei
n

        373        1,786 19% 16% 36%

Battambang Moung Ruessei Ta Loas Tras 4 34 78
n n n

        227          963 17% 15% 32%

Battambang Moung Ruessei Ta Loas Veal 23 34
n n n

        152          602 23% 8% 31%

Battambang Moung Ruessei Ta Loas Voat Chas 1
n n

        185          833 9% 17% 26%

Battambang Moung Ruessei Prey Svay Rumchek 1
n

        115          495 12.2% 27.0% 39.1%

Battambang Phnom Proek Chak Krey Spean Tumneap 9
n

        343        1,715 27% No data 27%
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n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Phnom Proek Chak Krey Anlong Krouch 8
n

        211          923 25% 23% 47%

Battambang Phnom Proek Chak Krey Phnum Prampir 10
n

     1,068        5,038 24% 20% 44%

Battambang Rotonak Mondol Andaeuk Haeb Andaeuk Haeb 5
n

        159          662 3% 20% 23%

Battambang Rotonak Mondol Phlov Meas Chi Pang 1         101          818 19% 22% 41%

Battambang Rotonak Mondol Phlov Meas Ou Traeng 29 Joint PM 1 24 1 19
n

        350        1,476 26% 14% 40%

Battambang Rotonak Mondol Phlov Meas Phlov Meas 49 1 1 1 20 1 19         267        2,484 29% 14% 43%

Battambang Rotonak Mondol Phlov Meas Sek Sak 14 Joint PM         190          795 30% 22% 53%

Battambang Rotonak Mondol Phlov Meas Tuek Sab Joint PM          75          360 18% 17% 35%

Battambang Rotonak Mondol Sdau Baribour 19
n

        147          607 11% 27% 38%

Battambang Rotonak Mondol Sdau Dangkot 11
n

        195          833 20% 46% 66%

Battambang Rotonak Mondol Sdau Sdau 3 1
n

        531        2,394 6% 12% 18%

Battambang Rotonak Mondol Sdau Kouk Choar 8
n

         94          376 12% 21% 33%

Battambang Rotonak Mondol Sdau Banang 5
n

        335        1,597 19% 23% 42%

Battambang Rotonak Mondol Sdau Ou Khmum 2
n

 No data  No data No data No data No data

Battambang Rotonak Mondol Sdau Boeng Ampil 1
n

        372        1,621 9% 25% 34%

Battambang Rotonak Mondol Traeng Chi Sang 24         331        1,582 28% 16% 44%

Battambang Rotonak Mondol Traeng Phcheav 5         590        2,973 7% 20% 26%

Battambang Rotonak Mondol Traeng Chea Montrei 13
n

        318        1,424 20% 13% 33%

Battambang Rotonak Mondol Traeng Kilou Samprambei 24
n

        459        2,450 9% 20% 29%

Battambang Rukhak Kiri Mukh Reah Dang Hoa 20
n

        139          667 7% 15% 22%

Battambang Rukhak Kiri Mukh Reah Svay Yar 10
n

        159          585 22% 2% 24%

Battambang Rukhak Kiri Mukh Reah Srah Kuy 2
n

        434        1,900 26% 18% 44%

Battambang Rukhak Kiri Basak Chhouk 6
n

        198        1,540 18% 24% 42%

Battambang Rukhak Kiri Preaek Chik Preaek Taven 18
n

        605        3,439 6% 15% 21%

Battambang Rukhak Kiri Preaek Chik Thnom 11
n

        219        1,095 10% 11% 20%

Battambang Rukhak Kiri Preaek Chik Khnach Ampor 8
n

        323        1,516 13% 22% 35%

Battambang Rukhak Kiri Preaek Chik Siem 3
n

        165          766 5% 17% 21%

Battambang Rukhak Kiri Preaek Chik Chhkae Kham Praeus 4
n

        326        1,495 9% 17% 26%

Battambang Rukhak Kiri Preaek Chik Preaek Chik 6
n

        371        1,495 12% 13% 26%

Battambang Rukhak Kiri Sdok Pravoek Pralay Dabprambei 2 9
n

        613        3,487 29% 26% 55%

Battambang Rukhak Kiri Sdok Pravoek Prey Ampaon 2 7
n

        367        1,623 25% 9% 33%

Battambang Rukhak Kiri Sdok Pravoek Kaoh Thum 4
n

        316        1,239 11% 21% 32%

Battambang Rukhak Kiri Sdok Pravoek Preah Andoung 2
n

        212          873 4% 51% 56%

Battambang Rukhak Kiri Sdok Pravoek Tuol Koki 1
n

        376        1,622 15% 15% 29%

Battambang Rukhak Kiri Prey Tralach Sreah Thort 9         163          707 46% 38% 84%

Battambang Rukhak Kiri Prey Tralach Prey Tralach 2         307        1,307 10% 35% 46%

Battambang Samlout Kampong Lpov Svay Chrum 1         185          830 6% 38% 43%

#FTF 

village
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n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Samlout Samlout Bueng Run 1 1         546        2,496 10% 13% 23%

Battambang Samlout Sung Kandal 57 51 1 1
n n

        357        1,497 18% 15% 33%

Battambang Samlout Sung Srae Reach 10
n

        101          530 3% 16% 19%

Battambang Samlout Sung Sung Muoy 1         279        1,217 5% 11% 17%

Battambang Samlout Ta Sanh Ou Sngout 1         314        1,236 17% 28% 46%

Battambang Samlout Ta Taok Peam 1          54          268 19% 49% 68%

Battambang Samlout Ta Taok Phnum Rai 26 45 1 1
n n

        247        1,135 31% 34% 66%

Battambang Sangkae Anlong Vil Ou Muni Muoy 5 3
n n

        474        1,994 41% 14% 56%

Battambang Sangkae Anlong Vil Ou Muni Pir 1
n n

        180          845 35% 24% 59%

Battambang Sangkae Anlong Vil Svay Kang 50 1 30 1 26
n n

        464        3,039 8% 24% 32%

Battambang Sangkae Anlong Vil Beng 2
n n

        513        2,783 6% 25% 31%

Battambang Sangkae Anlong Vil Chrab Veal
n

        307        1,351 4% 17% 21%

Battambang Sangkae Anlong Vil Anlong Vil
n

     1,020 4,134        7% 31% 37%

Battambang Sangkae Anlong Vil Puk Chhma 10
n n

        171          857 8% 22% 30%

Battambang Sangkae Anlong Vil Chumnik
n

        462        2,256 20% 15% 35%

Battambang Sangkae Anlong Vil Spong 5
n n

        180          872 32% 21% 53%

Battambang Sangkae Kampong Preah Kampong Preah 4 1
n

        532        2,225 15% 24% 40%

Battambang Sangkae Kampong Preah Srah Kaev 1 4
n

        508        2,443 11% 32% 43%

Battambang Sangkae Kampong Prieng Kach Roteh 2 48 1
n n

        298        1,386 23% 4% 26%

Battambang Sangkae Kampong Prieng Kbal Thnal 26 105 1 32 1 30
n n

        363        1,750 14% 21% 35%

Battambang Sangkae Kampong Prieng Os Tuk 2 207
n n

        526        2,557 22% 10% 32%

Battambang Sangkae Kampong Prieng Sala Trav 47
n n

        233        1,174 34% 22% 56%

Battambang Sangkae Kampong Prieng Sambok Ak 48 161 1 1 16
n n

        507        2,412 17% 21% 38%

Battambang Sangkae Kampong Prieng Thmei 46 34 1 1 34 1 29
n n

        286        1,642 7% 16% 23%

Battambang Sangkae Norea Norea Muoy 1         413        2,167 12% 22% 34%

Battambang Sangkae Norea Balat 9
n

        237        1,176 8.0% 24.9% 32.9%

Battambang Sangkae Norea Norea Pir 1
n

        247        1,354 5.3% 29.1% 34.4%

Battambang Sangkae Norea Ta Kok 1
n

        251        1,202 11.6% 25.5% 37.1%

Battambang Sangkae Ou Dambang Muoy Baoh Pou 109
n n

        708        4,079 11% 19% 29%

Battambang Sangkae Ou Dambang Muoy Ou Khcheay 16 17 59 1 1 35 1 32
n n

        432        2,020 2% 15% 17%

Battambang Sangkae Ou Dambang Muoy Ou Sralau 7 18 133 1 25 1 24
n n

        579        3,264 10% 17% 27%

Battambang Sangkae Ou Dambang Muoy Samraong Kaong 119
n n

        169          837 17% 30% 47%

Battambang Sangkae Ou Dambang Muoy Voat Ta Moem
n

        626        3,550 3% 8% 11%

Battambang Sangkae Ou Dambang Muoy Voat Chaeng
n

        216        1,106 3% 32% 35%

Battambang Sangkae Reang Kesei Boeng Veaeng 49 1
n n

        125          699 6% 12% 18%

Battambang Sangkae Reang Kesei Damnak Dangkao 45
n n

        162          982 16% 29% 45%

Battambang Sangkae Reang Kesei Kakaoh Kambot 38 1
n n

        111          625 2% 23% 24%
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n
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Battambang Sangkae Reang Kesei Prey Svay 70
n n

        208        1,041 33% 24% 57%

Battambang Sangkae Reang Kesei Reang Kesei 27 63 1 4 1 33 1 21
n n

        231        1,231 5% 13% 18%

Battambang Sangkae Reang Kesei Reang Kraol 23 110 1 2 1 33 1 21
n n

        331        1,641 10% 19% 29%

Battambang Sangkae Reang Kesei Svay Cheat 79 2
n n

        351        1,501 6% 21% 27%

Battambang Sangkae Reang Kesei Tuol Snuol 35
n n

        159        1,029 12% 14% 26%

Battambang Sangkae Reang Kesei Voat Kandal 22 123 1 1 30 1 20
n n

        321        1,205 11% 27% 38%

Battambang Sangkae Roka Ambaeng Thngae 20 129 1 38 1 34
n n

        241        1,167 38% 13% 51%

Battambang Sangkae Roka Chhung Tradak 11 1 24 1 18
n n

        425        1,898 9% 22% 31%

Battambang Sangkae Roka Pou Batdambang 20 167 1 1 26 1 22
n n

        238        1,150 17% 26% 42%

Battambang Sangkae Roka Roka 42 165 1 1 1 27 1 27
n n

        482        2,608 11% 27% 38%

Battambang Sangkae Roka Ta Haen Muoy 58 147 1 1 29 1 26
n n

        339        1,870 20% 41% 61%

Battambang Sangkae Roka Ta Haen Pir 45 122 1 30 1 19
n n

        204        1,455 8% 34% 42%

Battambang Sangkae Ta Pun Basaet 13
n

        874        3,788 25% 23% 49%

Battambang Sangkae Ta Pun Ta Pon 4
n

        461        2,283 26% 20% 45%

Battambang Sangkae Voat Ta Muem Anlong Lvea 24 38 1 1 33 1 20
n n

        303        1,274 10% 26% 36%

Battambang Sangkae Voat Ta Muem Kampong Chlang 7 64 62 1 1 34 1 29
n n

        790        3,410 5% 16% 21%

Battambang Sangkae Voat Ta Muem Ou Khcheay 15 17 1 1 31 1 31
n n

        491        2,219 8% 29% 37%

Battambang Sangkae Voat Ta Muem Ou Sralau 43 1 23 1 19
n n

        635        2,968 4% 17% 21%

Battambang Sangkae Voat Ta Muem Sla Kram 2 54 1 1 5 1 28 1 28
n n

        370        1,584 13% 25% 37%

Battambang Sangkae Voat Ta Muem Kampong Ampil
n

        757        5,225 10% 24% 34%

Battambang Thma Koul Anlong Run Char 47
n

        220        1,242 14% 12% 26%

Battambang Thma Koul Anlong Run Sla Slak 51
n n

        174          962 42% 16% 58%

Battambang Thma Koul Anlong Run Souphi 66
n

        240        1,279 18% 3% 21%

Battambang Thma Koul Bansay Traeng Bansay Traeng 53 1 1
n n

        323        1,534 6% 11% 17%

Battambang Thma Koul Bansay Traeng Kaong Kang 10 22 52 1 26 1 21
n n

        208          849 6% 25% 31%

Battambang Thma Koul Bansay Traeng Spean 26 39 1 23 1 23
n n

        448        2,099 8% 20% 28%

Battambang Thma Koul Bansay Traeng Ta Kay 71
n n

        234          992 24% 9% 33%

Battambang Thma Koul Bansay Traeng Thmea 37 1 17
n n

        240        1,042 37% 17% 54%

Battambang Thma Koul Bansay Traeng Thmei 1 51 1
n n

        413        1,994 17% 21% 38%

Battambang Thma Koul Bansay Traeng Tuol Ta Sokh 8 28 1 31 1 31
n n

        190          909 13% 26% 39%

Battambang Thma Koul Boeng Pring Boeng Pring 27 151 1 1 1 1 5 1 19
n n

        974        4,723 16% 27% 43%

Battambang Thma Koul Boeng Pring Ou Nhor 29 106 1 1 27 1 18
n n

        501        2,382 12% 31% 42%

Battambang Thma Koul Boeng Pring Paoy Ta Sek 17 139 2 1 28 1 24
n n

        408        2,177 22% 27% 49%

Battambang Thma Koul Boeng Pring Snuol Kaong 130
n n

        125        1,033 20% 32% 52%

Battambang Thma Koul Chrey Anlong Run
n

        176          982 30% 17% 48%

Battambang Thma Koul Chrey Chrey 43 1
n n

        291        1,398 10% 24% 34%

Battambang Thma Koul Chrey Chrey Thmei 68 1
n n n

        127        1,186 31% 26% 57%
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Battambang Thma Koul Chrey Hai San 1
n

        609        2,659 13% 34% 47%

Battambang Thma Koul Chrey Ka Kou 59
n n

        356        1,906 14% 23% 37%

Battambang Thma Koul Chrey Kbal Khmaoch 2 23 82 1 1 1
n n n

        326        1,765 27% 23% 50%

Battambang Thma Koul Chrey Kruos 73
n n

        219          974 5% 28% 33%

Battambang Thma Koul Chrey Popeal Khae 63
n n

        535        2,397 1% 21% 23%

Battambang Thma Koul Chrey Prey Totueng 37 84 1 22 1 22
n n

        426        1,907 19% 19% 37%

Battambang Thma Koul Chrey Svay Chrum 15 93 2
n n n

        340        1,389 18% 18% 36%

Battambang Thma Koul Chrouy Sdau Chrouy Sdau 69 361 1 1 1 1 22
n n

        651        3,120 5% 22% 27%

Battambang Thma Koul Chrouy Sdau Nikom Knong 12 47 91 1 1 25 1 18
n n

        963        4,948 14% 4% 18%

Battambang Thma Koul Chrouy Sdau Nikom Krau 62 142 1 21 1 19
n n

        590        3,128 12% 9% 21%

Battambang Thma Koul Kouk Khmum Chhkae Koun 31 211 1 3 1 37 1 30
n n n

        446        1,972 26% 9% 35%

Battambang Thma Koul Kouk Khmum Chranieng 8 38 181 1 40 1 34
n n

        285        1,295 21% 20% 41%

Battambang Thma Koul Kouk Khmum Kandal Cheung 4
n

        168          847 11% 20% 30%

Battambang Thma Koul Kouk Khmum Kandal Tboung 1
n

        355        1,467 4% 20% 24%

Battambang Thma Koul Kouk Khmum Kien Kaes Muoy 128 1 1 1
n n n

        527        2,120 8% 15% 23%

Battambang Thma Koul Kouk Khmum Kien Kaes Pir 1 253
n n

        613        3,480 16% 16% 32%

Battambang Thma Koul Kouk Khmum Kouk Khmum 12 58 203 2 1 1 1 27 1 21
n n n

        233        1,053 22% 19% 41%

Battambang Thma Koul Kouk Khmum Ta Meakh 11 23 1 22 1 21
n n

        290        1,191 19% 20% 39%

Battambang Thma Koul Ou Ta Ki Kakaoh 6
n n n

        326        1,313 10% 34% 44%

Battambang Thma Koul Ou Ta Ki Ou Ta Ki 5 36 1 1 2
n n n

        842        3,806 29% 9% 37%

Battambang Thma Koul Ou Ta Ki Popeal Khae 1 1
n n

        665        2,874 58% 42% 100%

Battambang Thma Koul Ou Ta Ki Prey Dach
n

        315        1,531 45% 14% 59%

Battambang Thma Koul Ou Ta Ki Trang 100 3
n n n

        466        1,950 16% 23% 38%

Battambang Thma Koul Ou Ta Ki Tras 6 73 41 1
n n n

        480        1,837 27% 20% 47%

Battambang Thma Koul Rung Chrey Ballang Kraom 16 24 127 2
n n n

        476        1,962 7% 13% 20%

Battambang Thma Koul Rung Chrey Kouk Khpos 22 82 1 1 1 2
n n

        219        1,118 8% 9% 17%

Battambang Thma Koul Rung Chrey Paoy Rumchey
n

        108          510 11% 30% 41%

Battambang Thma Koul Rung Chrey Prakeab 45 120 1 4
n n n

        666        3,336 4% 7% 11%

Battambang Thma Koul Rung Chrey Preah Ponlea 13 30 128 2
n n n

        597        2,498 15% 10% 24%

Battambang Thma Koul Rung Chrey Rung Chrey 13 35 90 2 3
n n n

        290        1,329 10% 14% 24%

Battambang Thma Koul Rung Chrey Tuol 10 24 43 1 1
n n

        152          709 27% 10% 37%

Battambang Thma Koul Ta Meun Ang Cheung 6 52 46 1 1
n n n

        335        1,714 9% 15% 23%

Battambang Thma Koul Ta Meun Chrouy Mtes 2 24 29
n n n

        262        1,255 10% 2% 12%

Battambang Thma Koul Ta Meun Kouk Trab 10 81 1
n n n

        528        2,580 5% 7% 11%

Battambang Thma Koul Ta Meun Krasang 10
n n

        266        1,453 12% 8% 20%

Battambang Thma Koul Ta Meun Samraong 3 10 124
n n n

        177          791 5% 13% 18%

Battambang Thma Koul Ta Meun Ta Sei 16 34 3
n n n

        587        2,627 8% 5% 12%
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Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Thma Koul Ta Meun Thma Koul Cheung 1 1
n n n

        394        2,078 6% 5% 11%

Battambang Thma Koul Ta Meun Thmei 13 42 39
n n n

        446        2,324 13% 4% 16%

Battambang Thma Koul Ta Meun Tumneab 1 2
n n

        121          474 7% No data 7%

Battambang Thma Koul Ta Meun Tumpung Cheung
n

        329        1,340 7% 10% 18%

Battambang Thma Koul Ta Pung Ang Tboung 1
n n

        345        1,749 12% 24% 36%

Battambang Thma Koul Ta Pung Tumpung Tboung
n

        359        1,955 31% 69% 100%

Battambang Thma Koul Ta Pung Kaksekam 1 1 1 1 1 4
n n

        356        1,546 5% 23% 28%

Battambang Thma Koul Ta Pung Kouk Kduoch 1 1
n n

        612        2,757 5% 23% 28%

Battambang Thma Koul Ta Pung Paoy Samraong 5 5 1 1
n n

        656        2,805 3% 18% 21%

Battambang Thma Koul Ta Pung Paoy Yong 1
n

        579        2,529 8% 33% 41%

Battambang Thma Koul Ta Pung Thma Koul Tboung 1 1
n

        333        1,415 2% 10% 12%

Sub-Total 

Battambang
12 76 381 561 4,112 13,598 353 0 6 7 37 31 20 16 8 160 52 1,393 47 1,077 213 96 295 125,851 620,708 14% 19% 32%

#FTF 

village

Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015)

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Angkor Chum Char Chhuk Doun Sva 1         192        1,063 1% 7% 8%

Siem Reap Angkor Chum Srae Khvar Kouk Chas 1         153          804 1% 8% 9%

Siem Reap Angkor Thum Chob Ta Trav Chob 4 51 1 1 1 22
n n n

        153          873 10% 31% 41%

Siem Reap Angkor Thum Chob Ta Trav Pong Tuek 3 31 1 1 27
n n n

        250        1,246 12% 21% 33%

Siem Reap Angkor Thum Chob Ta Trav Prasat 33 1 29 1 14
n n n

        148          685 22% 29% 51%

Siem Reap Angkor Thum Chob Ta Trav Toap Svay 6 37 1 36 1 10
n n n

        297        1,205 33% 24% 57%

Siem Reap Angkor Thum Chob Ta Trav Trapeang Tuk 0
n n

         97          642 17% 27% 44%

Siem Reap Angkor Thum Leang Dai Bampenh Reach 2 26 1 1 1 25 1 8
n n n

        162          682 23% 25% 48%

Siem Reap Angkor Thum Leang Dai Doun Ov 0
n n

        200          742 25% 18% 43%

Siem Reap Angkor Thum Leang Dai Kouk Kreul 2 0
n n

        118          618 29% 21% 50%

Siem Reap Angkor Thum Leang Dai Leang Dai 45 1 40 1 30
n n n

        295        1,083 26% 32% 58%

Siem Reap Angkor Thum Leang Dai Phlong 46 1 1 1 2 1 28
n n n

        388        1,742 21% 15% 36%

Siem Reap Angkor Thum Leang Dai Samraong 4 48 1 35 1 24
n n n

        459        1,993 12% 19% 30%

Siem Reap Angkor Thum Leang Dai Spean Thmei 23 0
n n n

         84          457 43% 15% 58%

Siem Reap Angkor Thum Leang Dai Ta Prok 2 37 1 34 1 16
n n n

        243        1,482 26% 15% 42%

Siem Reap Angkor Thum Leang Dai Trapeang Svay 3 45 25 1 36 1 10
n n

        235        1,132 27% 18% 45%

Siem Reap Angkor Thum Peak Snaeng Chob Saom 5 37
n n n

        147          715 15% 30% 46%

Siem Reap Angkor Thum Peak Snaeng Khting
n n

        120          532 12% 33% 45%

Siem Reap Angkor Thum Peak Snaeng Lieb
n n

         89          391 41% 26% 67%

Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Chas
n n

        228        1,119 27% 24% 51%

Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Thmei 8 51 1 1 1 2
n n n

        422        1,994 29% 20% 48%

Siem Reap Angkor Thum Peak Snaeng Sandan 3 35 1
n n n

        156          752 28% 25% 53%

Siem Reap Angkor Thum Svay Chek Bos Ta Trav 2 115 Joint SC
n n n

        184        1,028 11% 33% 44%

Siem Reap Angkor Thum Svay Chek Kandaol 41 80 Joint SC 1
n n n

        247        1,084 11% 15% 26%

Siem Reap Angkor Thum Svay Chek Kouk Kak 30 80 Joint SC
n n n

        193        1,074 2% 13% 15%

Siem Reap Angkor Thum Svay Chek Preah Kou Chas Joint SC
n n

         67          318 15% 31% 46%

Siem Reap Angkor Thum Svay Chek Svay Chek 48 120 6 1 1 1 1 1
n n n

        246        1,117 1% 14% 15%

Siem Reap Angkor Thum Svay Chek Ta Trav 13 89 8 Joint SC 1
n n n

        267        1,444 11% 19% 30%

Siem Reap Banteay Srei Tbaeng Skun 50 1
n

        202          939 6% 7% 13%

Siem Reap Banteay Srei Tbaeng Tbaeng Kaeut 1
n

        350        1,626 2% 11% 13%

Siem Reap Banteay Srei Tbaeng Tbaeng Lech 15 31 1
n n n

        295        1,254 19% 19% 38%

Siem Reap Banteay Srei Tbaeng Voat 1
n

        197          894 5% 16% 20%

Siem Reap Banteay Srei Tbaeng Ta Pen 1
n n

        108          596 43% 10% 52%

Siem Reap Banteay Srei Tbaeng Srah Khvav
n

        402        2,097 22% 11% 32%

Siem Reap Banteay Srei Tbaeng Kouk Lean Thmei
n

        205          908 15% 31% 45%

Siem Reap Banteay Srei Tbaeng Sasei
n

         94          585 28% 16% 44%

Siem Reap Banteay Srei Tbaeng Thmar Choul
n

         68          303 17% 33% 50%

Siem Reap Banteay Srei Rumchek Rovieng 18         108          506 12% 24% 36%

#FTF 

village

Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Banteay Srei Khnar Sanday Banteay Srei
n

        379        2,027 18% 23% 41%

Siem Reap Banteay Srei Khnar Sanday Ou Manas 2
n

        176        1,178 35% 17% 51%

Siem Reap Chi Kraeng Chi Kraeng Chi Kraeng 1 10
n

         93          477 3% 5% 8%

Siem Reap Chi Kraeng Chi Kraeng Kampong 2         148          724 14% 24% 38%

Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Kaeut 26 15
n

         93          437 14% 24% 38%

Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Lech 6
n

        126          554 4% 26% 30%

Siem Reap Chi Kraeng Chi Kraeng Pring 1
n

        264        1,150 17% 31% 48%

Siem Reap Chi Kraeng Chi Kraeng Sandan 12
n

         57          375 5% 21% 26%

Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Muoy 1 1         113          576 2% 2% 4%

Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Pir 3         148        1,072 2% 4% 6%

Siem Reap Chi Kraeng Kampong Kdei Ponlueu Preah Phos 18 45
n n

        152          777 5% 17% 22%

Siem Reap Chi Kraeng Kampong Kdei Sala 33
n

         91          502 7% 21% 28%

Siem Reap Chi Kraeng Kampong Kdei Sangkae Mean Chey 2
n

        127          745 11% 21% 32%

Siem Reap Chi Kraeng Kampong Kdei Trapeang Chrey 14 25
n n

         91          465 24% 28% 52%

Siem Reap Chi Kraeng Kampong Kdei Pou Serei 2         171          910 5% 8% 13%

Siem Reap Chi Kraeng Kampong Kdei Prasat 1
n

        153          706 13% 20% 33%

Siem Reap Chi Kraeng Kampong Kdei Ansang Pong 2
n

        130          576 11% 17% 28%

Siem Reap Chi Kraeng Kampong Kdei Chrang Khpos 2
n

        167          778 8% 22% 30%

Siem Reap Chi Kraeng Kouk Thlok Kraom Doun Reach 1
n

        187          817 20% 8% 28%

Siem Reap Chi Kraeng Kouk Thlok Kraom Doun Sokh 6
n

        207        1,023 15% 14% 29%

Siem Reap Chi Kraeng Kouk Thlok Kraom Ta Tor 26
n n

        175          875 12% 15% 28%

Siem Reap Chi Kraeng Kouk Thlok Kraom Thmei 1         132          649 9% 15% 24%

Siem Reap Chi Kraeng Kouk Thlok Kraom Thnal Ta Set 38
n

        219        1,061 18% 11% 29%

Siem Reap Chi Kraeng Kouk Thlok Kraom Trapeang Trav 18
n

        132          679 22% 7% 29%

Siem Reap Chi Kraeng Kouk Thlok Leu Prey Thum 13
n

        380        1,776 10% 9% 19%

Siem Reap Chi Kraeng Kouk Thlok Leu Thlok Smach 3
n

        117          504 5% 20% 25%

Siem Reap Chi Kraeng Kouk Thlok Leu Ta Phnhea 2
n

        304        1,444 5% 13% 18%

Siem Reap Chi Kraeng Kouk Thlok Leu Thnal 1
n

        154          854 23% 24% 46%

Siem Reap Chi Kraeng Kouk Thlok Leu Trapeang veaeng 3
n

         99          491 14% 29% 43%

Siem Reap Chi Kraeng Kouk Thlok Leu Slaeng Kaong 1
n

        128          608 9% 12% 21%

Siem Reap Chi Kraeng Lveaeng Ruessei Chambak Khpos 62 1 28 1 15
n n

        178          920 17% 12% 29%

Siem Reap Chi Kraeng Lveaeng Ruessei Knong 16 55 1 33 1 24
n

        140          533 5% 9% 14%

Siem Reap Chi Kraeng Lveaeng Ruessei Kouk Ampil 28 0
n

        247          921 20% 14% 34%

Siem Reap Chi Kraeng Lveaeng Ruessei Lveaeng Ruessei 4 13 53 1 14 1 12
n n n

        216        1,092 5% 11% 16%

Siem Reap Chi Kraeng Lveaeng Ruessei Prey Totueng 84
n n

        302        1,963 10% 13% 23%

Siem Reap Chi Kraeng Lveaeng Ruessei Ta Nguon 31
n

        137          665 8% 20% 28%

Siem Reap Chi Kraeng Lveaeng Ruessei Ta Ong
n

        368        1,666 16% 9% 25%

Siem Reap Chi Kraeng Lveaeng Ruessei Thnal 1         189          819 10% 16% 27%

#FTF 

village

Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Chi Kraeng Pongro Kraom Pongro Muoy 41 1
n n

        280        1,278 7% 23% 30%

Siem Reap Chi Kraeng Pongro Kraom Pongro Pir 5 27 60 1 23
n n

        186        1,003 12% 14% 25%

Siem Reap Chi Kraeng Pongro Kraom Pou 31 93 1 31 1 14
n n

        271        1,110 4% 10% 13%

Siem Reap Chi Kraeng Pongro Kraom Thmei 7 77
n

        160          871 7% 22% 29%

Siem Reap Chi Kraeng Ruessei Lok Krouch 5 92 97
n

        410        1,918 6% 11% 17%

Siem Reap Chi Kraeng Ruessei Lok Ruessei Lok 34 82 1 1 32 1 23
n n

        485        2,391 15% 24% 39%

Siem Reap Chi Kraeng Ruessei Lok Samraong Kanhchaoch 3 6
n n

        322        1,415 27% 23% 50%

Siem Reap Chi Kraeng Ruessei Lok Spean Touch 3 10 101 1 31 1 9
n n

        285        1,233 7% 20% 28%

Siem Reap Chi Kraeng Ruessei Lok Totueng Thngai 19 41 1 24
n n

        505        2,354 18% 13% 31%

Siem Reap Chi Kraeng Ruessei Lok Trapeang Run 31
n

        160          718 14% 23% 38%

Siem Reap Chi Kraeng Ruessei Lok Yeang 4 4
n

        251        1,392 6% 16% 22%

Siem Reap Chi Kraeng Sangvaeuy Damrei Chhlang 8 14 27 1 4
n n

        265        1,634 6% 17% 22%

Siem Reap Chi Kraeng Sangvaeuy Kansaeng 1         377        2,095 7% 4% 11%

Siem Reap Chi Kraeng Sangvaeuy Ou 27 31
n n

        285        1,744 3% 11% 14%

Siem Reap Chi Kraeng Sangvaeuy Peak Spea 2
n

        352        1,657 6% 9% 14%

Siem Reap Chi Kraeng Sangvaeuy Ta Prum 35
n

        386        1,960 14% 11% 25%

Siem Reap Chi Kraeng Sangvaeuy Thnal Dach 15
n

        205        1,033 9% 10% 19%

Siem Reap Chi Kraeng Spean Thnot Lvea 65
n n

        131          660 10% 23% 34%

Siem Reap Chi Kraeng Spean Thnot Ou Kraom 15 1 21 1 10
n

        176          808 17% 29% 46%

Siem Reap Chi Kraeng Spean Thnot Ou Leu 17 25 1 15 1 8
n

        110          586 20% 21% 41%

Siem Reap Chi Kraeng Spean Thnot Samraong 5 22 54 1 27 1 9
n n

        103          629 26% 35% 60%

Siem Reap Chi Kraeng Spean Thnot Spean Thnot Muoy 47 97 1 1 34 1 19
n n

        284        1,362 4% 13% 17%

Siem Reap Chi Kraeng Spean Thnot Spean Thnot Pir 34 130 1 1 1 30 1 16
n n

        206        1,470 10% 12% 22%

Siem Reap Chi Kraeng Spean Thnot Thnal Kaeng 43 29 1 31 1 11
n n

        150          758 23% 27% 50%

Siem Reap Chi Kraeng Spean Thnot Thnal Louk 108
n

        230        1,070 13% 20% 33%

Siem Reap Chi Kraeng Spean Thnot Totea 6 60
n

         81          389 24% 34% 57%

Siem Reap Kralanh Kampong Thkov Khsach 1         115          713 3% 13% 16%

Siem Reap Kralanh Kralanh Pechchour 1         335        1,543 1% 7% 7%

Siem Reap Kralanh Sranal Kumru 1 1
n

        265        1,161 3% 10% 13%

Siem Reap Kralanh Ta An Phnum Touch 1
n

         71          352 3% 10% 13%

Siem Reap Krong Siem Reap Chreav Boeng 27 149
n n

        147          850 11% 18% 29%

Siem Reap Krong Siem Reap Chreav Bos Kralanh 51 23
n n

        262        1,276 26% 34% 60%

Siem Reap Krong Siem Reap Chreav Chreav 47 217 2 1 1 3
n n

        259        1,263 6% 5% 11%

Siem Reap Krong Siem Reap Chreav Khnar 16 32 1
n n

     1,016        5,091 6% 9% 15%

Siem Reap Krong Siem Reap Chreav Krasang 5 172
n n n

        229        1,321 6% 5% 11%

Siem Reap Krong Siem Reap Chreav Ta Chek 44 140 1
n n

        198          971 11% 8% 19%

Siem Reap Krong Siem Reap Chreav Veal 51 298 1 22 1 12
n n n

        378        1,921 9% 8% 17%

Siem Reap Krong Siem Reap Nokor Thum Anhchanh 27
n

        656        3,257 16% 38% 54%
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village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM
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MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Krong Siem Reap Nokor Thum areaks Svay 4
n

        131          638 13% 21% 34%

Siem Reap Krong Siem Reap Nokor Thum Srah Srang Cheung 5
n

        194        1,036 5% 26% 31%

Siem Reap Krong Siem Reap Sala Kamraeuk Trapeang Traeng
n

        218        1,027 No data No data No data

Siem Reap Krong Siem Reap Sala Kamraeuk Voat Bour 2      1,095        5,269 4% 4% 8%

Siem Reap Krong Siem Reap Sambuor Chrey 11 25 115
n n n

        137          641 10% 14% 23%

Siem Reap Krong Siem Reap Sambuor Pnov 3 21 1 25 1 10
n n

        179          836 3% 15% 18%

Siem Reap Krong Siem Reap Sambuor Sambour 12 1 1 1 1
n n n

        229        1,088 6% 8% 13%

Siem Reap Krong Siem Reap Sambuor Ta Kong 2 24 1 23 1 10
n n n

        160          778 5% 22% 27%

Siem Reap Krong Siem Reap Sambuor Veal 4 25 83
n n n

        283        1,370 8% 15% 23%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Boeng 3 5 39
n

        198          996 14% 19% 34%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Khnar 3 4 44
n

        149          757 22% 18% 40%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Kouk Doung 1 64 1
n

        145          734 8% 21% 29%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Krasang 3 3 33
n n

        120          492 5% 10% 16%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Popis 1 1 20
n

         94          467 8% 20% 28%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Prama 4 17 17
n

        167          852 20% 24% 44%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Prey Krouch 8 23 63
n

        166          722 16% 26% 42%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Prey Pou 6 23
n

         83          437 12% 8% 20%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Roka 3 5 30
n

        158          990 14% 22% 36%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Ta Ros 6 2 24
n

        134          769 13% 27% 39%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Totea 1 5 29
n

        110          513 8% 12% 20%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Trapeang Veaeng 5 3 34 2
n

        101          532 18% 17% 35%

Siem Reap Krong Siem Reap Siem Reab Kakranh 1         575        3,000 13% 3% 15%

Siem Reap Krong Siem Reap Siem Reab Pou 4 5 1 4
n

        570        3,257 14% 1% 15%

Siem Reap Krong Siem Reap Siem Reab Pralay 38
n

        173          951 14% 8% 22%

Siem Reap Krong Siem Reap Siem Reab Spean Chreav 35
n

        565        3,118 15% 10% 25%

Siem Reap Krong Siem Reap Sla Kram Chong Kausu 3 2 1
n

     2,127      11,451 No data No data No data

Siem Reap Krong Siem Reap Sla Kram Dak Pou 1         536        3,338 5% 10% 15%

Siem Reap Krong Siem Reap Sla Kram Treang
n

     1,019        6,570 17% 8% 25%

Siem Reap Krong Siem Reap Srangae Chanlaong 2 28 132 1
n n

        127          896 12% 21% 33%

Siem Reap Krong Siem Reap Srangae Kaksekam 5 2
n

        310        1,735 5% 9% 13%

Siem Reap Krong Siem Reap Srangae Prey Thum 15 1 1 23
n n n

        139          693 31% 12% 43%

Siem Reap Krong Siem Reap Srangae Roka Thum 22 1 27 1 10
n n

        106          574 33% 11% 44%

Siem Reap Krong Siem Reap Srangae Srangae 1 10 60 1 1
n n n

        169          903 27% 9% 37%

Siem Reap Krong Siem Reap Srangae Ta Chak 18 39 55
n n

         88          520 19% 31% 51%

Siem Reap Krong Siem Reap Srangae Thnal 45 1 26 1 10
n n

        384        1,881 12% 13% 25%

Siem Reap Krong Siem Reap Svay Dankum Kantrak 49 1
n

        356        2,145 13% 17% 29%

Siem Reap Krong Siem Reap Svay Dankum Kouk Krasang 45
n

        225        1,145 13% 18% 31%

Siem Reap Krong Siem Reap Svay Dankum Mondol Pir 1          80          463 No data No data No data
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n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Krong Siem Reap Svay Dankum Pou Bos 28
n

        189          754 22% 26% 48%

Siem Reap Krong Siem Reap Svay Dankum Svay Prey 81 1
n

        202        1,003 28% 10% 38%

Siem Reap Krong Siem Reap Svay Dankum Ta Phul 1         568        3,352 No data No data No data

Siem Reap Krong Siem Reap Nokor Thum Kravan 5
n

        235        1,142 24% 31% 55%

Siem Reap Krong Siem Reap Sangkat Tuek Vil Chrey 7
n

        279        1,420 7% 3% 10%

Siem Reap Krong Siem Reap Sangkat Tuek Vil Banteay Chheu 6
n

        248        1,132 7% 9% 16%

Siem Reap Krong Siem Reap Sangkat Tuek Vil Prei Thmei 1
n

        212        1,131 23% 3% 26%

Siem Reap Krong Siem Reap Sangkat Ampil Bos Thum 4
n

         56          224 4% 18% 22%

Siem Reap Krong Siem Reap Sangkat Ampil Trapeang Run 7
n

        164          793 15% 17% 33%

Siem Reap Krong Siem Reap Sangkat Ampil Thnal Bak 7
n

         89          421 14% 26% 39%

Siem Reap Krong Siem Reap Sangkat Ampil Ta Pang 2
n

        120          537 15% 34% 49%

Siem Reap Krong Siem Reap Sangkat Ampil Kiri Meanon 3
n

        270        1,322 18% 43% 61%

Siem Reap Krong Siem Reap Kouk Chak Khvien 1
n

        431        1,605 0% 16% 16%

Siem Reap Prasat Bakong Bakong Stueng 25 1
n

        277        1,325 2% 19% 21%

Siem Reap Prasat Bakong Bakong Ovlaok 1
n

        424        1,812 2% 11% 12%

Siem Reap Prasat Bakong Bakong Loley
n

        321        1,516 2% 11% 14%

Siem Reap Prasat Bakong Bakong Thnal Trang
n

        321        1,528 5% 15% 19%

Siem Reap Prasat Bakong Bakong Kouk Trach
n

        200          995 7% 10% 17%

Siem Reap Prasat Bakong Bakong Ta Phouk
n

        166          757 2% 10% 12%

Siem Reap Prasat Bakong Ballangk Prum Kod 1
n

        173          832 7% 12% 19%

Siem Reap Prasat Bakong Ballangk Krapeu
n

        153          734 11% 4% 15%

Siem Reap Prasat Bakong Ballangk Kouk Ruessei
n

        156          718 2% 6% 8%

Siem Reap Prasat Bakong Ballangk Popel
n

         81          429 12% 11% 22%

Siem Reap Prasat Bakong Ballangk Snar Sangkream 1
n

        232        1,137 13% 5% 18%

Siem Reap Prasat Bakong Ballangk Trach
n

        275        1,297 3% 14% 17%

Siem Reap Prasat Bakong Ballangk Thlok Kambot
n

         98          499 6% 9% 15%

Siem Reap Prasat Bakong Ballangk Ta Koy
n

        115          587 12% 3% 16%

Siem Reap Prasat Bakong Kandaek Kouk Thlok 14 23
n n n

        335        1,659 3% 2% 5%

Siem Reap Prasat Bakong Kandaek Kouk Tnaot 1 1
n

        316        1,617 5% 10% 15%

Siem Reap Prasat Bakong Kandaek L''ak 1
n

        197          887 4% 12% 17%

Siem Reap Prasat Bakong Kandaek Spean K''aek 1
n

        374        1,686 9% 12% 21%

Siem Reap Prasat Bakong Kandaek Trapeang Tuem 31 29 3
n n n

        283        1,297 7% 11% 18%

Siem Reap Prasat Bakong Kandaek Chrey
n

        389        2,155 6% 6% 12%

Siem Reap Prasat Bakong Kandaek Ou
n

        326        1,543 4% 5% 8%

Siem Reap Prasat Bakong Kandaek Chres
n

        263        1,164 10% 8% 18%

Siem Reap Prasat Bakong Kandaek Khun Mouk
n

        221        1,059 7% 11% 18%

Siem Reap Prasat Bakong Kandaek Trang
n

        196        1,064 6% 6% 12%

Siem Reap Prasat Bakong Kantreang Angkrong 6
n

        229        1,257 1% 4% 6%

#FTF 

village

Target Populations
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Prasat Bakong Kantreang Kantreang 1 1 1
n

        274        1,215 4% 5% 9%

Siem Reap Prasat Bakong Kantreang Souphi 1
n

        273        1,447 3% 6% 9%

Siem Reap Prasat Bakong Kantreang Sret Khang Kaeut 1
n n

        260        1,274 3% 4% 7%

Siem Reap Prasat Bakong Kantreang Sret Khang Lech 4 14 1
n n n 164       1,083      3% 4% 7%

Siem Reap Prasat Bakong Kantreang Ta Trav 17 8 20
n n n 243       1,154      3% 3% 6%

Siem Reap Prasat Bakong Kantreang Trapeang Thnal 4 9 1
n n n 210       1,142      6% 2% 9%

Siem Reap Prasat Bakong Kantreang Pongro
n 284       1,208      3% 9% 12%

Siem Reap Prasat Bakong Mean Chey Chea Sman 10
n 185       1,011      5% 21% 26%

Siem Reap Prasat Bakong Mean Chey Doun Num 8
n 249       1,300      4% 17% 21%

Siem Reap Prasat Bakong Trapeang Thum Roka Kambot 1
197       973         18% 6% 23%

Siem Reap Puok Kaev Poar Kouk Ruessei 1
n

        202        1,039 8% 10% 18%

Siem Reap Puok Kaev Poar Thmei
n

         94          435 3% 18% 21%

Siem Reap Puok Kaev Poar Roka Yea
n

        140          778 16% 13% 29%

Siem Reap Puok Kaev Poar Kouk Pou
n

        167          840 1% 7% 8%

Siem Reap Puok Kaev Poar Svay Chek
n

        156          864 9% 16% 26%

Siem Reap Puok Kaev Poar Peam Ta Uor
n

        236        1,229 11% 22% 32%

Siem Reap Puok Kaev Poar Kamphem
n

        217        1,015 2% 13% 15%

Siem Reap Puok Kaev Poar Prey Danghaeum
n

        128          798 8% 4% 12%

Siem Reap Puok Mukh Paen Ta Trav
n

        216        1,067 8% 23% 31%

Siem Reap Puok Mukh Paen Kouk Run
n

        152          684 17% 22% 39%

Siem Reap Puok Mukh Paen Trakiet
n

        189          881 14% 24% 38%

Siem Reap Puok Mukh Paen Mukh Paen
n

        225        1,107 7% 25% 32%

Siem Reap Puok Mukh Paen Sva Huol
n

        228          977 8% 12% 20%

Siem Reap Puok Mukh Paen Kouk Reang
n

        203          959 6% 27% 33%

Siem Reap Puok Khnat Chrolong 1
n

        218          966 19% 23% 41%

Siem Reap Puok Khnat Prey Thlok 1
n

        168          838 15% 23% 37%

Siem Reap Puok Khnat Boeng Khnar
n

        122          628 16% 16% 32%

Siem Reap Puok Khnat Pralay
n

        185          931 3% 20% 23%

Siem Reap Puok Khnat Svay
n

        127          623 16% 22% 37%

Siem Reap Puok Khnat Prey Kmeng
n

        101          595 3% 15% 18%

Siem Reap Puok Khnat Ampil Peam
n

        299        1,383 17% 15% 31%

Siem Reap Puok Khnat Khnat
n

        200        1,052 9% 12% 21%

Siem Reap Puok Khnat Kouk Trach
n

        221        1,065 14% 13% 27%

Siem Reap Puok Khnat Kouk Snuol 1
n n

        276        1,153 28% 10% 38%

Siem Reap Puok Khnat Trameng
n

        102          552 11% 27% 38%

Siem Reap Puok Puok Chambak Haer 1
n

        497        2,546 6% 4% 9%

Siem Reap Puok Puok Kouk Chuon 1
n

        123          614 2% 2% 4%

Siem Reap Puok Puok Kouk Thmei 1 1 2
n

        376        2,348 2% 3% 4%

#FTF 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Puok Puok Puok Chas 102 1
n n n

        307        1,424 2% 4% 6%

Siem Reap Puok Puok Kouk Doung
n

        274        1,604 4% 6% 10%

Siem Reap Puok Puok Kouk Srok
n

        215        1,163 No data 4% 4%

Siem Reap Puok Puok Ou Ta Prak
n

        232          964 5% 9% 14%

Siem Reap Puok Puok Kampong Ta Yang
n

        233        1,156 No data 4% 4%

Siem Reap Puok Puok Prayut
n

        249        1,409 1% 4% 5%

Siem Reap Puok Puok Ta Tok
n

        238        1,286 3% 6% 9%

Siem Reap Puok Puok Puok Thmei
n

        109          616 3% 4% 6%

Siem Reap Puok Samraong Yea Ampil 3 93
n n n

        181          748 4% 6% 10%

Siem Reap Puok Samraong Yea Doun Sva 1 152
n n n

        301        1,479 14% 14% 27%

Siem Reap Puok Samraong Yea Prasat 1
n

        215        1,092 3% 2% 6%

Siem Reap Puok Samraong Yea Prey Veaeng 114
n n

        283        1,372 3% 7% 9%

Siem Reap Puok Samraong Yea Samraong Yea 1
n

        129          553 6% 7% 13%

Siem Reap Puok Samraong Yea Ta Chet 2
n

        183          828 3% 9% 12%

Siem Reap Puok Sasar Sdam Sasar Sdam 1 1 1
n

        179          871 No data 6% 6%

Siem Reap Puok Sasar Sdam Svay 2
n

        376        1,735 0% 8% 9%

Siem Reap Puok Sasar Sdam Kouk Pnov
n

        137          696 1% 10% 10%

Siem Reap Puok Sasar Sdam Pongro Thmei
n

        107          648 No data 9% 9%

Siem Reap Puok Sasar Sdam Chan Ta Say 1
n n

        146          707 4% 21% 24%

Siem Reap Puok Sasar Sdam Kouk Run
n

        153          971 3% 10% 14%

Siem Reap Puok Sasar Sdam Kouk Chas
n

         66          323 No data No data No data

Siem Reap Puok Sasar Sdam Kouk Kandal
n

        105          466 1% 16% 17%

Siem Reap Puok Sasar Sdam Pongro Chas
n

        178          885 4% 10% 14%

Siem Reap Puok Lvea Lvea
n

        306        1,506 11% 24% 35%

Siem Reap Puok Lvea Roka
n

        175          867 13% 18% 31%

Siem Reap Puok Lvea Snao
n

        157          939 6% 12% 18%

Siem Reap Puok Lvea Stueng Preah Srok
n

        254        1,426 9% 27% 36%

Siem Reap Puok Lvea Kumru
n

        138          760 17% 25% 42%

Siem Reap Puok Lvea Preah Angk Trong
n

        122          573 13% 30% 43%

Siem Reap Puok Lvea Doun Tro
n

        204          991 6% 9% 15%

Siem Reap Puok Yeang Yeang 1
n

        331        1,403 2% 21% 23%

Siem Reap Puok Yeang Chong Thnal
n

        235        1,085 14% 19% 33%

Siem Reap Puok Yeang Sokh San
n

        131          678 6% 25% 32%

Siem Reap Puok Yeang Soun Sa
n

        130          675 17% 19% 36%

Siem Reap Puok Yeang Kanhchan Kuy
n

        221        1,056 5% 16% 28%

Siem Reap Soutr Nikom Chan Sa Baek Kamphleung 7 49 30 3
n n n

        130          584 10% 13% 23%

Siem Reap Soutr Nikom Chan Sa Chan Sar Cheung 4 55 1
n n n

         52          264 12% 17% 29%

Siem Reap Soutr Nikom Chan Sa Chan Sar Tboung
n

         83          380 9% 20% 28%

#FTF 
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Soutr Nikom Chan Sa Chbar Leu
n

        108          576 8% 20% 27%

Siem Reap Soutr Nikom Chan Sa Choam
n

        131          527 8% 29% 36%

Siem Reap Soutr Nikom Chan Sa Chub
n

         98          552 7% 33% 40%

Siem Reap Soutr Nikom Chan Sa Doun Diev
n

        163          853 6% 15% 21%

Siem Reap Soutr Nikom Chan Sa Kansaeng Kraom 20
n

        116          665 12% 15% 28%

Siem Reap Soutr Nikom Chan Sa Kansaeng Leu 15
n

        116          568 11% 16% 27%

Siem Reap Soutr Nikom Chan Sa Kouk Chen 13 18 36
n n n

        137          693 3% 15% 18%

Siem Reap Soutr Nikom Chan Sa Kouk Toeng
n

         97          441 15% 20% 35%

Siem Reap Soutr Nikom Chan Sa Sanlaong 1
n

         96          459 14% 25% 38%

Siem Reap Soutr Nikom Chan Sa Srae Prei
n

        128          519 13% 20% 33%

Siem Reap Soutr Nikom Chan Sa Svay sa
n

         66          345 22% 6% 29%

Siem Reap Soutr Nikom Chan Sa Ta Taok Cheung
n

         43            69 28% 12% 40%

Siem Reap Soutr Nikom Chan Sa Ta Taok Kandal
n

        119          540 26% 17% 43%

Siem Reap Soutr Nikom Chan Sa Thnal 1
n

         55          231 6% 15% 20%

Siem Reap Soutr Nikom Chan Sa Trapeang Tuk
n

         95          488 14% 17% 31%

Siem Reap Soutr Nikom Chan Sa Ta Taok Lech
n

        116          544 19% 15% 34%

Siem Reap Soutr Nikom Dam Daek Dam Daek Phsar 2         360        1,995 4% 5% 9%

Siem Reap Soutr Nikom Dam Daek Dam Daek Thmei 1         172          885 1% 4% 5%

Siem Reap Soutr Nikom Dam Daek Doun Hong 1         209        1,183 18% 13% 30%

Siem Reap Soutr Nikom Khnar Pou Bos 18 39 Joint C 1 1 27 1 11
n n

        235        1,444 14% 8% 22%

Siem Reap Soutr Nikom Khnar Pou Bos Thum 1
n

         93          637 9% 7% 16%

Siem Reap Soutr Nikom Khnar Pou Chhuk 22 Joint C 1 36 1 25
n n

         99          596 12% 11% 22%

Siem Reap Soutr Nikom Khnar Pou Chob 14 8 1 1 20 1 13
n n

         93          427 21% 21% 41%

Siem Reap Soutr Nikom Khnar Pou Damrei Chhlang 13 13 Joint C 2 1 24 1 16
n n

         87          440 44% 11% 55%

Siem Reap Soutr Nikom Khnar Pou Rumdeng 11 4 Joint C 1 15 1 11
n n

        135          734 15% 22% 37%

Siem Reap Soutr Nikom Khnar Pou Sambat 9 Joint C 1 32 1 16
n

        155          745 15% 14% 29%

Siem Reap Soutr Nikom Khnar Pou Samraong 13 25 Joint C 1 27 1 11
n n

        241        1,159 10% 10% 20%

Siem Reap Soutr Nikom Kien Sangkae Thnal Chaek 1         324        1,554 11% 13% 24%

Siem Reap Soutr Nikom Popel Damrei Koun 1 2
n n

        191          909 16% 18% 35%

Siem Reap Soutr Nikom Popel Prey Lean 1 3
n

        292        1,508 10% 26% 36%

Siem Reap Soutr Nikom Popel Trapeang Phong 3
n

        158          847 14% 11% 24%

Siem Reap Soutr Nikom Popel Trapeang Trom 1 1
n n

        252        1,204 9% 16% 24%

Siem Reap Soutr Nikom Popel Trapeang Trav 20
n

        164          870 7% 16% 23%

Siem Reap Soutr Nikom Popel Trapeang Prei
n

        117          625 5% 19% 24%

Siem Reap Soutr Nikom Popel Koul Thmei
n

        157          831 1% 27% 27%

Siem Reap Soutr Nikom Popel Kriel Pong
n

        102          408 13% 26% 39%

Siem Reap Soutr Nikom Popel Popel Kandal
n

        101          470 21% 18% 39%

Siem Reap Soutr Nikom Popel Koul
n

        155          794 7% 14% 21%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Soutr Nikom Popel Popel Lech
n

         78          377 6% 6% 13%

Siem Reap Soutr Nikom Samraong Bet Meas 3
n

        152          721 7% 16% 23%

Siem Reap Soutr Nikom Samraong Samraong Khang Cheung 1 1 2
n

        283        1,590 4% 16% 20%

Siem Reap Soutr Nikom Samraong Samraong Khang Tboung 1
n

        324        1,547 8% 7% 14%

Siem Reap Soutr Nikom Samraong Stueng 10 29
n n n

        294        1,243 12% 9% 21%

Siem Reap Soutr Nikom Samraong Svay Chrum 4 27 26
n n n

        207        1,022 7% 19% 26%

Siem Reap Soutr Nikom Samraong Thnal Chaek 9 8 41 5
n n n

        180          806 10% 19% 29%

Siem Reap Soutr Nikom Samraong Bat Dangkao
n

        242          882 19% 11% 30%

Siem Reap Soutr Nikom Samraong Angkunh
n

        198          993 7% 25% 32%

Siem Reap Soutr Nikom Samraong Krang Khcheay
n

        188          993 10% 22% 33%

Siem Reap Srei Snam Chrouy Neang NguonAmpov Dieb 39 128 1
n n

        352        2,108 7% 20% 27%

Siem Reap Srei Snam Chrouy Neang NguonChrouy Neang Nguon 35 1 15 1 40 1 17
n n

        343        1,729 7% 16% 23%

Siem Reap Srei Snam Chrouy Neang NguonRuessei Sanh 27 63 1 25 1 14
n n

         72          373 9% 11% 20%

Siem Reap Srei Snam Chrouy Neang NguonSdau Pok 11 86
n n

         96          493 6% 21% 28%

Siem Reap Srei Snam Chrouy Neang NguonTrom Khang Cheung 22 145
n n

        159          673 7% 14% 21%

Siem Reap Srei Snam Chrouy Neang NguonTrom Khang Tboung 29 116 1 1 1 29 1 13
n n

        164          856 3% 11% 14%

Siem Reap Srei Snam Chrouy Neang NguonYeay Mei Thmei 19 0
n n

        241        1,153 25% 14% 38%

Siem Reap Srei Snam Klang Hay Klang Hay 31 82 1 28 1 8
n n

         87          469 13% 25% 38%

Siem Reap Srei Snam Klang Hay Kouk Thkov 63
n n

         76          360 2% 12% 13%

Siem Reap Srei Snam Klang Hay Lbaeuk 100
n n

        104          441 6% 25% 31%

Siem Reap Srei Snam Klang Hay Pongro Bat Chan 93
n n

         99          373 30% 10% 40%

Siem Reap Srei Snam Klang Hay Samraong 43 80
n n

         76          367 19% 23% 42%

Siem Reap Srei Snam Klang Hay Slaeng Kong 32
n n

         38          194 8% 18% 26%

Siem Reap Srei Snam Klang Hay Slaeng Ta Vet 127
n n

        142          666 1% 13% 14%

Siem Reap Srei Snam Klang Hay Slèng Chas 44
n n

         69          296 17% 22% 39%

Siem Reap Srei Snam Moung Kambaor 19 124 1 1 29 1 7
n n

        192        1,006 17% 22% 39%

Siem Reap Srei Snam Moung Khvaek 32 148 1 24
n n

        175          944 18% 16% 34%

Siem Reap Srei Snam Moung Lvea 14 169 1 26 1 9
n n

        210        1,277 13% 16% 28%

Siem Reap Srei Snam Moung Moung Khang Cheung 31 127 1 38 1 15
n n

        232        1,278 9% 14% 23%

Siem Reap Srei Snam Moung Moung Khang Tboung 16 101 1 28
n n

        156          770 5% 19% 23%

Siem Reap Srei Snam Prei Krabau 80
n n

         81          416 3% 13% 16%

Siem Reap Srei Snam Prei Krouch Char 91
n n n

         96          579 1% 9% 10%

Siem Reap Srei Snam Prei Prei Muoy 181 1
n n

        232        1,211 1% 10% 11%

Siem Reap Srei Snam Prei Prei Pir 169 1
n n

        204        1,002 1% 12% 13%

Siem Reap Srei Snam Prei Tram Sasar 20 149 1
n n

        200        1,110 3% 14% 13%

Siem Reap Srei Snam Slaeng Spean Chamkar Chek 13 104 1
n n

        202        1,407 16% 19% 36%

Siem Reap Srei Snam Slaeng Spean Chranieng 109 1 1
n

        176          875 10% 16% 26%

Siem Reap Srei Snam Slaeng Spean Damnak Damrei 10 1 33
n n

        100          554 1% 5% 6%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Srei Snam Slaeng Spean Phnum Dei 16
n

        179          763 6% 12% 18%

Siem Reap Srei Snam Slaeng Spean Preah Khsaet 5
n

         45          260 7% 23% 30%

Siem Reap Srei Snam Slaeng Spean Slaeng Spean 41 1 17
n n

        459        2,222 9% 24% 33%

Siem Reap Srei Snam Slaeng Spean Thlok 56 1 28 1 14
n

        242        1,288 8% 16% 24%

Siem Reap Srei Snam Tram Sasar Beng 101
n

        145          913 5% 17% 22%

Siem Reap Srei Snam Tram Sasar Neang Sraong 19 105 1 44 1 22
n

        148          797 11% 11% 23%

Siem Reap Srei Snam Tram Sasar Pongro 19 150 1 28 1 14
n

        218        1,278 10% 22% 32%

Siem Reap Srei Snam Tram Sasar Rumdeng 23 1 19
n

        177          993 12% 8% 20%

Siem Reap Srei Snam Tram Sasar Thlok 79
n

        150          756 8% 11% 19%

Siem Reap Svay Leu Svay Leu Bet Phka 1
n

        143          715 7% 19% 26%

Siem Reap Svay Leu Svay Leu Ou Mean Chey 1
n

        171          908 6% 9% 15%

Siem Reap Svay Leu Svay Leu Chob Kraom 1         152          662 2% 11% 13%

Sub-Total 

Siem Reap
11 61 354 258 3,066 8,093 365 0 2 8 20 14 28 15 8 110 52 1,449 41 570 198 99 198 75,627 381,346 10.0% 14% 23.8%
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015)

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Baray Ballangk Prey Ta Trav 1          259           1,276 6% 4% 10%

Kampong Thom Baray Boeng Boeng Kandal 5
n

         427           1,997 8% 20% 28%

Kampong Thom Baray Boeng Boeng Khang Cheung 5
n

         459           1,991 8% 14% 22%

Kampong Thom Baray Boeng Boeng Khang Tboung 6
n

         463           2,006 6% 15% 22%

Kampong Thom Baray Sou Young Khloy Khang Kaeut 4
n

         199              877 23% 24% 47%

Kampong Thom Baray Sou Young Khloy Khang Lech 5
n

         166              816 19% 21% 41%

Kampong Thom Baray Sou Young Sangkom Mean Chey 1
n

          60              241 17% 29% 47%

Kampong Thom Baray Sou Young Katay 1
n

         214           1,036 9% 16% 25%

Kampong Thom Baray Svay Phleung Paprak 2
n

         123              527 28% 23% 52%

Kampong Thom Baray Triel Pnov 10           57              244 20% 33% 53%

Kampong Thom Baray Pongro Thnal Kaeng 3
n

         279           1,629 25% 10% 35%

Kampong Thom Baray Pongro Srah Sambuor 5
n

         334           2,001 13% 22% 35%

Kampong Thom Baray Pongro Pongro 5
n

         297           1,555 9% 13% 22%

Kampong Thom Baray Pongro Ta Prey 1
n

         216           1,134 9% 13% 22%

Kampong Thom Baray Pongro Tradak Pong 2
n

         369           2,020 19% 15% 34%

Kampong Thom Baray Pongro Ang Tong 2
n

         195              843 No data No data No data

Kampong Thom Baray Chhuk Khsach Kdam Ha 14
n

         342           1,558 6% 10% 15%

Kampong Thom Baray Chraneang Trapeang veaeng 5
n

         122              654 37% 13% 51%

Kampong Thom Baray Chraneang Siem Reang 1
n

         336           1,959 19% 8% 27%

Kampong Thom Baray Andoung Pou Chiveakpheap 11
n

         223           1,023 3% 7% 9%

Kampong Thom Kampong Svay Chey Koun Tnaot 9 1 1
n

          93              426 23% 24% 47%

Kampong Thom Kampong Svay Chey Lvea
n

         105              477 12% 22% 34%

Kampong Thom Kampong Svay Chey Mohar 3 28 63 1 1 16
n n

         293           1,744 28% 10% 38%

Kampong Thom Kampong Svay Chey Prey Tob
n

         196           1,150 11% 12% 24%

Kampong Thom Kampong Svay Chey Ta Theav 34 65 1 16
n n

         125              662 42% 14% 56%

Kampong Thom Kampong Svay Chey Trapeang areaks 44 87 1 1 25 1 25
n n

         202           1,646 23% 24% 47%

Kampong Thom Kampong Svay Damrei Slab Damrei Slab 43
n n n

         153              714 20% 14% 34%

Kampong Thom Kampong Svay Damrei Slab Kab Thlok 4 72
n n n

         175              789 11% 12% 23%

Kampong Thom Kampong Svay Damrei Slab Sangkum 3 78
n n n

         160              971 14% 3% 17%

Kampong Thom Kampong Svay Damrei Slab Voa Yeav 82
n n n

         270           1,163 12% 10% 21%

Kampong Thom Kampong Svay Damrei Slab Mongkol Sla
n

         143              610 4% 11% 15%

Kampong Thom Kampong Svay Kampong Kou Bou Pueng
n

         181              870 20% 12% 32%

Kampong Thom Kampong Svay Kampong Kou Kampong Kou Kraom 66
n n n

         253           1,703 13% 26% 38%

Kampong Thom Kampong Svay Kampong Kou Kampong Kou Leu 86 1
n n n

         288           1,277 22% 20% 42%

Kampong Thom Kampong Svay Kampong Kou Kaoh Krob Bay 113
n n n

         304           1,482 19% 18% 37%

Kampong Thom Kampong Svay Kampong Kou Khsach Chi Ros
n

         414           2,099 13% 17% 30%

Kampong Thom Kampong Svay Kampong Svay Anlong Krasang
n

         145              705 27% 26% 53%

Kampong Thom Kampong Svay Kampong Svay Chong Prey 46 56 1
n n n

         224           1,136 20% 18% 39%

Kampong Thom Kampong Svay Kampong Svay Chrang Kraham 25 49 1 1 1 23
n n n

         210           1,085 28% 22% 50%

Kampong Thom Kampong Svay Kampong Svay Enteak Komar 2 23 1 1 25 1 15
n n n

         413           2,204 24% 21% 45%

Kampong Thom Kampong Svay Kampong Svay Kampong Svay 27 1 1
n n n

         227           1,238 14% 12% 27%

Kampong Thom Kampong Svay Kampong Svay Ou Sala
n

         249           1,329 20% 13% 33%
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Kampong Thom Kampong Svay Kampong Svay Prey Preah 32 82 1
n n n

         136              644 10% 31% 42%

Kampong Thom Kampong Svay Kampong Svay Sou Chey 19
n n n

         181              906 21% 19% 41%

Kampong Thom Kampong Svay Kampong Svay Ta Am 18 1 1 25
n n n

         145              758 31% 23% 54%

Kampong Thom Kampong Svay Kampong Svay Ta Paong 15 75 3 1 17
n n n

         274           1,447 21% 17% 38%

Kampong Thom Kampong Svay Kampong Svay Tiem Chas 50 136 2 1 1 3
n n n

         431           2,003 9% 17% 26%

Kampong Thom Kampong Svay Kampong Svay Tnaot 136
n n n

         327           1,689 13% 15% 27%

Kampong Thom Kampong Svay Kdei Doung Kdei Doung 8 77 1
n n n

         419           2,097 10% 11% 21%

Kampong Thom Kampong Svay Kdei Doung Ou Sambuor 7 31 148
n n n

         291           1,427 11% 11% 22%

Kampong Thom Kampong Svay Kdei Doung Peam Kraeng 6 170 3
n n n

         328           1,652 18% 11% 29%

Kampong Thom Kampong Svay Kdei Doung Slaeng 1 82 1
n n n

         151              676 13% 9% 22%

Kampong Thom Kampong Svay Ni Pechr Doun Chhuk 63
n n

         145              733 9% 15% 24%

Kampong Thom Kampong Svay Ni Pechr Nipechr ka 117
n n

         326           1,525 17% 17% 34%

Kampong Thom Kampong Svay Ni Pechr Nipechr Kha 121
n n

         327           1,551 2% 11% 13%

Kampong Thom Kampong Svay Prey Kuy Prey Kuy 42
n n n

         219              880 5% 7% 12%

Kampong Thom Kampong Svay Prey Kuy Prey Kuy Kor 43 83 1
n n

         241           1,064 6% 6% 13%

Kampong Thom Kampong Svay Prey Kuy Bendei
n

         107              544 11% 22% 33%

Kampong Thom Kampong Svay Prey Kuy Anlong Louk
n

         169              780 27% 24% 52%

Kampong Thom Kampong Svay Prey Kuy Kampong Krabei
n

         115              501 18% 33% 51%

Kampong Thom Kampong Svay Prey Kuy Sambuor
n

         149              661 22% 17% 39%

Kampong Thom Kampong Svay San Kor Balang 21 31 1 18
n n

         155              716 22% 16% 38%

Kampong Thom Kampong Svay San Kor Chey 1 117
n n

         177              798 14% 11% 26%

Kampong Thom Kampong Svay San Kor Kbel 4 36 103 1 1 22 1 19
n n n

         441           2,177 22% 10% 31%

Kampong Thom Kampong Svay San Kor Krasang Ka 5 38 134 1 25 1 21
n n n

         411           2,361 12% 11% 23%

Kampong Thom Kampong Svay San Kor Krasang Kha 5 84
n n

         456           2,107 12% 11% 23%

Kampong Thom Kampong Svay San Kor Prasat 5 20 80 1 16
n n

         158              707 13% 15% 27%

Kampong Thom Kampong Svay San Kor San Kor Kha 21 17 127 1 1 1 1 17 1 14
n n n

         475           2,581 9% 14% 24%

Kampong Thom Kampong Svay San Kor San Kor Ka 3
n

          91              549 10% 4% 14%

Kampong Thom Kampong Svay San Kor Tang Krouch 4 39 1 21 1 19
n n n

         100              605 19% 16% 35%

Kampong Thom Kampong Svay San Kor Veal 47 1
n n n

         191           1,189 14% 3% 17%

Kampong Thom Kampong Svay San Kor Sampov Meas
n

         365           1,800 13% 14% 27%

Kampong Thom Kampong Svay San Kor Slaeng Khpos
n

         163              688 24% 10% 33%

Kampong Thom Kampong Svay Tbaeng Ba Kong 10 41 1 1 2 1 25 1 21
n n

         257           1,463 11% 7% 18%

Kampong Thom Kampong Svay Tbaeng Chheu Teal 106
n n

         201           1,123 10% 12% 21%

Kampong Thom Kampong Svay Tbaeng Pou 6 34 107 1 20 1 17
n n

         202           1,103 18% 5% 24%

Kampong Thom Kampong Svay Tbaeng Ruessei Cheah 3 56 71 3 1 23 1 20
n n

         248           1,178 8% 10% 17%

Kampong Thom Kampong Svay Tbaeng Ta Ream 9 26 64 1 3 1 28 1 20
n n

         323           1,643 20% 12% 31%

Kampong Thom Kampong Svay Tbaeng Tbaeng Kha 9 80
n n

         259           1,319 18% 10% 28%

Kampong Thom Kampong Svay Tbaeng Tbaeng Ka
n

         254           1,455 18% 10% 27%

Kampong Thom Kampong Svay Tbaeng Tram Khla 3 52 67 1 25 1 24
n n

         195              974 13% 1% 14%

Kampong Thom Kampong Svay Tbaeng Srangae
n

          94              477 20% 8% 28%

Kampong Thom Kampong Svay Tbaeng Prey Pras
n

         168              948 12% 16% 28%

Kampong Thom Kampong Svay Tbaeng Ta Am
n

          82              420 19% 17% 35%
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Kampong Thom Kampong Svay Tbaeng Phlong
n

         131              763 20% 15% 35%

Kampong Thom Kampong Svay Tbaeng Boeng Andaeng
n

         180              876 18% 8% 26%

Kampong Thom Kampong Svay Tbaeng Ou Ambaeng
n

          93              586 25% 20% 45%

Kampong Thom Kampong Svay Trapeang Ruessei Kouk Nguon 4 53 44 1 1 1
n n n

         208              967 5% 8% 13%

Kampong Thom Kampong Svay Trapeang Ruessei Krasang 21 45 1 25 1 23
n n

         245           1,075 1% 6% 7%

Kampong Thom Kampong Svay Trapeang Ruessei Lvea Choum 5 45 92 10 1
n n n

         222           1,153 5% 25% 30%

Kampong Thom Kampong Svay Trapeang Ruessei Lvey
n n

         149              621 6% 28% 34%

Kampong Thom Kampong Svay Trapeang Ruessei Ou Rumdeng 2 18 42 1 30 1 21
n n

         195              867 7% 16% 24%

Kampong Thom Kampong Svay Trapeang Ruessei Prasat
n

         122              559 8% 14% 22%

Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Ka 2 29 48 1 26 1 22
n n n

         233           1,061 9% 8% 17%

Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Kha 3 31 49 1 1 1 16
n n

         266           1,125 2% 8% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Romeang Ngoab 28 81 1 23 1 19
n n n

         155              718 1% 7% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Rung
n

         193              816 2% 15% 17%

Kampong Thom Kampong Svay Trapeang Ruessei Samraong 3 25 56 1
n n n

         111              484 4% 11% 15%

Kampong Thom Kampong Svay Trapeang Ruessei Serei Vongs 7 19 100 39
n n n

         196              882 6% 9% 15%

Kampong Thom Kampong Svay Trapeang Ruessei Skon 1          102              723 24% 9% 32%

Kampong Thom Kampong Svay Trapeang Ruessei Snao 3 22 97
n n

         262           1,096 No data 6% 6%

Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek 1 9 2 3
n n n

         522           2,339 1% 7% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek Kor 10
n

         224              980 1% 7% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Chompuk
n

         134              638 2% 22% 24%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Prolit
n

         158              635 3% 19% 22%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Ruessei 35 95 1 15
n n

         157              789 2% 9% 11%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Thma
n n

         139              603 1% 21% 21%

Kampong Thom Kampong Svay Trapeang Ruessei Voa Yeav
n

         108              495 10% 23% 33%

Kampong Thom Krong Stueng Saen Achar Leak Achar Leak 1 1 1 1 2
n n

         582           2,671 6% 12% 18%

Kampong Thom Krong Stueng Saen Achar Leak Krachab 7 1 1
n n

         543           2,113 5% 14% 19%

Kampong Thom Krong Stueng Saen Achar Leak Prey Banlich
n

         410           1,698 8% 6% 14%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Balang Khang Kaeut 1          338           1,606 6% 15% 21%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Balang Khang Lech 1 1
n

         596           2,939 5% 18% 23%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Damrei Choan Khla 1          309           1,308 No data No data No data

Kampong Thom Krong Stueng Saen Kampong Krabau Kampong Krabau 2 1
n

         279           1,300 2% 16% 18%

Kampong Thom Krong Stueng Saen Kampong Roteh Kampong Thum 1          751           3,487 7% 5% 12%

Kampong Thom Krong Stueng Saen Kampong Roteh Kampong Roteh 1          323           1,527 28% 9% 38%

Kampong Thom Krong Stueng Saen Kampong Thum Phum Ti Pram Pir 1          140              632 No data No data No data

Kampong Thom Krong Stueng Saen Ou Kanthor Boeng Lies
n n

          76              371 25% 23% 48%

Kampong Thom Krong Stueng Saen Ou Kanthor Ou Kanthor Khang Cheung 6
n n

         219           1,040 9% 18% 27%

Kampong Thom Krong Stueng Saen Ou Kanthor Ou Kanthor Khang Tboung 12 24 150 1 1 4
n n n

         416           1,734 10% 19% 28%

Kampong Thom Krong Stueng Saen Ou Kanthor Preaek Sbov 42 2
n n

         438           1,978 13% 20% 33%

Kampong Thom Krong Stueng Saen Prey Ta Hu Kdei 1 1
n

         513           1,885 6% 11% 17%

Kampong Thom Krong Stueng Saen Prey Ta Hu Prey Ta Hu 5 23 95 1 1 23 1 20
n n

         532           2,243 12% 17% 29%

Kampong Thom Krong Stueng Saen Prey Ta Hu Sla Kaet 15 1 11
n n

         441           1,848 17% 18% 36%

Kampong Thom Krong Stueng Saen Srayov Chambak 7 21 42 1 22 1 18
n n n

         250           1,212 7% 16% 23%
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Kampong Thom Krong Stueng Saen Srayov Kampong Samraong 3 49 20 1
n n n

         258           1,162 7% 22% 29%

Kampong Thom Krong Stueng Saen Srayov Kamraeng 20 48 1 1 20 1 16
n n n

         227              878 4% 9% 13%

Kampong Thom Krong Stueng Saen Srayov Mneav 5 13 1 23 1 18
n n

         323           1,409 3% 10% 13%

Kampong Thom Krong Stueng Saen Srayov Pou Saen Snay 1
n n

         349           1,543 8% 20% 28%

Kampong Thom Krong Stueng Saen Srayov Pou Ta Un 4
n n

         303           1,413 12% 14% 26%

Kampong Thom Krong Stueng Saen Srayov Pramat dei 4 62 1 2
n n n

         173              729 17% 6% 22%

Kampong Thom Krong Stueng Saen Srayov Puk Yuk 4 42 1 1 1 29 1 23
n n n

         520           2,552 4% 6% 10%

Kampong Thom Krong Stueng Saen Srayov Roka
n

         547           2,557 7% 9% 17%

Kampong Thom Krong Stueng Saen Srayov Roluos 10 129 1
n n n

         314           1,417 13% 16% 29%

Kampong Thom Krong Stueng Saen Srayov Srayov Cheung 2 30 81 1 1 27 1 21
n n n

         465           2,029 12% 18% 30%

Kampong Thom Krong Stueng Saen Srayov Srayov Tboung 3 29 132 1
n n n

         318           1,374 14% 22% 36%

Kampong Thom Krong Stueng Saen Srayov Trapeang Veaeng 11 26 1 1 3 1 23 1 21
n n n

         339           1,563 6% 22% 28%

Kampong Thom Prasat Ballangk Doung Doung 6
n

         261           1,145 3% 11% 15%

Kampong Thom Prasat Ballangk Doung Ta Mom 2
n

         247           1,238 8% 14% 22%

Kampong Thom Prasat Ballangk Kraya Kraya Cheung 2
n

         324           1,636 9% 12% 21%

Kampong Thom Prasat Ballangk Kraya Kraya Tboung 25
n

         382           1,895 7% 15% 21%

Kampong Thom Prasat Ballangk Kraya Bos Thum 9 1
n

         133              618 13% 12% 25%

Kampong Thom Prasat Ballangk Kraya Baray 16
n

         210              801 10% 15% 25%

Kampong Thom Prasat Ballangk Phan Nheum Prohut 1
n

         223           1,087 4% 12% 16%

Kampong Thom Prasat Ballangk Phan Nheum Smaonh
n

         137              697 12% 25% 36%

Kampong Thom Prasat Ballangk Phan Nheum Phdiek
n

         203              935 14% 12% 26%

Kampong Thom Prasat Ballangk Phan Nheum Sochol
n

         295           1,403 4% 6% 10%

Kampong Thom Prasat Ballangk Phan Nheum Kranhung
n

         108              589 8% 15% 23%

Kampong Thom Prasat Ballangk Sa Kream Sakream Cheung 6
n

         178              875 11% 21% 31%

Kampong Thom Prasat Ballangk Sa Kream Ou Khsang 4
n

         268           1,648 6% 10% 16%

Kampong Thom Prasat Ballangk Sa Kream Kan Teak 5
n

         266           1,511 14% 10% 24%

Kampong Thom Prasat Ballangk Sala Visai Andas
n

         120              564 5% 21% 26%

Kampong Thom Prasat Ballangk Sala Visai Bos Veaeng 12 46 72 61 1 2
n n n

         143              729 7% 15% 22%

Kampong Thom Prasat Ballangk Sala Visai Chamnar
n

          92              392 9% 37% 46%

Kampong Thom Prasat Ballangk Sala Visai Chey 69
n n

          93              452 3% 14% 17%

Kampong Thom Prasat Ballangk Sala Visai Dang Anteak 38 1 29 1 20
n n

         203           1,073 6% 30% 36%

Kampong Thom Prasat Ballangk Sala Visai Khmak Thmei 5 25 1 18
n n

         201           1,038 19% 24% 44%

Kampong Thom Prasat Ballangk Sala Visai Kokir
n

         171              831 26% 16% 43%

Kampong Thom Prasat Ballangk Sala Visai Kvan Tieng 29 1
n

         132              717 26% 15% 42%

Kampong Thom Prasat Ballangk Sala Visai Ou Krouch 3
n n

          93              487 4% 27% 31%

Kampong Thom Prasat Ballangk Sala Visai Ruessei Duoch 10 25 33 1 1
n n n

         102              527 19% 29% 48%

Kampong Thom Prasat Ballangk Sala Visai Sala Popel
n

          24              113 26% 22% 48%

Kampong Thom Prasat Ballangk Sala Visai Sala Visai 1 1 4
n n

         321           2,270 8% 15% 23%

Kampong Thom Prasat Ballangk Sala Visai Srae 10
n n

         220              906 4% 24% 28%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Kraol 2 31 63 13 1 1 22 1 19
n n

          96              589 6% 13% 19%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Phdiek
n

         115              599 19% 21% 41%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Thma Chas
n

         134              715 15% 26% 41%
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Kampong Thom Prasat Ballangk Sala Visai Trapeang Thma Thmei
n

          73              356 No data No data No data

Kampong Thom Prasat Ballangk Sala Visai Veal Lpeak
n

         178              894 9% 32% 41%

Kampong Thom Prasat Ballangk Sameakki Chan Serei 3
n

         148              671 1% 15% 16%

Kampong Thom Prasat Ballangk Sameakki Thmei 3
n

         214           1,029 6% 12% 18%

Kampong Thom Prasat Ballangk Tuol Kreul Chonlus 1
n

         162           1,015 6% 17% 23%

Kampong Thom Prasat Ballangk Tuol Kreul Krapeu
n

          57              277 6% 17% 23%

Kampong Thom Prasat Ballangk Tuol Kreul Mreak Ka 28 1 17
n n

         185              927 5% 16% 21%

Kampong Thom Prasat Ballangk Tuol Kreul Mreak Kha 45 1 1 18 1 14
n n

         118              601 12% 14% 25%

Kampong Thom Prasat Ballangk Tuol Kreul Thnal
n

         195           1,031 26% 18% 44%

Kampong Thom Prasat Ballangk Tuol Kreul Thum
n

         103              482 32% 11% 42%

Kampong Thom Prasat Ballangk Tuol Kreul Tuol Kreul
n

         212           1,033 5% 23% 28%

Kampong Thom Prasat Sambour Chhuk Chhuk Stueng 31 1 1 3 1 28 1 23
n n

         173              910 5% 11% 16%

Kampong Thom Prasat Sambour Chhuk Prasat 13 1 21 1 15
n n

         227           1,093 8% 24% 32%

Kampong Thom Prasat Sambour Chhuk Veal Veaeng 1
n

         358           1,588 19% 19% 37%

Kampong Thom Prasat Sambour Chhuk S''ier 16 1 24 1 17
n

         120              553 10% 26% 35%

Kampong Thom Prasat Sambour Chhuk Chhuk Boeng 4          135              515 2% 6% 8%

Kampong Thom Prasat Sambour Sambour At Su 28 1 1 16
n n n

         216           1,196 21% 8% 29%

Kampong Thom Prasat Sambour Sambour Char
n n

         114              467 8% 10% 18%

Kampong Thom Prasat Sambour Sambour Char Chrum
n n

         153              896 9% 18% 27%

Kampong Thom Prasat Sambour Sambour Cheay Sampov 39 1 27 1 18
n n n

         198           1,110 3% 13% 16%

Kampong Thom Prasat Sambour Sambour Chramas 40 1
n n n

         237           1,021 3% 14% 17%

Kampong Thom Prasat Sambour Sambour Chranieng
n n

          78              422 11% 28% 39%

Kampong Thom Prasat Sambour Sambour Kampong Chheu Teal 37 55 2 1 1 3
n n n

         487           2,116 4% 4% 8%

Kampong Thom Prasat Sambour Sambour Kouk K'aek
n n

         311           1,309 34% 26% 61%

Kampong Thom Prasat Sambour Sambour Ou Kru Kae 41 1 24 1 17
n n n

         211              894 7% 13% 19%

Kampong Thom Prasat Sambour Sambour Pou Tret
n n

          54              252 32% 6% 38%

Kampong Thom Prasat Sambour Sambour Pralay
n n

          71              324 22% 12% 34%

Kampong Thom Prasat Sambour Sambour Preaek
n n

         125              680 8% 8% 17%

Kampong Thom Prasat Sambour Sambour Sambour 61 3 1 21 1 17
n n n

         323           1,390 13% 14% 28%

Kampong Thom Prasat Sambour Sambour Samret 25 1 16
n n n

         169              628 22% 20% 42%

Kampong Thom Prasat Sambour Sambour Trapeang Chuk 37 53 1
n n n

         165              706 8% 17% 25%

Kampong Thom Prasat Sambour Sraeung Andoung Bei
n

          63              358 38% 5% 43%

Kampong Thom Prasat Sambour Sraeung Anlong Slaeng
n n

          34              131 6% 19% 25%

Kampong Thom Prasat Sambour Sraeung Beng 28 20 1 1
n n n

         110              479 32% 21% 54%

Kampong Thom Prasat Sambour Sraeung Boeng Khvaek
n n

          26              106 10% 17% 27%

Kampong Thom Prasat Sambour Sraeung Choam Boeng 1
n n

         177              726 16% 12% 28%

Kampong Thom Prasat Sambour Sraeung Sraeung
n n

         148              609 19% 11% 30%

Kampong Thom Prasat Sambour Sraeung Svay
n

         141              677 17% 17% 34%

Kampong Thom Prasat Sambour Sraeung Thmei
n n

         241              911 7% 7% 14%

Kampong Thom Prasat Sambour Sraeung Tnaot Chuor
n n

          58              249 4% 4% 7%

Kampong Thom Prasat Sambour Sraeung Tumnob
n n

         364           3,538 18% 23% 41%

Kampong Thom Prasat Sambour Tang Krasau Chi Neang
n

          44              236 22% 31% 53%
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Kampong Thom Prasat Sambour Tang Krasau Choam 9
n n

         242           1,262 13% 12% 25%

Kampong Thom Prasat Sambour Tang Krasau Kampong Chheu Teal
n

         221              990 8% 1% 9%

Kampong Thom Prasat Sambour Tang Krasau Kampong krasang
n

          93              455 1% 17% 18%

Kampong Thom Prasat Sambour Tang Krasau Kouk Srok
n

         272           1,327 17% 10% 27%

Kampong Thom Prasat Sambour Tang Krasau Krabau Sraong
n

          62              360 9% 18% 26%

Kampong Thom Prasat Sambour Tang Krasau Pralay
n

          95              510 3% 17% 20%

Kampong Thom Prasat Sambour Tang Krasau Prey Kdei
n

         181              727 5% 9% 14%

Kampong Thom Prasat Sambour Tang Krasau Souriya
n

          76              312 7% 18% 24%

Kampong Thom Prasat Sambour Tang Krasau Ta Paong 11
n n

          76              376 4% 13% 17%

Kampong Thom Prasat Sambour Tang Krasau Tang Krang
n

         158              631 3% 9% 12%

Kampong Thom Prasat Sambour Tang Krasau Tang Krasau
n

         475           2,125 3% 7% 10%

Kampong Thom Prasat Sambour Tang Krasau Tang Stoung
n

         129              446 5% 2% 7%

Kampong Thom Prasat Sambour Tang Krasau Thmei
n

          62              240 6% 10% 16%

Kampong Thom Prasat Sambour Tang Krasau Tuek Andoung 1
n

         243           1,064 5% 17% 22%

Kampong Thom Sandan Chheu Teal Boeng Pra 3
n

         152              650 2% 10% 11%

Kampong Thom Sandan Chheu Teal Chheu Teal 17
n

          90              318 6% 9% 15%

Kampong Thom Sandan Chheu Teal Samret 5
n

         210           1,242 5% 8% 13%

Kampong Thom Sandan Chheu Teal Veal Pring Kraom 7
n

         187              958 15% 21% 36%

Kampong Thom Sandan Chheu Teal Kampong Ta Baen 6
n

         120              588 3% 15% 17%

Kampong Thom Sandan Chheu Teal Kae Rang 7
n

         222              854 2% 4% 6%

Kampong Thom Sandan Mean Chey Roneam 13 1
n

         218              912 54% 46% 100%

Kampong Thom Sandan Mean Chey Trabaek 4
n

         140              584 3% 4% 7%

Kampong Thom Sandan Mean Chey Rumpuh 1
n

         145              692 3% 4% 6%

Kampong Thom Sandan Mean Chey Choam Phal 11
n

         205              843 9% 3% 12%

Kampong Thom Sandan Ngan Troeb 6
n

          94              438 9% 16% 25%

Kampong Thom Sandan Ngan Veal Pring Leu 3 6
n

          74              362 18% 8% 26%

Kampong Thom Sandan Ngan Samphi 8
n

         115              585 6% 18% 24%

Kampong Thom Sandan Ngan Ngon 9
n

         365           1,706 10% 1% 11%

Kampong Thom Sandan Ngan Sralau 1
n

          98              497 10% 15% 25%

Kampong Thom Sandan Ngan Ou Tnaot 2
n

         105              498 1% 15% 16%

Kampong Thom Sandan Sandan Prasat Andaet 4
n

         169              775 8% 9% 17%

Kampong Thom Sandan Sandan Prey kokir 9
n

         138              669 6% 11% 17%

Kampong Thom Sandan Sandan Ba Chey 5
n

         231              983 1% 13% 14%

Kampong Thom Sandan Sandan Kampong Trabaek 4
n

         197              802 2% 7% 8%

Kampong Thom Sandan Tum Ring Tum Ar 5          319           1,412 8% 9% 17%

Kampong Thom Sandan Klaeng Klaeng 13
n

         112              445 6% 10% 17%

Kampong Thom Santuk Boeng Lvea Boeng Lvea 9 102 1 1
n n n

         357           7,030 7% 16% 23%

Kampong Thom Santuk Boeng Lvea Kaoh Bangkov
n

         668           2,963 5% 14% 18%

Kampong Thom Santuk Boeng Lvea Sangkruoh
n

         227           1,265 18% 26% 43%

Kampong Thom Santuk Boeng Lvea Tbaeng 11 72 1
n n n

         195           1,656 25% 22% 47%

Kampong Thom Santuk Boeng Lvea Trapeang Prei
n

         219              989 2% 15% 17%

Kampong Thom Santuk Boeng Lvea Trapeang Tuem
n

         665           1,904 3% 6% 9%

#FTF 

village

Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Santuk Chroab Chey Mongkol
n

         351           1,693 16% 17% 33%

Kampong Thom Santuk Chroab Sdok Sdam
n

         317           1,535 8% 26% 34%

Kampong Thom Santuk Chroab Tuol Vihear
n

         308           1,494 9% 13% 21%

Kampong Thom Santuk Kakaoh Cheay Sbai 36 1 20 1 14
n n

         298           1,452 18% 23% 42%

Kampong Thom Santuk Kakaoh Chey Chumneah 23 33 1 23 1 21
n n

         360           1,626 10% 19% 28%

Kampong Thom Santuk Kakaoh Chi Meakh 30 1 25 1 21
n n

         353           1,474 24% 14% 38%

Kampong Thom Santuk Kakaoh Kiri Von
n

         239              952 17% 22% 39%

Kampong Thom Santuk Kakaoh Sala Santuk
n

         153              628 3% 23% 26%

Kampong Thom Santuk Kakaoh Samnak 1
n

         278           1,336 12% 14% 27%

Kampong Thom Santuk Kakaoh Santuk Knong 33 1 21
n n

         231           1,002 22% 16% 39%

Kampong Thom Santuk Kakaoh Santuk Krau 17
n n

         213              910 6% 17% 23%

Kampong Thom Santuk Kakaoh Svay Kal 9 1 1 1 1 17
n n

         253           1,182 13% 15% 29%

Kampong Thom Santuk Kakaoh Tboung Krapeu 47 1 19 1 15
n n

         289           1,346 16% 14% 30%

Kampong Thom Santuk Kampong Thma Chheu Teal
n

         139              677 8% 17% 25%

Kampong Thom Santuk Kampong Thma Kampong Thma 7
n

         304           1,161 11% 16% 27%

Kampong Thom Santuk Kampong Thma Kang Sau 1
n

         104              534 No data 2% 2%

Kampong Thom Santuk Kampong Thma Khley 22 37 1
n n n

         296           1,598 8% 24% 32%

Kampong Thom Santuk Kampong Thma Khvaek 4 20 115 1 1
n n n

         162              630 2% 7% 9%

Kampong Thom Santuk Kampong Thma Prey Phlu 3 14 88
n n n

         113              537 9% 27% 36%

Kampong Thom Santuk Kampong Thma S''ang 2 9 84
n n n

         108              439 16% 28% 44%

Kampong Thom Santuk Kampong Thma Snao 2 23 178
n n n

         269              990 8% 21% 29%

Kampong Thom Santuk Kampong Thma Thon Moung 1 1 1 1
n

         210              869 4% 6% 10%

Kampong Thom Santuk Kampong Thma Tuol Sangkae 10 95
n n n

         231           1,014 21% 15% 35%

Kampong Thom Santuk Kraya Tok
n

         289              521 8% 18% 27%

Kampong Thom Santuk Prasat Banteay Yumreach 2 30 186 1 1 1 2
n n n

         313           1,438 1% 9% 10%

Kampong Thom Santuk Prasat Chambak Chrum 35
n n

         308           1,628 5% 11% 16%

Kampong Thom Santuk Prasat Leav 3 28 1 1
n n n

         224           1,148 8% 11% 19%

Kampong Thom Santuk Prasat Prasat 3 18 Joint L 4
n n n

         220           1,148 13% 7% 21%

Kampong Thom Santuk Prasat Sampung
n

          96              460 15% 12% 27%

Kampong Thom Santuk Prasat Sivottha 1 30 198 1
n n n

         342           1,792 5% 7% 11%

Kampong Thom Santuk Prasat Ta Nhaok 7 18 97 Joint L 2
n n

         193           1,004 8% 14% 21%

Kampong Thom Santuk Prasat Tnaot Chum
n

          48              253 5% 8% 14%

Kampong Thom Santuk Prasat Traeuy Myab 5 35 118 Joint L
n n n

         265           1,192 5% 13% 18%

Kampong Thom Santuk Tang Krasang Chambak Khang Cheung
n

         210           1,117 9% 18% 27%

Kampong Thom Santuk Tang Krasang Chheu Lving 1
n

         114              562 3% 14% 17%

Kampong Thom Santuk Tang Krasang Prampir Meakkakra
n

         247           1,315 7% 21% 28%

Kampong Thom Santuk Tang Krasang Sang Khleang
n

         365           1,796 9% 10% 19%

Kampong Thom Santuk Tang Krasang Sangkom Thmei 33 1 16
n n

         218              982 9% 17% 26%

Kampong Thom Santuk Tang Krasang Tang Krasang 1 1
n n

         355           1,481 8% 11% 19%

Kampong Thom Santuk Tang Krasang Thomm Neath 2 46
n n n

         255           1,247 8% 16% 24%

Kampong Thom Santuk Tang Krasang Tuol Chan
n

         329           1,449 7% 11% 18%

Kampong Thom Santuk Tang Krasang Veang Cheung 16 1 1 22 1 17
n n

         263           1,146 10% 17% 27%

#FTF 

village
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#O&M 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Santuk Tang Krasang Veang Tboung
n

         279           1,621 13% 21% 34%

Kampong Thom Santuk Tboung Krapeu Ampuh
n

         146              632 25% 10% 36%

Kampong Thom Santuk Tboung Krapeu Chong Da
n

         321           1,454 24% 11% 35%

Kampong Thom Santuk Tboung Krapeu Kal Mekh 88
n n n

         312           1,386 14% 24% 38%

Kampong Thom Santuk Tboung Krapeu Panhnha Chi 5 18 80 1 4
n n n

         298           1,568 7% 12% 19%

Kampong Thom Santuk Tboung Krapeu Pou Khav 1 3
n n

         261           1,356 3% 12% 15%

Kampong Thom Santuk Ti Pou Nimitt 42 1 1 1 25 1 19
n n n

         262           1,055 6% 17% 22%

Kampong Thom Santuk Ti Pou Samraong 39
n n

          56              249 19% 26% 45%

Kampong Thom Santuk Ti Pou Ta Preach 34 76 1 24 1 21
n n

         128              695 8% 16% 24%

Kampong Thom Santuk Ti Pou Ti Pou 27 101
n n n

         165              726 9% 25% 34%

Kampong Thom Santuk Ti Pou Trapeang Trom
n n

          93              445 10% 17% 27%

Kampong Thom Santuk Ti Pou Thmei
n

         133              702 9% 8% 16%

Kampong Thom Santuk Ti Pou Choam Thnanh
n

         112              612 11% 16% 27%

Kampong Thom Stoung Banteay Stoung Banteay Stoung 71
n n n

         303           1,246 6% 22% 28%

Kampong Thom Stoung Banteay Stoung Beng 52
n n n

         218           1,059 19% 19% 38%

Kampong Thom Stoung Banteay Stoung Chambak Panhnha 129
n n

         246           1,178 6% 20% 26%

Kampong Thom Stoung Banteay Stoung Chheu Teal 72
n n n

         156              787 10% 20% 30%

Kampong Thom Stoung Banteay Stoung Ko Kruos 41
n n

          83              509 4% 32% 36%

Kampong Thom Stoung Banteay Stoung Kouk Sandaek 47
n

          69              377 16% 21% 36%

Kampong Thom Stoung Banteay Stoung Ponlea Chey 55
n n

         270           1,023 26% 15% 42%

Kampong Thom Stoung Banteay Stoung Roluos 64
n n

         153              737 20% 10% 29%

Kampong Thom Stoung Banteay Stoung Sla Kar 96
n n n

         238           1,238 14% 17% 31%

Kampong Thom Stoung Banteay Stoung Sraom Daek 72
n n n

         201              911 18% 10% 28%

Kampong Thom Stoung Banteay Stoung Pou
n

         111              516 34% 20% 54%

Kampong Thom Stoung Banteay Stoung Ta Maeu 35
n n

          66              304 43% 6% 49%

Kampong Thom Stoung Chamnar Kraom Chamnak 64
n n n

         263           1,238 8% 10% 18%

Kampong Thom Stoung Chamnar Kraom Chi ab 46
n n n

         268           1,453 14% 10% 24%

Kampong Thom Stoung Chamnar Kraom Lieb 37
n n

          80              363 20% 16% 35%

Kampong Thom Stoung Chamnar Kraom Neang Noy 4 107
n n

         194              973 14% 17% 31%

Kampong Thom Stoung Chamnar Kraom Preah Neangkoal 5 157
n n n

         325           1,686 5% 15% 20%

Kampong Thom Stoung Chamnar Kraom Sampoar 3 124 1
n n n

         288           1,367 4% 16% 20%

Kampong Thom Stoung Chamnar Kraom Sandan 85
n n n

         236           1,297 12% 29% 41%

Kampong Thom Stoung Chamnar Kraom Spean Krong 65
n n n

         481           2,249 15% 10% 24%

Kampong Thom Stoung Chamnar Kraom Srei Rongit 95
n n

         210           1,039 6% 16% 22%

Kampong Thom Stoung Chamnar Leu K''en 80
n n

         375           1,922 7% 14% 21%

Kampong Thom Stoung Chamnar Leu Khmak 120
n n n

         265           1,341 8% 20% 28%

Kampong Thom Stoung Chamnar Leu Kor 69
n n n

         201              913 8% 16% 24%

Kampong Thom Stoung Chamnar Leu Lhong 82
n n n

         195           1,053 17% 11% 28%

Kampong Thom Stoung Chamnar Leu Phlaoch 63
n n n

         139              600 11% 16% 28%

Kampong Thom Stoung Chamnar Leu Prasat 107
n n

         223           1,322 10% 25% 35%

Kampong Thom Stoung Chamnar Leu Srang 68
n n

         231           1,225 18% 19% 37%

Kampong Thom Stoung Chamnar Leu Thlok 32
n n

         175              938 7% 16% 23%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Stoung Chamnar Leu Trapeang Choar 64
n n

         258           1,336 19% 5% 23%

Kampong Thom Stoung Msar Krang Chi Meas 1
n

         255           1,223 2% 26% 29%

Kampong Thom Stoung Kampong Chen TboungKampong Chen 2
n

         291           1,506 1% 8% 9%

Kampong Thom Stoung Kampong Chen TboungLeap Tong 2          425           2,128 0% 3% 3%

Kampong Thom Stoung Kampong Chen TboungChheu Teal
n

         319           1,534 1% 2% 3%

Kampong Thom Stoung Kampong Chen TboungSvay Sa
n

         257           1,448 5% 11% 16%

Kampong Thom Stoung Kampong Chen TboungChi Youk
n

         100              508 7% 10% 17%

Kampong Thom Stoung Kampong Chen TboungNguon Siem
n

         249           1,235 7% 11% 19%

Kampong Thom Stoung Peam Bang Doun Sdaeng 44          144              752 4% 19% 23%

Kampong Thom Stoung Peam Bang Peam Bang 44          192              998 14% 13% 27%

Kampong Thom Stoung Peam Bang Pechakrei 22           74              374 8% 33% 40%

Kampong Thom Stoung Pralay Angk Khloam 1          243           1,353 5% 8% 13%

Kampong Thom Stoung Rung Roeang Bos Ta Saom 79
n n

         190              903 3% 16% 19%

Kampong Thom Stoung Rung Roeang Botum Kaeut 39
n n

         108              502 16% 24% 40%

Kampong Thom Stoung Rung Roeang Botum Lech 38
n n

         174              779 3% 30% 33%

Kampong Thom Stoung Rung Roeang Kantaeub 5
n n

          82              397 17% 24% 41%

Kampong Thom Stoung Rung Roeang Kantong Rong 50
n n

         119              513 12% 23% 35%

Kampong Thom Stoung Samprouch Mochheay 1
n

         138              777 12% 27% 38%

Kampong Thom Stoung Samprouch Lvea
n

         147              739 28% 7% 34%

Kampong Thom Stoung Samprouch Krasang Chrum Cheung
n

         187              931 28% 30% 58%

Kampong Thom Stoung Samprouch Kouk Snay
n

         122              661 18% 30% 48%

Kampong Thom Stoung Samprouch Pradet
n

         128              588 29% 10% 40%

Kampong Thom Stoung Samprouch Trach Chrum
n

         224           1,113 36% 3% 39%

Kampong Thom Stoung Samprouch Krasang Chrum Tboung
n

         126              811 20% 33% 52%

Kampong Thom Stoung Samprouch Chambak khpos
n

         168              696 34% 36% 70%

Kampong Thom Stoung Samprouch Doun L''a
n

         282           2,193 15% 24% 39%

Kampong Thom Stoung Samprouch Ampov Prey
n

         155              712 28% 13% 41%

Kampong Thom Stoung Samprouch Slak Kranh 69
n n

         198           1,030 9% 18% 26%

Sub-Total 

Kampong Thom
8 62 364 278 3,276 9,399 277 110 4 8 42 22 19 11 7 92 55 1,193 38 725 292 111 219 81,017 395,649 11% 14% 25%

Grand Total in 

Four Provinces
36 240 1,466 1,654 14,568 44,497 1,333 287 15 32 144 77 96 43 31 505 218 5,205 146 2,598 1,032 410 937 356,628 1,741,694 11.7% 15.7% 27.3%

#FTF 

village

Target Populations
#O&M 

village

Location Category #Mobile 

kitchen 

village
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Notes: 1. # Fish -- Fish-Client  

  2. # Hort -- Horticulture-Client  

  3. # Rice -- Rice-Client   

  4. # Fsty -- Forestry-Client 

  5. # Fish Pro. -- Fish Processing-Client   

  6. # CFi -- Community Fishery-Partner client  

  7. # CF -- Community Forestry-Partner client  

  8. # SG -- School Garden-Partner client  

  9. # Com. FS/N -- Commune Food Security/Nutrition-Partner client  

  10. # HC -- Health center-Partner client  

  11. # RM -- Rice miller-Partner client   

  12. # Bran. of MFI -- Branch of Micro-Finance Institution-Partner client  

  13. # BDS -- Business Development Service-Partner client  

  14. #FS/N-G--Food Security and Nutrition Group-Partner client 

  15. #FS/N-M--Food Security and Nutrition Member-Client 

  16. #SF-G--Savings Fund Group-Partner client 

  17. #SF-M--Savings Fund Member-Client 

  18. #Mobile kitchen village 

  19. O&M village -- Operation and Machinery village 

  

20. FTF village -- Feed The Future village  

21. #HHs - Households 

22. %HH P1 -- percentage of household poor level 1 (extreme poor) 

  23. %HH P2 -- percentage of household poor level 2 (normal poor) 

  
24. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined) 

25. Joint – CFi covers more than one village and it is counted just once in the table to avoid double counting. 

Sources: Client data (Fintrac CIRIS, June 2015); Commune Database and IDPoor (Ministry of Planning, 2013) 
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ANNEX III: SNAPSHOTS 
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ANNEX IV: PROVINCIAL MAPS 
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ANNEX V: PROCUREMENT PROGRESS REPORT 

 

 
  

# Technology Fund Awards
Cost 

Category
 Budgeted  Expended  Balance  Status 

Completion 

Date

01 Field Soil Sampling for Rice and Vegetable Clients TF 01 13,772.48$                 13,742.00$                30.48$                     Open 

02 Seed and Planting Material TF 02 3,698.60$                   3,698.60$                  $0.00 Closed 11/11/2013

03 Fish Day Promotion at Community Fisheries TF 03 15,439.56$                 14,614.56$                825.00$                   Closed 9/30/2011

04 Youth Workshops TF 04 4,748.13$                   -$                          4,748.13$                Cancelled 12/31/2012

05 Fertilizer and Lime for Field Demonstration Sites TF 05 850,218.00$               237,769.07$              612,448.93$             Open 

06 Field Based Seminars, Workshops and Other Trainings TF 06 295,410.00$               295,410.00$              0.00$                       Closed 12/31/2012

07 Agriculture Field Technology Inputs and Equipment TF 07 1,885,745.00$            1,217,847.81$           667,897.19$             Open 

08 SME and Input Supplier Technology Inputs and Equipment TF 08 279,500.00$               55,854.19$                223,645.81$             Open 

09 Irrigation Equipment and Canal Rehabilitation TF 09 3,329,000.00$            2,407,114.51$           921,885.49$             Open 

10 Aquaculture Inputs and Equipment TF 10 1,849,405.00$            1,087,533.94$           761,871.06$             Open 

11 NRM and Forestry Equipment and Activities TF 11 340,243.70$               152,223.17$              188,020.53$             Open 

12 Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24) TF 12 126,233.00$               98,304.00$                27,929.00$               Closed 

13 Polyum Canal Rehabilitation with AE sub 26 TF 13 97,250.00$                 97,250.00$                $0.00 Closed 6/13/2013

14 Community Fisheries TF 14 628,438.00$               232,087.56$              396,350.44$             Open 

15 Aquaculture Hatchery Equipment TF 15 82,285.00$                 34,057.60$                48,227.40$               Open 

16 Rice Production and Postharvest Inputs TF 16 538,378.50$               289,787.45$              248,591.05$             Open 

17 Women’s Fish Processing TF 17 95,064.00$                 21,332.62$                73,731.38$               Open 

18 Family Nutrition Program TF 18 194,322.00$               156,892.99$              37,429.01$               Open 

19 Seeds and Planting Material for Phase II TF 19 534,445.00$               155,950.87$              378,494.13$             Open 

11,163,595.97$           6,571,470.94$           4,592,125.03$          

Cambodia HARVEST Technology and Subcontractor Activity Report

Total Technology Funds Assigned
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# Fixed Price Subcontractor
Cost 

Category
 Budgeted  Expended  Balance  Status 

Completion 

Date

01 Weidemann Associates Inc. Subcontract SUB2 $802,800.00 $96,387.90 $706,412.10 Open 12/21/2015

02 Auburn University Subcontract SUB1 $1,123,558.00 $167,893.94 $955,664.06 Open 12/21/2015

03 Institute of International Education Subcontract SUB3 $942,868.00 $273,021.77 $669,846.23 Open 12/21/2015

04 Aruna Technology Limited Fixed Price Contract SUB4 $148,000.00 $148,000.00 $0.00 Closed 8/10/2011

05 Fauna and Flora International Fixed Price Contract PF1 $56,311.00 $56,311.00 $0.00 Closed 5/9/2011

06 Emerging Markets Consulting Fixed Price Contract SUB5 $38,607.25 $38,607.26 ($0.01) Closed 6/13/2011

07 Emerging Markets Consulting SUB5 $65,310.86 $65,310.86 $0.00 Closed 11/10/2011

08 Emerging Markets Consulting Fixed Price SUB5 $27,406.50 $27,406.50 $0.00 Closed 11/28/2011

09 Fauna and Flora International PF1 $30,406.00 $30,406.00 $0.00 Closed 9/30/2011

10 Village Support Group (VSG) - PF3 $134,059.00 $134,059.00 $0.00 Closed 4/1/2013

11 Environmental Protection and Development Organization (EPDO) PF2 $88,208.00 $88,208.00 $0.00 Closed 2/28/2013

12

Agriculture Technology Services Association (ATSA) - Rural Integrated Farming for 

Food Security and Nutrition PF5 $118,578.00 $118,578.00 $0.00 Closed 5/30/2013

13 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $155,985.00 $155,985.00 $0.00 Closed 5/30/2013

14 Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative PF5 $135,074.00 $135,074.00 $0.00 Closed 4/1/2013

15 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $98,196.00 $98,196.00 $0.00 Closed 4/1/2013

16 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $115,850.00 $115,850.00 $0.00 Closed 5/30/2013

17 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $165,545.00 $165,545.00 $0.00 Closed 6/30/2013

18 Prom Vihear Thor (PVT) PF3 $86,952.00 $86,952.00 $0.00 Closed 2/28/2013

19 Aruna Technology - Climate Change Mitigation SUB4 $352,175.00 $352,175.00 $0.00 Closed 5/31/2013

20 PATH Training of Trainers Program on Family Nutrition PF5 $85,065.00 $85,065.00 $0.00 Closed 12/23/2011

21 FFI - Climate Change Mitigation PF1 $349,671.76 $349,671.76 $0.00 Closed 7/31/2013

22 FFI - NRM and Biodiversity Conservation PF1 $1,925,572.00 $1,925,573.45 ($1.45) Closed 3/27/2014

23 Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation $0.00 $0.00 $0.00 Moved to TF12 5/30/2012

24 Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation $0.00 $0.00 $0.00 Moved to TF12 7/30/2012

25 Wildlife Conservation Society (WCS) - Prek Toal Core Area PF2 $250,409.51 $250,409.12 $0.39 Closed 9/31/2014

26 Advancing Engineering (AE) - Polyum Canal Rehabilitation TF13 $0.00 $0.00 $0.00 Moved to TF13 6/30/2013

27 Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project PF5 $92,084.36 $92,084.36 $0.00 Closed 1/31/2014

28 EMC - Paddy Warehouse Roundtable Session SUB5 $13,210.45 $13,210.45 $0.00 Closed 4/30/2012

29 17 Triggers - Video Series SUB5 $18,682.96 $18,682.96 $0.00 Closed 8/31/2012

30 Lom Orng Organization - Ag Machineries Operation and Maintenance SUB5 $35,683.37 $35,683.37 $0.00 Closed 7/13/2012

32 FLD - Basic Knowledge and Proper Use of Agrochemicals PF5 $29,304.43 $29,304.43 $0.00 Closed 9/21/2013

33 SK - Basic Knowledge and Proper Use of Agrochemicals PF5 $11,785.00 $11,785.00 $0.00 Closed 10/31/2012
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34 ATSA - Basic Knowledge and Proper Use of Agrochemicals PF5 $35,461.00 $35,461.00 $0.00 Closed 6/30/2013

35 MEDIA One - Video Series SUB5 $9,073.06 $9,073.06 $0.00 Closed 6/8/2012

36 CDRI - Baseline Survey (replaced by Sub 45) SUB5 $148,630.73 $0.00 $148,630.73 Cancelled 3/30/2013

37 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $95,392.00 $95,392.00 $0.00 Closed 7/31/2013

38 Action for Development (AFD) - NRM in Kampong Thom PF2 $56,333.00 $56,333.00 $0.00 Closed 7/31/2013

39 HURREDO-FS/A and Forestry in Siem Reap PF2 $145,941.00 $145,941.00 $0.00 Closed 7/31/2013

40 Rural Economic & Agriculture Development Agency PF5 $80,660.00 $80,660.00 $0.00 Closed 7/31/2013

41 Conservation International-Women‘s Fish Processing Project in PUR PF3 $86,924.90 $86,924.90 ($0.00) Closed 9/15/2013

42 iDE Cambodia in Siem Reap PF5 $62,963.00 $62,963.00 $0.00 Closed 6/30/2013

43 Famer Livelihood Development- Agr. Machinery Operation Training PF5 $34,100.55 $34,100.55 $0.00 Closed 9/30/2012

44 Lom Orng PF5 $79,689.18 $79,689.18 $0.00 Closed 9/30/2012

45 CDRI - Baseline Survey SUB5 $160,300.73 $160,300.73 $0.00 Closed 3/31/2013

46 ATSA-Women‘s Fish Processing Project in KPT PF3 $61,969.00 $61,969.00 $0.00 Closed 11/30/2013

47 READA- Mobile Kitchen in KPT PF5 $92,771.09 $92,771.09 $0.00 Closed 5/30/2014

48 Lom Om - O & M Training 2 PF5 $130,309.63 $130,309.63 $0.00 Closed 4/30/2013

49 Farmer Livelihood Development (FLD) -  O & M  Training 2 PF5 $49,213.68 $49,213.68 $0.00 Closed 6/30/2013

51 Wathnakpheap-FS/A in Kampong Thom PF5 $86,484.00 $86,484.00 $0.00 Closed 7/31/2013

52 ATSA-FS/A in Kampong Thom PF5 $129,062.00 $129,062.00 $0.00 Closed 7/31/2013

53 Srer Khmer-FS/A in Kampong Thom PF5 $130,819.00 $130,819.00 $0.00 Closed 7/31/2013

54 VSG - FS/A in Siem Reap PF5 $91,942.00 $91,942.00 $0.00 Closed 7/31/2013

55 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $149,004.43 $149,004.43 $0.00 Closed 6/30/2014

56 Environmental Protection and Development Organization (EPDO) PF2 $101,849.00 $101,849.00 $0.00 Closed 7/31/2014

57 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $189,196.35 $189,196.35 $0.00 Closed 6/30/2014

58 CamAg-Soil Sampling & Analysis in Pursat Cancelled 

59 Prom Vihear Thor (PVT) PF3 $87,160.23 $87,160.23 $0.00 Closed 7/31/2014

60 ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR PF5 $221,645.00 $221,645.00 $0.00 Closed 6/30/2014

61 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $238,172.00 $238,172.00 $0.00 Closed 6/30/2014

62 Village Support Group (VSG) - in Battambang PF3 $184,097.00 $184,097.00 $0.00 Closed 6/30/2014

63 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $84,987.00 $84,987.00 $0.00 Closed 7/31/2014

65 ATSA- Food Security/Agriculture and Rice Initiative PF5 $68,492.36 $68,492.36 $0.00 Closed 1/31/2014

66 Srer Khmer- Food Security/Agriculture and Rice Initiative PF5 $57,791.51 $57,791.51 $0.00 Closed 1/31/2014

67 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $34,209.67 $34,209.67 $0.00 Closed 1/31/2014
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68 READA- FS/A in Siem Reap PF5 $32,246.00 $32,246.00 $0.00 Closed 1/31/2014

69 VSG - FS/A in Siem Reap PF5 $47,532.72 $47,532.72 $0.00 Closed 1/31/2014

70 HURREDO-FS/A and Forestry in Siem Reap PF2 $67,688.84 $67,688.84 $0.00 Closed 1/31/2014

71 AFD- FS/A and Forestry in Kampong Thom PF2 $68,551.00 $68,551.00 $0.00 Closed 1/31/2014

72 IGC - Inter-Green Consultants - NRM Baseline Study SUB5 $10,995.00 $10,995.00 $0.00 Closed 10/18/2013

73 iDE Cambodia in Siem Reap PF5 $38,535.00 $38,535.00 $0.00 Closed 6/30/2014

74 Lom Orng (LOO)- Mobile Kitchen Project in Battambang PF5 $106,669.47 $106,669.47 $0.00 Closed 1/31/2015

75 READA- Mobile Kitchen in Siem Reap PF5 $108,201.67 $108,201.67 $0.00 Closed 1/31/2015

76 CI-Fish Processing PF4 $133,276.15 $133,276.15 $0.00 Closed 2/28/2015

77 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $133,564.40 $97,501.00 $36,063.40 Open 11/30/2015

78 SK-Food Security/Agriculture and Rice Initiative PF5 $262,820.00 $128,516.00 $134,304.00 Closed 11/30/2015

79 CDRI-Replication Survey SUB5 $21,986.00 $21,986.00 $0.00 Closed 4/30/2014

80 ATSA-Food Security and Agriculture in Kampong Thom PF5 $316,288.00 $154,980.00 $161,308.00 Closed 11/30/2015

81 VSG - FS/A in Siem Reap PF5 $192,207.00 $94,948.00 $97,259.00 Closed 11/30/2015

82 READA-Food Security and Agriculture in Siem Reap PF5 $204,238.00 $101,707.00 $102,531.00 Closed 11/30/2015

83 AFD- FS/A and Forestry in Kampong Thom FP2 $399,754.00 $199,076.00 $200,678.00 Closed 11/30/2015

84 HURREDO-FS/A and Forestry in Siem Reap PF2 $393,432.00 $195,926.00 $197,506.00 Closed 11/30/2015

85 AE-Canal Rehabilitation Follow-up work SUB5 $19,834.00 $4,961.00 $14,873.00 Open 6/30/2014

86 RACHA-Mobile Kitchens in Pursat  PF5 $116,424.00 $116,424.00 $0.00 Closed 3/31/2015

87 SK-Savings Fund Facilitators in Kampong Thom and Pursat LPTP $51,562.00 $39,701.00 $11,861.00 Open 10/31/2015

88 READA-Savings Fund Facilitators in Siem Reap LPTP $34,320.00 $26,426.00 $7,894.00 Open 10/31/2015

89 HURREDO-Savings Fund Facilitators in Siem Reap LPTP $33,178.00 $25,544.00 $7,634.00 Open 10/31/2015

90 ATSA-Savings Fund Facilitators in Pursat and Kampong Thom LPTP $36,318.00 $27,961.00 $8,357.00 Open 10/31/2015

91 AS-Savings Fund Facilitators in Battambang LPTP $18,158.00 $14,225.00 $3,933.00 Open 10/31/2015

92 VSG-Savings Fund Facilitators in Battambang and Siem Reap LPTP $51,701.00 $39,809.00 $11,892.00 Open 10/31/2015

93 Irrigation Service Center (ISC) - FWUC Capacity Building in Pursat SUB5 $87,927.00 $68,070.00 $19,857.00 Open 10/31/2015

94 Ponleur Kumar (PK) - Saving Fund Facilitators in Pursat and Battambang LPTP $52,699.00 $40,577.00 $12,122.00 Open 10/31/2015

95 Action for Development (AFD) - Saving Fund Facilitators in Kampong Thom LPTP $34,207.00 $26,636.00 $7,571.00 Open 10/31/2015

96 ATSA-Plant Nutrition and Fertilizer Management Training   PF5 $16,444.00 $16,444.00 $0.00 Closed 10/15/2014

97 FFI-NRM and Biodiversity Conservation PF1 $1,063,518.00 $774,853.45 $288,664.55 Open 7/15/2015

98
Lom Orng-Basics of Operation and Maintenance of Rice Milling Machinery for Small 

Scale Rice Millers
PF5 $82,889.00 $82,889.00 $0.00 Closed 9/30/2014

99 Advancing Engineering Consulting (AE)-Design and Project Management Services SUB5 $44,798.00 $44,798.00 $0.00 Closed 12/31/2014
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100 Srer Khmer (SK) - Food Security and Nutrition Initiative in Pursat PF5 $118,069.00 $83,291.00 $34,778.00 Open 10/10/2015

101
Agriculture Technology Services Association (ATSA) - Food Security and Nutrition 

in Pursat
PF5 $189,676.00 $134,256.00 $55,420.00 Open 10/10/2015

102 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $208,628.00 $142,363.00 $66,265.00 Open 1/31/2016

103 Ponleur Komar (PK)-Food Security/Agriculture and Forestry PF2 $314,740.00 $207,515.00 $107,225.00 Open 1/31/2016

104 Village Support Group (VSG)-Food Security/Agriculture and Forestry PF3 $196,543.00 $133,764.00 $62,779.00 Open 1/31/2016

105
Rural Economic & Agriculture Development Agency (READA) - Mobile Kitchens in 

Kampong Thom
PF5 $103,200.00 $82,560.00 $20,640.00 Open 8/17/2015

106
Environmental Protection and Development Organization (EPDO) - Agriculture, 

Aquaculture, and Forestry in PUR
PF2 $193,243.00 $140,137.00 $53,106.00 Open 12/31/2015

109
Agriculture Technology Services Association (ATSA) - Agrichemical Training for 

Inputs Suppliers in Kampong Thom, Siem Reap, Battambang and Pursat Province
PF05 $22,582.00 $22,582.00 $0.00 Closed 3/31/2015

111
Rural Economic and Agriculture Development Agency (READA)- Food Security and 

Agriculture in Siem Reap
PF5 $106,391.00 $42,556.00 $63,835.00 Open 2/29/2016

112 Srer Khmer (SK)-Food Security and Agriculture in Kampong Thom PF5 $82,186.00 $41,092.00 $41,094.00 Open 11/30/2015

113 Village Support Group (VSG)-Food Security and Agriculture in Siem Reap PF5 $63,230.00 $36,042.00 $27,188.00 Open 10/31/2015

114
Agriculture Technology Services Association (ATSA)-Food Security and Agriculture 

in Kampong Thom
PF5 $102,191.00 $51,094.00 $51,097.00 Open 1/31/2016

115
Human Resource and Rural Economic Development Organization (HURREDO)-Food 

Seccurity/Agriculture and Forestry in Siem Reap
PF2 $141,839.00 $86,420.00 $55,419.00 Open 2/29/2016

116
Action For Development (AFD)- Food Security/Agriculture and Forestry in Kampong 

Thom
PF2 $162,337.00 $93,146.00 $69,191.00 Open 1/31/2016

117
Rural Economic and Agriculture Development Agency (READA)-Mobile Kitchen in 

Siem Reap
PF5 $89,189.00 $38,889.00 $50,300.00 Open 12/31/2015

$17,058,008.80 $12,494,811.80 $4,205,073.00Total Subcontractor Funds Assigned
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